
Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC01DA
Activity ID: 1BRSNM0217

Activity Filter * Starts In FY *
WBS No: 1BAC01DA Title: Deactivation - 1st Floor Corridors
Activity ID: 1BRSNM0217 Description: Deactivation - 1st Floor Cor. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00ED12 Computer/Comm. Equipment Disposition 2.97 P1C 1HC 3 88 0 88 131420
2CB00ED13 Office Furniture Disposition 41.70 P1F 1HC 40 1,026 0 1,026 1,5154890
2CHAADR01 Non-Classified Records Removal 0.03 each 2,480EE 74 1,673 2,915 4,588 5,3867980
2CHAALL01 LL Organic Prod Equip/Fluid Removal 0.02 each 1,800EE 36 737 652 1,389 1,7403510
2CHMTSTD1 Standard Maintenance Work Package 6.70 each 175HC 1,171 29,228 25,956 55,183 69,12513,9420
2CMCR7105 Non Line Matl & Equip Removal 3.00 wk 310EE 930 23,677 15,000 38,677 49,97011,2940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,779 6,77906,779

Total for Activity 1BRSNM0217: 2,254 56,428 44,523 107,730 134,64626,9166,779

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00ED12 - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00ED13 - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursKB20H750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors
Line Item 2CHAADR01 - Non-Classified Records Removal

BOE Estimators Experience - Based on experience with similar projects.
Experience Item Desc - Record disposition in controlled areas & Record disposition in non-controlled areas
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC01DA
Activity ID: 1BRSNM0217

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Non Classifed Record disposition in B707
 Units - lot
 Unit Cost - 2,480 Hours/ $97,252
 Unit Cost Adjustment factor -
 Revised Unit Cost - 2,480 Hours/ $97,252
 Basis for adjustment -

Line item quantity refers to amount of effort required for module in relation to the effort estimated for the entire building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 720.00 HoursS100S750 M010STRAIGHT TIME BASE

80 days 9 hours per day (1 foreman)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,440.00 HoursKB30H750 R010STRAIGHT TIME BASE

80 days 18 hours per day (2 process spec.)Factors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKB50H750 T050STRAIGHT TIME BASE

80 days 4 hours per dayFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 51,975.00 DollarsKB30SA52 P170TENERA

60 days 55 dollars per hour15.75 hours per day (1.75 Admin Support)Factors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 43,200.00 DollarsKB30SA55 P170SOURCE ONE

60 days 40 dollars per hour18 hours per day (2 Doc Control)Factors
B707 Facility DispositionNONE Linear 2,000.00 DollarsKB30SA5C 0000SUPPLIES

2000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAALL01 - LL Organic Prod Equip/Fluid Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,800.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 HoursFactors
B707 Facility DispositionNONE Linear 31,591.00 DollarsKB30SA5C 0000SUPPLIES

31591 DollarsFactors
B707 Facility DispositionCHEMISTS Linear 1,020.00 DollarsKB30SA5H S010SUBCONTRACTED SRVS

1 chemist 85 Dollars per hour12 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTD1 - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC01DA
Activity ID: 1BRSNM0217

Activity Filter * Starts In FY *
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors
Line Item 2CMCR7105 - Non Line Matl & Equip Removal

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Non GB Material & Equipment Removal
Breakdown of Cost Data:
 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
 Basis for adjustment - 

Line item quantity adjusted to reflect number of weeks activity will be performed.
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC01DA
Activity ID: 1BRSNM0217

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 15.00 HoursS100S750 E080STRAIGHT TIME BASE
1 Rad Engineer 15 Hours per weekFactors

SSOC SalariedOTHER ENGINEERS Linear 15.00 HoursS100S750 E130STRAIGHT TIME BASE
1 SME Tech Support 15 Hours per weekFactors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE
1 foreman 40 hours per weekFactors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 150.00 HoursKB30H750 R010STRAIGHT TIME BASE
5 process specialists 30 hours per weekFactors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 30 Hours per weekFactors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 50.00 HoursKB30H751 R010OVERTIME BASE & PRE.
5 process specialists 10 hours per weekFactors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.00 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 10 Hours per weekFactors

B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES
5000 Containers (Cargos,Crates,& Drums)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,090.21 DollarsZDEPTCON 0000CONTINGENCY

4090.21 DollarsFactors
No DepartmentNONE Linear 2,688.76 DollarsZDEPTESC 0000ESCALATION

2688.77 DollarsFactors
WBS No: 1BAC01NM Title: SNM Holdup Removal - Corridors
Activity ID: 1BRSNM0216 Description: SNM Holdup Removal - 1st Floor Cor. Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CMCR1520 PROCEDURES VERIFICATION 1.00 each 3EE 3 77 115 193 230370
2CMCR1530 COMPLETE SAFETY SCREEN AND PRC APPROVAL 1.00 each 0EE 0 0 800 800 80000
2CMCR1540 PERFORM ALARA REVIEW 1.00 each 14EE 14 493 0 493 7302370
2CMCR1550 PREPARE RWP FOR CORRIDORS 1.00 each 16EE 16 332 0 332 4921600
2CMCR3100 Corridors, Area 1 1.00 each 805EE 805 19,261 6,000 25,261 34,5319,2700
2CMCR6100 Corridors Rework 1.00 each 481EE 481 11,442 6,000 17,442 22,9495,5070
2CMCR6300 Corridors Final Scans 2.00 each 75EE 150 3,824 0 3,824 5,6661,8420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,998 1,99801,998

Total for Activity 1BRSNM0216: 1,470 35,429 12,915 50,342 67,39517,0531,998

Cost Element Skill Quantity UnitsCurve

Line Item 2CMCR1520 - PROCEDURES VERIFICATION

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Verification that current and aplicable procedures are in place prior to holdup removal activities.
Breakdown of Cost Data:
 Item - Procedures Verification
 Units - lot
 Unit Cost - 3.2 hours/115.20 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 3.2 hours/115.20 dollars 
 Basis for adjustment -

Department
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.60 HoursKB20H750 C040STRAIGHT TIME BASE

1.6 Hrs.Factors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.60 HoursS100S750 M010STRAIGHT TIME BASE

1.6 Hrs.Factors
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC01NM
Activity ID: 1BRSNM0216

Activity Filter * Starts In FY *
B707 Facility DispositionTECHNICAL WRITERS AND EDITOR Linear 115.20 DollarsKB30SA57 P160LATA

1 Procedure Writer 72 dollars/hr.1.6 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMCR1530 - COMPLETE SAFETY SCREEN AND PRC APPROVAL

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.
 
Experience Item Desc - Complete the safety screen and obtain PRC approval of the IWCP prior to initiating SNM holdup removal activities.
Breakdown of Cost Data:
 Item - Safety Screen
 Units - lot
 Unit Cost - 800 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 800 dollars
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 800.00 DollarsKB50SA52 E080TENERA

1 day/area 100 $/hr.8 hrs/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMCR1540 - PERFORM ALARA REVIEW

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Perform an ALARA review of areas prior to holdup removal activities. 
Breakdown of Cost Data:
 Item - ALARA Review
 Units - lot
 Unit Cost - 14.4 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 14.4 hours
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 14.40 HoursS100S750 E130STRAIGHT TIME BASE

9 hours/day (Rad Engineer) 1.6 days per moduleFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMCR1550 - PREPARE RWP FOR CORRIDORS

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Prepare an RWP for holdup removal activities.
Breakdown of Cost Data:
 Item - RWP Preparation
 Units - lot
 Unit Cost - 16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 16 hours
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.00 HoursKB50H750 T050STRAIGHT TIME BASE

16 Hrs.Factors
Line Item 2CMCR3100 - Corridors, Area 1

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC01NM
Activity ID: 1BRSNM0216

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMCR6100 - Corridors Rework

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Rework of SNM Holdup Removal for 1 Area (1 area per module, if needed)
 Units - area
 Unit Cost - 672 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 672 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day4 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 216.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 72.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day4 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC01NM
Activity ID: 1BRSNM0216

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day4 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 72.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 24.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day4 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMCR6300 - Corridors Final Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Line item quantity reflects increase to final scan cold offices in support of MAA Closure.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,179.82 DollarsZDEPTCON 0000CONTINGENCY

1179.82 DollarsFactors
No DepartmentNONE Linear 818.24 DollarsZDEPTESC 0000ESCALATION

818.236 DollarsFactors
WBS No: 1BAC02DA Title: Deactivation - 2nd Floor
Activity ID: 1BRSNM0311 Description: Deactivation - 2nd Floor & Cor. Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00ED22 Computer/Comm. Equipment Disposition 8.86 P1C 1HC 9 264 0 264 349860
2CB00ED23 Office Furniture Disposition 74.60 P1F 1HC 71 1,835 0 1,835 2,4325970
2CHAADR02 Non-Classified Records Removal 0.06 each 2,480EE 157 3,537 6,164 9,701 10,8521,1500
2CHAALL02 LL Organic Prod Equip/Fluid Removal 0.21 each 1,800EE 379 7,746 6,859 14,606 17,1252,5190
2CHAASR02 Source Removal 0.05 each 1,942EE 98 2,141 1,647 3,788 4,4846960
2CHMTMDD2 Modification Maintenance Package 11.70 ea 349HC 4,087 99,030 216,927 315,957 348,16532,2080
2CMF27101 Non Line Matl & Equip Removal 10.00 wk 310EE 3,100 78,922 50,000 128,922 154,59025,6680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 123,564 123,5640123,564

Total for Activity 1BRSNM0311: 7,901 193,475 281,597 598,637 661,56162,924123,564

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00ED22 - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC02DA
Activity ID: 1BRSNM0311

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00ED23 - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursKB20H750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAADR02 - Non-Classified Records Removal

Resources

BOE Estimators Experience - Based on experience with similar projects.
Experience Item Desc - Record disposition in controlled areas & Record disposition in non-controlled areas
Breakdown of Cost Data:
 Item - Non Classifed Record disposition in B707
 Units - lot
 Unit Cost - 2,480 Hours/ $97,252
 Unit Cost Adjustment factor -
 Revised Unit Cost - 2,480 Hours/ $97,252
 Basis for adjustment -

Line item quantity refers to amount of effort required for module in relation to the effort estimated for the entire building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 720.00 HoursS100S750 M010STRAIGHT TIME BASE

80 days 9 hours per day (1 foreman)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,440.00 HoursKB30H750 R010STRAIGHT TIME BASE

80 days 18 hours per day (2 process spec.)Factors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKB50H750 T050STRAIGHT TIME BASE

80 days 4 hours per dayFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 51,975.00 DollarsKB30SA52 P170TENERA

60 days 55 dollars per hour15.75 hours per day (1.75 Admin Support)Factors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 43,200.00 DollarsKB30SA55 P170SOURCE ONE

60 days 40 dollars per hour18 hours per day (2 Doc Control)Factors
B707 Facility DispositionNONE Linear 2,000.00 DollarsKB30SA5C 0000SUPPLIES

2000 dollarsFactors
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC02DA
Activity ID: 1BRSNM0311

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAALL02 - LL Organic Prod Equip/Fluid Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,800.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 HoursFactors
B707 Facility DispositionNONE Linear 31,591.00 DollarsKB30SA5C 0000SUPPLIES

31591 DollarsFactors
B707 Facility DispositionCHEMISTS Linear 1,020.00 DollarsKB30SA5H S010SUBCONTRACTED SRVS

1 chemist 85 Dollars per hour12 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAASR02 - Source Removal

Resources

BOE Estimators Experience - Estimate gained from SME with previous experience in B776/777.  Identified work in B707 was deemed to be similar in nature to 
experience gained in B776/777.
Experience Item Desc - Removal of 100 NDA/Radioactive Sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices on 
the gloveboxes.  It is estimated that there are 170 gloveboxes in B707, requiring removal of 4 sources per box.  The breakdown of the 170 gloveboxes to the 
modules is as follows:
     Module A        34 gloveboxes
     Module B        26 gloveboxes
     Module C        26 gloveboxes
     Module D        34 gloveboxes
     Module E        17 gloveboxes
     Module J        17 gloveboxes
     Module K        17 gloveboxes

Breakdown of Cost Data:
 Item - Removal of misc. NDA/Radioactive sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices.
 Units - lot
 Unit Cost - 1,942 hours / $32,796
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,942 hours / $32,796
 Basis for adjustment -

Line item quantity refers to the effort for the module in comparison to the entire effort of the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 240.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 40 Hours per week6 weeksFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 60.00 HoursS100S750 P140STRAIGHT TIME BASE

1 Safeguard & Security 10 hours per week6 weeksFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 961.10 HoursKB30H750 R010STRAIGHT TIME BASE

961.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 629.57 HoursKB50H750 T050STRAIGHT TIME BASE

629.57 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 17.10 HoursKB30H751 R010OVERTIME BASE & PRE.

17.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 34.20 HoursKB50H751 T050OVERTIME BASE & PRE.

34.2 HoursFactors
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WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC02DA
Activity ID: 1BRSNM0311

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 2,693.73 DollarsKB30SA5C 0000SUPPLIES

2693.73 DollarsFactors
B707 Facility DispositionNONE Linear 29,952.00 DollarsKB30SA5H 0000SUBCONTRACTED SRVS

1 Alpha Group 72 Dollars per hours416 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTMDD2 - Modification Maintenance Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 361.28 Hours / $18,540.78
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 361.28 Hours / $18,540.78

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in the B707 Project Control office.

Department
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB50H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

1 engineer 74.58 dollars per hour1 hourFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

1 engineer 60 dollars per hour1 week40 hours per weekFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

1 engineer 70 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.40 DollarsKB50SA57 E110LATA

1 engineer 75.62 dollars per hour20 hoursFactors
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WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC02DA
Activity ID: 1BRSNM0311

Activity Filter * Starts In FY *
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 5,460.00 DollarsKB20SA57 P070LATA

2 planners 68.25 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.40 DollarsKB50SA58 E130ASI

1 engineer 70.72 dollars per hour20 hoursFactors
B707 Facility DispositionNONE Linear 2,081.70 DollarsKB30SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB30SA5H E080SUBCONTRACTED SRVS

1 engineer 94 dollars per hour20 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 77.9 dollars per hour3 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 68.4 dollars per hour10 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMF27101 - Non Line Matl & Equip Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Non GB Material & Equipment Removal
Breakdown of Cost Data:
 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
 Basis for adjustment - 

Line item quantity adjusted to reflect number of weeks activity will be performed.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 15.00 HoursS100S750 E080STRAIGHT TIME BASE

1 Rad Engineer 15 Hours per weekFactors
SSOC SalariedOTHER ENGINEERS Linear 15.00 HoursS100S750 E130STRAIGHT TIME BASE

1 SME Tech Support 15 Hours per weekFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE

1 foreman 40 hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 150.00 HoursKB30H750 R010STRAIGHT TIME BASE

5 process specialists 30 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKB50H750 T050STRAIGHT TIME BASE

1 RCT 30 Hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 50.00 HoursKB30H751 R010OVERTIME BASE & PRE.

5 process specialists 10 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 RCT 10 Hours per weekFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 Containers (Cargos,Crates,& Drums)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 78,985.02 DollarsZDEPTCON 0000CONTINGENCY

78985.0 DollarsFactors
No DepartmentNONE Linear 44,578.82 DollarsZDEPTESC 0000ESCALATION

44578.8 DollarsFactors
WBS No: 1BAC02NM Title: SNM Holdup Removal - 2nd Floor
Activity ID: 1BRSNM0211 Description: SNM Holdup Removal - 2nd Floor & Cor. Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHMTSTS2 Standard Maintenance Work Package 3.70 ea 175HC 647 16,141 14,334 30,474 38,2987,8230
2CMF21100 Pre Scans 1.00 each 42EE 42 1,071 0 1,071 1,5895190
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC02NM
Activity ID: 1BRSNM0211

Activity Filter * Starts In FY *
2CMF21520 PROCEDURES VERIFICATION 1.00 each 3EE 3 77 115 193 230380
2CMF21530 COMPLETE SAFETY SCREEN AND PRC APPROVAL 1.00 each 0EE 0 0 800 800 80000
2CMF21540 PERFORM ALARA REVIEW 1.00 each 14EE 14 493 0 493 7312390
2CMF21550 PREPARE RWP FOR 2ND FLOOR 1.00 each 16EE 16 332 0 332 4931610
2CMF23100 2nd Floor, Area 1 1.00 each 805EE 805 19,261 6,000 25,261 34,5849,3220
2CMF26100 2nd Floor Rework 1.00 each 481EE 481 11,442 6,000 17,442 22,9805,5380
2CMF26300 2nd Floor Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8389270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,718 1,71801,718

Total for Activity 1BRSNM0211: 2,083 50,728 27,249 79,695 104,26224,5671,718

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTS2 - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
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WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC02NM
Activity ID: 1BRSNM0211

Activity Filter * Starts In FY *
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMF21100 - Pre Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Area Pre Scan
 Units - SNM Holdup Area
 Unit Cost - 42 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 42 hours
 Basis for adjustment -

Line Item quantity refers to the number of estimated SNM Holdup Areas there are in the applicable module.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 42.00 HoursS100S750 P140STRAIGHT TIME BASE

42 average hours per scanFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMF21520 - PROCEDURES VERIFICATION

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Verification that current and aplicable procedures are in place prior to holdup removal activities.
Breakdown of Cost Data:
 Item - Procedures Verification
 Units - lot
 Unit Cost - 3.2 hours/115.20 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 3.2 hours/115.20 dollars 
 Basis for adjustment -

Department
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.60 HoursKB20H750 C040STRAIGHT TIME BASE

1.6 Hrs.Factors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.60 HoursS100S750 M010STRAIGHT TIME BASE

1.6 Hrs.Factors
B707 Facility DispositionTECHNICAL WRITERS AND EDITOR Linear 115.20 DollarsKB30SA57 P160LATA

1 Procedure Writer 72 dollars/hr.1.6 hrsFactors
Line Item 2CMF21530 - COMPLETE SAFETY SCREEN AND PRC APPROVAL

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.
 
Experience Item Desc - Complete the safety screen and obtain PRC approval of the IWCP prior to initiating SNM holdup removal activities.
Breakdown of Cost Data:
 Item - Safety Screen
 Units - lot
 Unit Cost - 800 dollars 
 Unit Cost Adjustment factor -
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WBS No: 1BAC02NM
Activity ID: 1BRSNM0211

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 800 dollars
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 800.00 DollarsKB50SA52 E080TENERA

1 day/area 100 $/hr.8 hrs/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMF21540 - PERFORM ALARA REVIEW

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Perform an ALARA review of areas prior to holdup removal activities. 
Breakdown of Cost Data:
 Item - ALARA Review
 Units - lot
 Unit Cost - 14.4 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 14.4 hours
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 14.40 HoursS100S750 E130STRAIGHT TIME BASE

9 hours/day (Rad Engineer) 1.6 days per moduleFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMF21550 - PREPARE RWP FOR 2ND FLOOR

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Prepare an RWP for holdup removal activities.
Breakdown of Cost Data:
 Item - RWP Preparation
 Units - lot
 Unit Cost - 16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 16 hours
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.00 HoursKB50H750 T050STRAIGHT TIME BASE

16 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMF23100 - 2nd Floor, Area 1

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
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Baseline Cost and Basis of Estimate

WBS No: 1BAC02NM
Activity ID: 1BRSNM0211

Activity Filter * Starts In FY *
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMF26100 - 2nd Floor Rework

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Rework of SNM Holdup Removal for 1 Area (1 area per module, if needed)
 Units - area
 Unit Cost - 672 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 672 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day4 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 216.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 72.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day4 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day4 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 72.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 24.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day4 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
Line Item 2CMF26300 - 2nd Floor Final Scans

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC02NM
Activity ID: 1BRSNM0211

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,014.65 DollarsZDEPTCON 0000CONTINGENCY

1014.65 DollarsFactors
No DepartmentNONE Linear 703.69 DollarsZDEPTESC 0000ESCALATION

703.686 DollarsFactors
WBS No: 1BAC0ADA Title: Deactivation - Mod A
Activity ID: 1BRSNM0167 Description: Deactivation - Mod A Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00EDA2 Computer/Comm. Equipment Disposition 2.16 P1C 1HC 2 64 0 64 95310
2CB00EDA3 Office Furniture Disposition 10.60 P1F 1HC 10 261 0 261 3851240
2CHAADR0A Non-Classified Records Removal 0.06 each 2,480EE 142 3,184 5,548 8,731 10,2501,5190
2CHAALL0A LL Organic Prod Equip/Fluid Removal 0.07 each 1,800EE 126 2,582 2,287 4,869 6,1001,2320
2CHAASR0A Source Removal 0.15 each 1,942EE 284 6,213 4,780 10,993 13,9572,9640
2CHMTSTDA Standard Maintenance Work Package 8.50 ea 175HC 1,485 37,080 32,929 70,009 87,69617,6870
2CMDA7102 Non Line Matl & Equip Removal 3.00 wk 310EE 930 23,677 15,000 38,677 49,97011,2940
2CMDA7202 GB Line Contaminated Matl & Equip Removal 0.20 lot 7,508EE 1,502 35,688 2,167 37,855 54,87917,0230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,053 12,053012,053

Total for Activity 1BRSNM0167: 4,481 108,748 62,710 183,512 235,38451,87312,053

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDA2 - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors
Line Item 2CB00EDA3 - Office Furniture Disposition

BOE Resource unit values are from Disposal Cost Model.
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0ADA
Activity ID: 1BRSNM0167

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursKB20H750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAADR0A - Non-Classified Records Removal

Resources

BOE Estimators Experience - Based on experience with similar projects.
Experience Item Desc - Record disposition in controlled areas & Record disposition in non-controlled areas
Breakdown of Cost Data:
 Item - Non Classifed Record disposition in B707
 Units - lot
 Unit Cost - 2,480 Hours/ $97,252
 Unit Cost Adjustment factor -
 Revised Unit Cost - 2,480 Hours/ $97,252
 Basis for adjustment -

Line item quantity refers to amount of effort required for module in relation to the effort estimated for the entire building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 720.00 HoursS100S750 M010STRAIGHT TIME BASE

80 days 9 hours per day (1 foreman)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,440.00 HoursKB30H750 R010STRAIGHT TIME BASE

80 days 18 hours per day (2 process spec.)Factors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKB50H750 T050STRAIGHT TIME BASE

80 days 4 hours per dayFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 51,975.00 DollarsKB30SA52 P170TENERA

60 days 55 dollars per hour15.75 hours per day (1.75 Admin Support)Factors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 43,200.00 DollarsKB30SA55 P170SOURCE ONE

60 days 40 dollars per hour18 hours per day (2 Doc Control)Factors
B707 Facility DispositionNONE Linear 2,000.00 DollarsKB30SA5C 0000SUPPLIES

2000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAALL0A - LL Organic Prod Equip/Fluid Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0ADA
Activity ID: 1BRSNM0167

Activity Filter * Starts In FY *
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,800.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 HoursFactors
B707 Facility DispositionNONE Linear 31,591.00 DollarsKB30SA5C 0000SUPPLIES

31591 DollarsFactors
B707 Facility DispositionCHEMISTS Linear 1,020.00 DollarsKB30SA5H S010SUBCONTRACTED SRVS

1 chemist 85 Dollars per hour12 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAASR0A - Source Removal

Resources

BOE Estimators Experience - Estimate gained from SME with previous experience in B776/777.  Identified work in B707 was deemed to be similar in nature to 
experience gained in B776/777.
Experience Item Desc - Removal of 100 NDA/Radioactive Sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices on 
the gloveboxes.  It is estimated that there are 170 gloveboxes in B707, requiring removal of 4 sources per box.  The breakdown of the 170 gloveboxes to the 
modules is as follows:
     Module A        34 gloveboxes
     Module B        26 gloveboxes
     Module C        26 gloveboxes
     Module D        34 gloveboxes
     Module E        17 gloveboxes
     Module J        17 gloveboxes
     Module K        17 gloveboxes

Breakdown of Cost Data:
 Item - Removal of misc. NDA/Radioactive sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices.
 Units - lot
 Unit Cost - 1,942 hours / $32,796
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,942 hours / $32,796
 Basis for adjustment -

Line item quantity refers to the effort for the module in comparison to the entire effort of the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 240.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 40 Hours per week6 weeksFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 60.00 HoursS100S750 P140STRAIGHT TIME BASE

1 Safeguard & Security 10 hours per week6 weeksFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 961.10 HoursKB30H750 R010STRAIGHT TIME BASE

961.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 629.57 HoursKB50H750 T050STRAIGHT TIME BASE

629.57 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 17.10 HoursKB30H751 R010OVERTIME BASE & PRE.

17.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 34.20 HoursKB50H751 T050OVERTIME BASE & PRE.

34.2 HoursFactors
B707 Facility DispositionNONE Linear 2,693.73 DollarsKB30SA5C 0000SUPPLIES

2693.73 DollarsFactors
B707 Facility DispositionNONE Linear 29,952.00 DollarsKB30SA5H 0000SUBCONTRACTED SRVS

1 Alpha Group 72 Dollars per hours416 HoursFactors
Line Item 2CHMTSTDA - Standard Maintenance Work Package

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0ADA
Activity ID: 1BRSNM0167

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE
10 HOURSFactors

B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE
18 HOURSFactors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE
18 HOURSFactors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE
21 hoursFactors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE
18 HOURSFactors

SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE
20 hoursFactors

SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE
20 hoursFactors

B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE
8 HOURSFactors

B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE
6 HOURSFactors

Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE
2 HOURSFactors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE
2 HOURSFactors

B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE
18 HOURSFactors

B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.
8 HOURSFactors

B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.
1.67 HOURSFactors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.
0.8 HOURSFactors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.
1.67 HOURSFactors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.
0.72 HOURSFactors

B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.
0.64 HOURSFactors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.
0.16 HOURSFactors

B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.
0.08 HOURSFactors

B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA
2 Planners 85 Dollars per hour20 HoursFactors

B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES
474 dollarsFactors

Line Item 2CMDA7102 - Non Line Matl & Equip Removal
BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.

Experience Item Desc - Non GB Material & Equipment Removal
Breakdown of Cost Data:
 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0ADA
Activity ID: 1BRSNM0167

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - 

Line item quantity adjusted to reflect number of weeks activity will be performed.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 15.00 HoursS100S750 E080STRAIGHT TIME BASE

1 Rad Engineer 15 Hours per weekFactors
SSOC SalariedOTHER ENGINEERS Linear 15.00 HoursS100S750 E130STRAIGHT TIME BASE

1 SME Tech Support 15 Hours per weekFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE

1 foreman 40 hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 150.00 HoursKB30H750 R010STRAIGHT TIME BASE

5 process specialists 30 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKB50H750 T050STRAIGHT TIME BASE

1 RCT 30 Hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 50.00 HoursKB30H751 R010OVERTIME BASE & PRE.

5 process specialists 10 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 RCT 10 Hours per weekFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 Containers (Cargos,Crates,& Drums)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDA7202 - GB Line Contaminated Matl & Equip Removal

Resources

BOE Estimators Experience - Estimate based on similar prior experience (B776/777), and adjusted to meet the needs of B707. 
Experience Item Desc - Glovebox Line Contaminated Material & Equipment Removal
Breakdown of Cost Data:
 Item - Glovebox Line Contaminated Material & Equipment Removal
 Units - lot
 Unit Cost - 9,181 Hrs / $11,248 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 9,181 Hrs / $11,248
 Basis for adjustment - 

Line Item Quantity adjusted to reflect estimated percentage of total estimate, that has been deemed to be allocated to this module.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 420.00 HoursS100S750 M010STRAIGHT TIME BASE

350 Bag Cuts 1.2 hours per bag cut1 foremenFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2,730.00 HoursKB30H750 R010STRAIGHT TIME BASE

84 boxes 6.5 hours per box5 process specialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 875.00 HoursKB30H750 R010STRAIGHT TIME BASE

350 BAG CUTS 0.5 Hours per cut5 Process SpecialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 350.00 HoursKB50H750 T050STRAIGHT TIME BASE

350 bag cuts 0.5 Hours2 RCTsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,344.00 HoursKB50H750 T050STRAIGHT TIME BASE

84 Boxes 8 Hours per box2 RCTsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 840.00 HoursKB30H751 R010OVERTIME BASE & PRE.

84 boxes 2 hours per box5 process specialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 437.50 HoursKB30H751 R010OVERTIME BASE & PRE.

350 BAG CUTS 0.25 Hours per cut5 Process SpecialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 175.00 HoursKB50H751 T050OVERTIME BASE & PRE.

350 bag cuts 0.25 Hours2 RCTsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 336.00 HoursKB50H751 T050OVERTIME BASE & PRE.

84 Boxes 2 Hours per box2 RCTsFactors
B707 Facility DispositionNONE Linear 10,836.00 DollarsKB30SA5C 0000SUPPLIES

10836 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0ADA
Activity ID: 1BRSNM0167

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,356.73 DollarsZDEPTCON 0000CONTINGENCY

7356.73 DollarsFactors
No DepartmentNONE Linear 4,696.16 DollarsZDEPTESC 0000ESCALATION

4696.16 DollarsFactors
WBS No: 1BAC0ANM Title: SNM Holdup Removal - Module A
Activity ID: 1BRSNM0165 Description: SNM Holdup Removal - Module A Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHMTMDSA Modification Maintenance Package 4.80 ea 349HC 1,677 40,628 88,996 129,623 149,33319,7100
2CHMTSTSA Standard Maintenance Work Package 3.70 ea 175HC 647 16,141 14,334 30,474 38,3057,8300
2CMDA3100 Module A, Area 1 1.00 each 805EE 805 19,261 6,000 25,261 34,5939,3320
2CMDA3200 Module A, Area 2 1.00 each 805EE 805 19,261 6,000 25,261 34,5939,3320
2CMDA3300 Module A, Area 3 1.00 each 805EE 805 19,261 6,000 25,261 34,5939,3320
2CMDA3400 Module A, Area 4 1.00 each 805EE 805 19,261 6,000 25,261 34,5939,3320
2CMDA3500 Module A, Area 5 1.00 each 805EE 805 19,261 6,000 25,261 34,5939,3320
2CMDA4100 Module A, Area 6 1.00 each 805EE 805 19,261 6,000 25,261 34,5939,3320
2CMDA4200 Module A, Area 7 1.00 each 805EE 805 19,261 6,000 25,261 34,5939,3320
2CMDA4300 Module A, Area 8 1.00 each 805EE 805 19,261 6,000 25,261 34,5939,3320
2CMDA6100 Module A Rework 1.00 each 481EE 481 11,442 6,000 17,442 22,9865,5440
2CMDA6300 Module A Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8399270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,240 7,24007,240

Total for Activity 1BRSNM0165: 9,319 224,210 157,330 388,780 497,451108,6717,240

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTMDSA - Modification Maintenance Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 361.28 Hours / $18,540.78
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 361.28 Hours / $18,540.78

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in the B707 Project Control office.

Department
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
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WBS No: 1BAC0ANM
Activity ID: 1BRSNM0165

Activity Filter * Starts In FY *
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB50H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

1 engineer 74.58 dollars per hour1 hourFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

1 engineer 60 dollars per hour1 week40 hours per weekFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

1 engineer 70 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.40 DollarsKB50SA57 E110LATA

1 engineer 75.62 dollars per hour20 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 5,460.00 DollarsKB20SA57 P070LATA

2 planners 68.25 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.40 DollarsKB50SA58 E130ASI

1 engineer 70.72 dollars per hour20 hoursFactors
B707 Facility DispositionNONE Linear 2,081.70 DollarsKB30SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB30SA5H E080SUBCONTRACTED SRVS

1 engineer 94 dollars per hour20 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 77.9 dollars per hour3 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 68.4 dollars per hour10 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTSA - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0ANM
Activity ID: 1BRSNM0165

Activity Filter * Starts In FY *
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDA3100 - Module A, Area 1

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0ANM
Activity ID: 1BRSNM0165

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDA3200 - Module A, Area 2

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0ANM
Activity ID: 1BRSNM0165

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDA3300 - Module A, Area 3

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDA3400 - Module A, Area 4

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
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WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0ANM
Activity ID: 1BRSNM0165

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDA3500 - Module A, Area 5

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
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Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0ANM
Activity ID: 1BRSNM0165

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDA4100 - Module A, Area 6

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDA4200 - Module A, Area 7

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
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WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0ANM
Activity ID: 1BRSNM0165

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDA4300 - Module A, Area 8

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
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WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0ANM
Activity ID: 1BRSNM0165

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDA6100 - Module A Rework

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Rework of SNM Holdup Removal for 1 Area (1 area per module, if needed)
 Units - area
 Unit Cost - 672 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 672 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day4 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 216.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 72.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day4 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day4 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 72.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 24.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day4 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDA6300 - Module A Final Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1BAC0ANM
Activity ID: 1BRSNM0165

Activity Filter * Starts In FY *
No DepartmentNONE Linear 4,275.28 DollarsZDEPTCON 0000CONTINGENCY

4275.28 DollarsFactors
No DepartmentNONE Linear 2,965.02 DollarsZDEPTESC 0000ESCALATION

2965.02 DollarsFactors
WBS No: 1BAC0BDA Title: Deactivation - Mod B
Activity ID: 1BRSNM0170 Description: Deactivation - Mod B Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00EDB2 Computer/Comm. Equipment Disposition 3.31 P1C 1HC 3 98 0 98 145470
2CB00EDB3 Office Furniture Disposition 18.40 P1F 1HC 17 453 0 453 6692160
2CHAALL0B LL Organic Prod Equip/Fluid Removal 0.09 each 1,800EE 162 3,315 2,935 6,250 7,8311,5810
2CHAASR0B Source Removal 0.12 each 1,942EE 225 4,906 3,774 8,680 11,0202,3400
2CHMTSTDB Standard Maintenance Work Package 10.70 ea 175HC 1,870 46,677 41,452 88,129 110,39322,2650
2CMDB7102 Non Line Matl & Equip Removal 5.00 wk 310EE 1,550 39,461 25,000 64,461 83,28418,8230
2CMDB7203 GB Line Contaminated Matl & Equip Removal 0.19 lot 7,508EE 1,426 33,904 2,059 35,963 52,13516,1720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,327 14,327014,327

Total for Activity 1BRSNM0170: 5,254 128,813 75,220 218,360 279,80461,44414,327

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDB2 - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDB3 - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursKB20H750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
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WBS No: 1BAC0BDA
Activity ID: 1BRSNM0170

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAALL0B - LL Organic Prod Equip/Fluid Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,800.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 HoursFactors
B707 Facility DispositionNONE Linear 31,591.00 DollarsKB30SA5C 0000SUPPLIES

31591 DollarsFactors
B707 Facility DispositionCHEMISTS Linear 1,020.00 DollarsKB30SA5H S010SUBCONTRACTED SRVS

1 chemist 85 Dollars per hour12 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAASR0B - Source Removal

Resources

BOE Estimators Experience - Estimate gained from SME with previous experience in B776/777.  Identified work in B707 was deemed to be similar in nature to 
experience gained in B776/777.
Experience Item Desc - Removal of 100 NDA/Radioactive Sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices on 
the gloveboxes.  It is estimated that there are 170 gloveboxes in B707, requiring removal of 4 sources per box.  The breakdown of the 170 gloveboxes to the 
modules is as follows:
     Module A        34 gloveboxes
     Module B        26 gloveboxes
     Module C        26 gloveboxes
     Module D        34 gloveboxes
     Module E        17 gloveboxes
     Module J        17 gloveboxes
     Module K        17 gloveboxes

Breakdown of Cost Data:
 Item - Removal of misc. NDA/Radioactive sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices.
 Units - lot
 Unit Cost - 1,942 hours / $32,796
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,942 hours / $32,796
 Basis for adjustment -

Line item quantity refers to the effort for the module in comparison to the entire effort of the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 240.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 40 Hours per week6 weeksFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 60.00 HoursS100S750 P140STRAIGHT TIME BASE

1 Safeguard & Security 10 hours per week6 weeksFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 961.10 HoursKB30H750 R010STRAIGHT TIME BASE

961.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 629.57 HoursKB50H750 T050STRAIGHT TIME BASE

629.57 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 17.10 HoursKB30H751 R010OVERTIME BASE & PRE.

17.1 HoursFactors
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WBS No: 1BAC0BDA
Activity ID: 1BRSNM0170

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 34.20 HoursKB50H751 T050OVERTIME BASE & PRE.

34.2 HoursFactors
B707 Facility DispositionNONE Linear 2,693.73 DollarsKB30SA5C 0000SUPPLIES

2693.73 DollarsFactors
B707 Facility DispositionNONE Linear 29,952.00 DollarsKB30SA5H 0000SUBCONTRACTED SRVS

1 Alpha Group 72 Dollars per hours416 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTDB - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
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WBS No: 1BAC0BDA
Activity ID: 1BRSNM0170

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB7102 - Non Line Matl & Equip Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Non GB Material & Equipment Removal
Breakdown of Cost Data:
 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
 Basis for adjustment - 

Line item quantity adjusted to reflect number of weeks activity will be performed.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 15.00 HoursS100S750 E080STRAIGHT TIME BASE

1 Rad Engineer 15 Hours per weekFactors
SSOC SalariedOTHER ENGINEERS Linear 15.00 HoursS100S750 E130STRAIGHT TIME BASE

1 SME Tech Support 15 Hours per weekFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE

1 foreman 40 hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 150.00 HoursKB30H750 R010STRAIGHT TIME BASE

5 process specialists 30 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKB50H750 T050STRAIGHT TIME BASE

1 RCT 30 Hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 50.00 HoursKB30H751 R010OVERTIME BASE & PRE.

5 process specialists 10 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 RCT 10 Hours per weekFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 Containers (Cargos,Crates,& Drums)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB7203 - GB Line Contaminated Matl & Equip Removal

Resources

BOE Estimators Experience - Estimate based on similar prior experience (B776/777), and adjusted to meet the needs of B707. 
Experience Item Desc - Glovebox Line Contaminated Material & Equipment Removal
Breakdown of Cost Data:
 Item - Glovebox Line Contaminated Material & Equipment Removal
 Units - lot
 Unit Cost - 9,181 Hrs / $11,248 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 9,181 Hrs / $11,248
 Basis for adjustment - 

Line Item Quantity adjusted to reflect estimated percentage of total estimate, that has been deemed to be allocated to this module.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 420.00 HoursS100S750 M010STRAIGHT TIME BASE

350 Bag Cuts 1.2 hours per bag cut1 foremenFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2,730.00 HoursKB30H750 R010STRAIGHT TIME BASE

84 boxes 6.5 hours per box5 process specialistsFactors
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WBS No: 1BAC0BDA
Activity ID: 1BRSNM0170

Activity Filter * Starts In FY *
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 875.00 HoursKB30H750 R010STRAIGHT TIME BASE

350 BAG CUTS 0.5 Hours per cut5 Process SpecialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 350.00 HoursKB50H750 T050STRAIGHT TIME BASE

350 bag cuts 0.5 Hours2 RCTsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,344.00 HoursKB50H750 T050STRAIGHT TIME BASE

84 Boxes 8 Hours per box2 RCTsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 840.00 HoursKB30H751 R010OVERTIME BASE & PRE.

84 boxes 2 hours per box5 process specialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 437.50 HoursKB30H751 R010OVERTIME BASE & PRE.

350 BAG CUTS 0.25 Hours per cut5 Process SpecialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 175.00 HoursKB50H751 T050OVERTIME BASE & PRE.

350 bag cuts 0.25 Hours2 RCTsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 336.00 HoursKB50H751 T050OVERTIME BASE & PRE.

84 Boxes 2 Hours per box2 RCTsFactors
B707 Facility DispositionNONE Linear 10,836.00 DollarsKB30SA5C 0000SUPPLIES

10836 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,745.02 DollarsZDEPTCON 0000CONTINGENCY

8745.02 DollarsFactors
No DepartmentNONE Linear 5,582.38 DollarsZDEPTESC 0000ESCALATION

5582.38 DollarsFactors
WBS No: 1BAC0BNM Title: SNM Holdup Removal -  Module B
Activity ID: 1BRSNM0168 Description: SNM Holdup Removal - Module B Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CMDB0200 Module B Pre Scans 20.00 each 42EE 840 21,412 0 21,412 31,86010,4490
Total for Activity 1BRSNM0168: 840 21,412 0 21,412 31,86010,4490

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB0200 - Module B Pre Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Area Pre Scan
 Units - SNM Holdup Area
 Unit Cost - 42 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 42 hours
 Basis for adjustment -

Line Item quantity refers to the number of estimated SNM Holdup Areas there are in the applicable module.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 42.00 HoursS100S750 P140STRAIGHT TIME BASE

42 average hours per scanFactors
Activity ID: 1BRSNMR168 Description: SNM Holdup Removal - Module B Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHMTMDSB Modification Maintenance Package 2.80 each 349HC 978 23,699 51,914 75,614 87,07811,4650
2CHMTSTSB Standard Maintenance Work Package 4.80 each 175HC 839 20,939 18,595 39,534 49,66410,1290
2CMDB1520 Procedures Verification 1.00 each 3EE 3 77 115 193 230370
2CMDB1530 Perform ALARA Review 1.00 each 14EE 14 493 0 493 7312380
2CMDB1540 Prepare RWP for Module B 1.00 each 16EE 16 332 0 332 4931610
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
2CMDB1550 Complete Safety Screen and PRC Approval 1.00 each 0EE 0 0 800 800 80000
2CMDB3100 Module B, Area 1 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB3200 Module B, Area 2 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB3300 Module B, Area 3 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB3400 Module B, Area 4 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB4100 Module B, Area 5 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB4200 Module B, Area 6 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB4300 Module B, Area 7 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB4400 Module B, Area 8 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB5100 Module B, Area 9 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB5300 Module B, Area 10 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB5400 Module B, Area 11 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB5500 Module B, Area 12 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB5600 Module B, Area 13 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB5700 Module B, Area 14 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB5800 Module B, Area 15 1.00 each 805EE 805 19,261 6,000 25,261 34,5669,3050
2CMDB6100 Module B Rework 1.00 each 481EE 481 11,442 6,000 17,442 22,9705,5280
2CMDB6300 Module B Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8379250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,598 14,598014,598

Total for Activity 1BRSNMR168: 14,481 347,810 167,425 529,832 697,888168,05514,598

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTMDSB - Modification Maintenance Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 361.28 Hours / $18,540.78
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 361.28 Hours / $18,540.78

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in the B707 Project Control office.

Department
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB50H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

1 engineer 74.58 dollars per hour1 hourFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

1 engineer 60 dollars per hour1 week40 hours per weekFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

1 engineer 70 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.40 DollarsKB50SA57 E110LATA

1 engineer 75.62 dollars per hour20 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 5,460.00 DollarsKB20SA57 P070LATA

2 planners 68.25 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.40 DollarsKB50SA58 E130ASI

1 engineer 70.72 dollars per hour20 hoursFactors
B707 Facility DispositionNONE Linear 2,081.70 DollarsKB30SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB30SA5H E080SUBCONTRACTED SRVS

1 engineer 94 dollars per hour20 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 77.9 dollars per hour3 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 68.4 dollars per hour10 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTSB - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB1520 - Procedures Verification

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Verification that current and aplicable procedures are in place prior to holdup removal activities.
Breakdown of Cost Data:
 Item - Procedures Verification
 Units - lot
 Unit Cost - 3.2 hours/115.20 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 3.2 hours/115.20 dollars 
 Basis for adjustment -

Department
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.60 HoursKB20H750 C040STRAIGHT TIME BASE

1.6 Hrs.Factors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.60 HoursS100S750 M010STRAIGHT TIME BASE

1.6 Hrs.Factors
B707 Facility DispositionTECHNICAL WRITERS AND EDITOR Linear 115.20 DollarsKB30SA57 P160LATA

1 Procedure Writer 72 dollars/hr.1.6 hrsFactors
Line Item 2CMDB1530 - Perform ALARA Review

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Perform an ALARA review of areas prior to holdup removal activities. 
Breakdown of Cost Data:
 Item - ALARA Review
 Units - lot
 Unit Cost - 14.4 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 14.4 hours
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 14.40 HoursS100S750 E130STRAIGHT TIME BASE

9 hours/day (Rad Engineer) 1.6 days per moduleFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB1540 - Prepare RWP for Module B

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Prepare an RWP for holdup removal activities.
Breakdown of Cost Data:
 Item - RWP Preparation
 Units - lot
 Unit Cost - 16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 16 hours
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.00 HoursKB50H750 T050STRAIGHT TIME BASE

16 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB1550 - Complete Safety Screen and PRC Approval

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.
 
Experience Item Desc - Complete the safety screen and obtain PRC approval of the IWCP prior to initiating SNM holdup removal activities.
Breakdown of Cost Data:
 Item - Safety Screen
 Units - lot
 Unit Cost - 800 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 800 dollars
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 800.00 DollarsKB50SA52 E080TENERA

1 day/area 100 $/hr.8 hrs/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB3100 - Module B, Area 1

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB3200 - Module B, Area 2

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB3300 - Module B, Area 3

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB3400 - Module B, Area 4

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB4100 - Module B, Area 5

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB4200 - Module B, Area 6

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB4300 - Module B, Area 7

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB4400 - Module B, Area 8

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
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WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB5100 - Module B, Area 9

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB5300 - Module B, Area 10

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB5400 - Module B, Area 11

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB5500 - Module B, Area 12

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB5600 - Module B, Area 13

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB5700 - Module B, Area 14

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB5800 - Module B, Area 15

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB6100 - Module B Rework

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Rework of SNM Holdup Removal for 1 Area (1 area per module, if needed)
 Units - area
 Unit Cost - 672 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 672 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
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WBS No: 1BAC0BNM
Activity ID: 1BRSNMR168

Activity Filter * Starts In FY *
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day4 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 216.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 72.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day4 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day4 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 72.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 24.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day4 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDB6300 - Module B Final Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,506.86 DollarsZDEPTCON 0000CONTINGENCY

8506.86 DollarsFactors
No DepartmentNONE Linear 6,091.16 DollarsZDEPTESC 0000ESCALATION

6091.16 DollarsFactors
WBS No: 1BAC0CDA Title: Deactivation - Module C
Activity ID: 1BRSNM0174 Description: Deactivation - Module C Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00EDC2 Computer/Comm. Equipment Disposition 2.41 P1C 1HC 3 72 0 72 106340
2CB00EDC3 Office Furniture Disposition 12.20 P1F 1HC 12 300 0 300 4431430
2CHAALL0C LL Organic Prod Equip/Fluid Removal 0.25 each 1,800EE 450 9,207 8,153 17,360 21,7514,3920
2CHAASR0C Source Removal 0.12 each 1,942EE 233 5,092 3,917 9,009 11,4382,4290
2CHMTSTDC Standard Maintenance Work Package 10.70 each 175HC 1,870 46,677 41,452 88,129 110,39322,2650
2CMDC7102 Non Line Matl & Equip Removal 4.00 wk 310EE 1,240 31,569 20,000 51,569 66,62715,0580
2CMDC7202 GB Line Contaminated Matl & Equip Removal 0.15 lot 7,508EE 1,126 26,766 1,625 28,391 41,15912,7670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,356 13,356013,356

6/22/00 9:22:34 PMPage 49 of 203 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0CDA
Activity ID: 1BRSNM0174

Activity Filter * Starts In FY *
Total for Activity 1BRSNM0174: 4,933 119,682 75,147 208,185 265,27457,08813,356

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDC2 - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDC3 - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursKB20H750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAALL0C - LL Organic Prod Equip/Fluid Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,800.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 HoursFactors

6/22/00 9:22:35 PMPage 50 of 203 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0CDA
Activity ID: 1BRSNM0174

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 31,591.00 DollarsKB30SA5C 0000SUPPLIES

31591 DollarsFactors
B707 Facility DispositionCHEMISTS Linear 1,020.00 DollarsKB30SA5H S010SUBCONTRACTED SRVS

1 chemist 85 Dollars per hour12 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAASR0C - Source Removal

Resources

BOE Estimators Experience - Estimate gained from SME with previous experience in B776/777.  Identified work in B707 was deemed to be similar in nature to 
experience gained in B776/777.
Experience Item Desc - Removal of 100 NDA/Radioactive Sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices on 
the gloveboxes.  It is estimated that there are 170 gloveboxes in B707, requiring removal of 4 sources per box.  The breakdown of the 170 gloveboxes to the 
modules is as follows:
     Module A        34 gloveboxes
     Module B        26 gloveboxes
     Module C        26 gloveboxes
     Module D        34 gloveboxes
     Module E        17 gloveboxes
     Module J        17 gloveboxes
     Module K        17 gloveboxes

Breakdown of Cost Data:
 Item - Removal of misc. NDA/Radioactive sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices.
 Units - lot
 Unit Cost - 1,942 hours / $32,796
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,942 hours / $32,796
 Basis for adjustment -

Line item quantity refers to the effort for the module in comparison to the entire effort of the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 240.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 40 Hours per week6 weeksFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 60.00 HoursS100S750 P140STRAIGHT TIME BASE

1 Safeguard & Security 10 hours per week6 weeksFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 961.10 HoursKB30H750 R010STRAIGHT TIME BASE

961.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 629.57 HoursKB50H750 T050STRAIGHT TIME BASE

629.57 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 17.10 HoursKB30H751 R010OVERTIME BASE & PRE.

17.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 34.20 HoursKB50H751 T050OVERTIME BASE & PRE.

34.2 HoursFactors
B707 Facility DispositionNONE Linear 2,693.73 DollarsKB30SA5C 0000SUPPLIES

2693.73 DollarsFactors
B707 Facility DispositionNONE Linear 29,952.00 DollarsKB30SA5H 0000SUBCONTRACTED SRVS

1 Alpha Group 72 Dollars per hours416 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTDC - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
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WBS No: 1BAC0CDA
Activity ID: 1BRSNM0174

Activity Filter * Starts In FY *
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors
Line Item 2CMDC7102 - Non Line Matl & Equip Removal

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Non GB Material & Equipment Removal
Breakdown of Cost Data:
 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
 Basis for adjustment - 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Line item quantity adjusted to reflect number of weeks activity will be performed.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 15.00 HoursS100S750 E080STRAIGHT TIME BASE

1 Rad Engineer 15 Hours per weekFactors
SSOC SalariedOTHER ENGINEERS Linear 15.00 HoursS100S750 E130STRAIGHT TIME BASE

1 SME Tech Support 15 Hours per weekFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE

1 foreman 40 hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 150.00 HoursKB30H750 R010STRAIGHT TIME BASE

5 process specialists 30 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKB50H750 T050STRAIGHT TIME BASE

1 RCT 30 Hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 50.00 HoursKB30H751 R010OVERTIME BASE & PRE.

5 process specialists 10 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 RCT 10 Hours per weekFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 Containers (Cargos,Crates,& Drums)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC7202 - GB Line Contaminated Matl & Equip Removal

Resources

BOE Estimators Experience - Estimate based on similar prior experience (B776/777), and adjusted to meet the needs of B707. 
Experience Item Desc - Glovebox Line Contaminated Material & Equipment Removal
Breakdown of Cost Data:
 Item - Glovebox Line Contaminated Material & Equipment Removal
 Units - lot
 Unit Cost - 9,181 Hrs / $11,248 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 9,181 Hrs / $11,248
 Basis for adjustment - 

Line Item Quantity adjusted to reflect estimated percentage of total estimate, that has been deemed to be allocated to this module.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 420.00 HoursS100S750 M010STRAIGHT TIME BASE

350 Bag Cuts 1.2 hours per bag cut1 foremenFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2,730.00 HoursKB30H750 R010STRAIGHT TIME BASE

84 boxes 6.5 hours per box5 process specialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 875.00 HoursKB30H750 R010STRAIGHT TIME BASE

350 BAG CUTS 0.5 Hours per cut5 Process SpecialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 350.00 HoursKB50H750 T050STRAIGHT TIME BASE

350 bag cuts 0.5 Hours2 RCTsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,344.00 HoursKB50H750 T050STRAIGHT TIME BASE

84 Boxes 8 Hours per box2 RCTsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 840.00 HoursKB30H751 R010OVERTIME BASE & PRE.

84 boxes 2 hours per box5 process specialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 437.50 HoursKB30H751 R010OVERTIME BASE & PRE.

350 BAG CUTS 0.25 Hours per cut5 Process SpecialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 175.00 HoursKB50H751 T050OVERTIME BASE & PRE.

350 bag cuts 0.25 Hours2 RCTsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 336.00 HoursKB50H751 T050OVERTIME BASE & PRE.

84 Boxes 2 Hours per box2 RCTsFactors
B707 Facility DispositionNONE Linear 10,836.00 DollarsKB30SA5C 0000SUPPLIES

10836 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Activity Filter * Starts In FY *
No DepartmentNONE Linear 8,058.34 DollarsZDEPTCON 0000CONTINGENCY

8058.34 DollarsFactors
No DepartmentNONE Linear 5,297.27 DollarsZDEPTESC 0000ESCALATION

5297.27 DollarsFactors
WBS No: 1BAC0CNM Title: SNM Holdup Removal - Module C
Activity ID: 1BRSNM0173 Description: SNM Holdup Removal - Module C Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHMTMDSC Modification Maintenance Package 7.00 ea 349HC 2,445 59,249 129,785 189,034 217,67028,6360
2CHMTSTSC Standard Maintenance Work Package 4.80 ea 175HC 839 20,939 18,595 39,534 49,65510,1200
2CMDC0200 Module C Pre Scans 23.00 each 42EE 966 24,623 0 24,623 36,52411,9010
2CMDC1527 PROCEDURES VERIFICATION 1.00 each 3EE 3 77 115 193 230370
2CMDC1540 PREPARE RWP FOR MODULE C 1.00 each 16EE 16 332 0 332 4921600
2CMDC1542 PERFORM ALARA REVIEW 1.00 each 14EE 14 493 0 493 7312380
2CMDC1551 COMPLETE SAFETY SCREEN AND PRC APPROVAL 1.00 each 0EE 0 0 800 800 80000
2CMDC3300 Module C, Area 3 1.00 each 805EE 805 19,261 6,000 25,261 34,5589,2970
2CMDC3400 Module C, Area 4 1.00 each 805EE 805 19,261 6,000 25,261 34,5589,2970
2CMDC4100 Module C, Area 5 1.00 each 805EE 805 19,261 6,000 25,261 34,5589,2970
2CMDC4200 Module C, Area 6 1.00 each 805EE 805 19,261 6,000 25,261 34,5589,2970
2CMDC4300 Module C, Area 7 1.00 each 805EE 805 19,261 6,000 25,261 34,5589,2970
2CMDC5100 Module C, Area 8 1.00 each 805EE 805 19,261 6,000 25,261 34,5589,2970
2CMDC5200 Module C, Area 9 1.00 each 805EE 805 19,261 6,000 25,261 34,5589,2970
2CMDC5300 Module C, Area 10 1.00 each 805EE 805 19,261 6,000 25,261 34,5589,2970
2CMDC5400 Module C, Area 11 1.00 each 805EE 805 19,261 6,000 25,261 34,5589,2970
2CMDC5500 Module C, Area 12 1.00 each 805EE 805 19,261 6,000 25,261 34,5589,2970
2CMDC5600 Module C, Area 13 1.00 each 805EE 805 19,261 6,000 25,261 34,5589,2970
2CMDC5700 Module C, Area 14 1.00 each 805EE 805 19,261 6,000 25,261 34,5589,2970
2CMDC5800 Module C, Area 15 1.00 each 805EE 805 19,261 6,000 25,261 34,5589,2970
2CMDC6100 Module C Rework 1.00 each 481EE 481 11,442 6,000 17,442 22,9655,5230
2CMDC6300 Module C Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8369240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,198 18,198018,198

Total for Activity 1BRSNM0173: 15,304 369,460 233,296 620,954 799,351178,39718,198

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTMDSC - Modification Maintenance Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 361.28 Hours / $18,540.78
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 361.28 Hours / $18,540.78

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in the B707 Project Control office.

Department
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
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Activity Filter * Starts In FY *
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB50H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

1 engineer 74.58 dollars per hour1 hourFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

1 engineer 60 dollars per hour1 week40 hours per weekFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

1 engineer 70 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.40 DollarsKB50SA57 E110LATA

1 engineer 75.62 dollars per hour20 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 5,460.00 DollarsKB20SA57 P070LATA

2 planners 68.25 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.40 DollarsKB50SA58 E130ASI

1 engineer 70.72 dollars per hour20 hoursFactors
B707 Facility DispositionNONE Linear 2,081.70 DollarsKB30SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB30SA5H E080SUBCONTRACTED SRVS

1 engineer 94 dollars per hour20 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 68.4 dollars per hour10 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 77.9 dollars per hour3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTSC - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
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Activity Filter * Starts In FY *
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors
Line Item 2CMDC0200 - Module C Pre Scans

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Area Pre Scan
 Units - SNM Holdup Area
 Unit Cost - 42 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 42 hours
 Basis for adjustment -
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Line Item quantity refers to the number of estimated SNM Holdup Areas there are in the applicable module.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 42.00 HoursS100S750 P140STRAIGHT TIME BASE

42 average hours per scanFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC1527 - PROCEDURES VERIFICATION

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Verification that current and aplicable procedures are in place prior to holdup removal activities.
Breakdown of Cost Data:
 Item - Procedures Verification
 Units - lot
 Unit Cost - 3.2 hours/115.20 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 3.2 hours/115.20 dollars 
 Basis for adjustment -

Department
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.60 HoursKB20H750 C040STRAIGHT TIME BASE

1.6 Hrs.Factors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.60 HoursS100S750 M010STRAIGHT TIME BASE

1.6 Hrs.Factors
B707 Facility DispositionTECHNICAL WRITERS AND EDITOR Linear 115.20 DollarsKB30SA57 P160LATA

1 Procedure Writer 72 dollars/hr.1.6 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC1540 - PREPARE RWP FOR MODULE C

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Prepare an RWP for holdup removal activities.
Breakdown of Cost Data:
 Item - RWP Preparation
 Units - lot
 Unit Cost - 16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 16 hours
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.00 HoursKB50H750 T050STRAIGHT TIME BASE

16 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC1542 - PERFORM ALARA REVIEW

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Perform an ALARA review of areas prior to holdup removal activities. 
Breakdown of Cost Data:
 Item - ALARA Review
 Units - lot
 Unit Cost - 14.4 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 14.4 hours
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 14.40 HoursS100S750 E130STRAIGHT TIME BASE

9 hours/day (Rad Engineer) 1.6 days per moduleFactors
Line Item 2CMDC1551 - COMPLETE SAFETY SCREEN AND PRC APPROVAL

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.
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WBS No: 1BAC0CNM
Activity ID: 1BRSNM0173

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Experience Item Desc - Complete the safety screen and obtain PRC approval of the IWCP prior to initiating SNM holdup removal activities.
Breakdown of Cost Data:
 Item - Safety Screen
 Units - lot
 Unit Cost - 800 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 800 dollars
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 800.00 DollarsKB50SA52 E080TENERA

1 day/area 100 $/hr.8 hrs/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC3300 - Module C, Area 3

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
Line Item 2CMDC3400 - Module C, Area 4

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
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WBS No: 1BAC0CNM
Activity ID: 1BRSNM0173

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC4100 - Module C, Area 5

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
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WBS No: 1BAC0CNM
Activity ID: 1BRSNM0173

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC4200 - Module C, Area 6

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
Line Item 2CMDC4300 - Module C, Area 7

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.
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WBS No: 1BAC0CNM
Activity ID: 1BRSNM0173

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC5100 - Module C, Area 8

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
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WBS No: 1BAC0CNM
Activity ID: 1BRSNM0173

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC5200 - Module C, Area 9

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
Line Item 2CMDC5300 - Module C, Area 10

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.
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WBS No: 1BAC0CNM
Activity ID: 1BRSNM0173

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC5400 - Module C, Area 11

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
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WBS No: 1BAC0CNM
Activity ID: 1BRSNM0173

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC5500 - Module C, Area 12

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
Line Item 2CMDC5600 - Module C, Area 13

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.
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WBS No: 1BAC0CNM
Activity ID: 1BRSNM0173

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC5700 - Module C, Area 14

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
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WBS No: 1BAC0CNM
Activity ID: 1BRSNM0173

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC5800 - Module C, Area 15

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
Line Item 2CMDC6100 - Module C Rework

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Rework of SNM Holdup Removal for 1 Area (1 area per module, if needed)
 Units - area
 Unit Cost - 672 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 672 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day4 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 216.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 72.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day4 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day4 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 72.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 24.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day4 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC6300 - Module C Final Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,745.38 DollarsZDEPTCON 0000CONTINGENCY

10745.4 DollarsFactors
No DepartmentNONE Linear 7,452.20 DollarsZDEPTESC 0000ESCALATION

7452.2 DollarsFactors
Activity ID: 1BRSNM0183 Description: SNM Holdup Removal - MOD C GB-C110 Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1BAC0CNM
Activity ID: 1BRSNM0183

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
2CHMTMD10 Modification Maintenance Package 0.90 ea 349HC 314 7,618 16,687 24,304 28,0223,7170
2CHMTST10 Standard Maintenance Work Package 0.90 ea 175HC 157 3,926 3,487 7,413 9,3291,9160
2CMDC1520 PROCEDURES VERIFICATION 0.90 each 3EE 3 68 101 168 201330
2CMDC1530 PERFORM ALARA REVIEW 0.90 each 14EE 13 430 0 430 6402100
2CMDC154C PREPARE RWP FOR MODULE C 0.90 each 16EE 14 290 0 290 4311410
2CMDC155C COMPLETE SAFETY SCREEN AND PRC APPROVAL 0.90 each 0EE 0 0 698 698 69800
2CMDC3100 Module C, Area 1 (C110) 0.90 each 805EE 724 17,335 5,400 22,735 31,1948,4590
2CMDC3200 Module C, Area 2 (C110) 0.90 each 805EE 724 17,335 5,400 22,735 31,1948,4590
2CMDC6110 Module C Rework (C110) 1.00 each 481EE 481 11,442 6,000 17,442 23,0265,5840
2CMDC6310 Module C Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8459330

Total for Activity 1BRSNM0183: 2,506 60,355 37,772 98,127 127,58029,4530

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTMD10 - Modification Maintenance Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 361.28 Hours / $18,540.78
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 361.28 Hours / $18,540.78

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in the B707 Project Control office.

Line item quantity further adjusted to reflect earned value taken previous to 5/21/00.

Department
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB50H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
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WBS No: 1BAC0CNM
Activity ID: 1BRSNM0183

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

1 engineer 74.58 dollars per hour1 hourFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

1 engineer 60 dollars per hour1 week40 hours per weekFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

1 engineer 70 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.40 DollarsKB50SA57 E110LATA

1 engineer 75.62 dollars per hour20 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 5,460.00 DollarsKB20SA57 P070LATA

2 planners 68.25 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.40 DollarsKB50SA58 E130ASI

1 engineer 70.72 dollars per hour20 hoursFactors
B707 Facility DispositionNONE Linear 2,081.70 DollarsKB30SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB30SA5H E080SUBCONTRACTED SRVS

1 engineer 94 dollars per hour20 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 77.9 dollars per hour3 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 68.4 dollars per hour10 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTST10 - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Line item quantity further adjusted to reflect earned value taken previous to 5/21/00.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
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WBS No: 1BAC0CNM
Activity ID: 1BRSNM0183

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC1520 - PROCEDURES VERIFICATION

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Prepare an RWP for holdup removal activities.
Breakdown of Cost Data:
 Item - RWP Preparation
 Units - lot
 Unit Cost - 16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 16 hours
 Basis for adjustment -

Line item quantity adjusted to reflect earned value taken previous to 5/21/00.

Department
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.55 HoursKB20H750 C040STRAIGHT TIME BASE

1.6 Hrs.
0.97 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.55 HoursS100S750 M010STRAIGHT TIME BASE
1.6 Hrs.
0.97 Percentage of activity remaining after 

Factors

B707 Facility DispositionTECHNICAL WRITERS AND EDITOR Linear 111.74 DollarsKB30SA57 P160LATA
1 Procedure Writer 72 dollars/hr.1.6 hrs
0.97 Percentage of activity remaining after 

Factors

Line Item 2CMDC1530 - PERFORM ALARA REVIEW
BOE Estimators Experience - Management of FY98 SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 

779 and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Perform an ALARA review of areas prior to holdup removal activities. 
Breakdown of Cost Data:
 Item - ALARA Review
 Units - lot
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 14.4 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Line item quantity further adjusted to reflect earned value taken previous to 5/21/00.

Department
SSOC SalariedOTHER ENGINEERS Linear 13.97 HoursS100S750 E130STRAIGHT TIME BASE

9 hours/day (Rad Engineer) 1.6 days per module
0.97 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC154C - PREPARE RWP FOR MODULE C

Resources

BOE Estimators Experience - Management of FY98 SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 
779 and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Prepare an RWP for holdup removal activities in 5 areas.
Breakdown of Cost Data:
 Item - Module C RWP Preparation
 Units - lot
 Unit Cost - 16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Line item quantity further adjusted to reflect earned value taken previous to 5/21/00.

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 15.52 HoursKB50H750 T050STRAIGHT TIME BASE

16 Hrs.
0.97 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC155C - COMPLETE SAFETY SCREEN AND PRC APPROVAL

Resources

BOE Estimators Experience - Management of FY98 SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 
779 and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.
 
Experience Item Desc - Complete the safety screen and obtain PRC approval of the IWCP prior to initiating SNM holdup removal activities.
Breakdown of Cost Data:
 Item - Safety Screen
 Units - lot
 Unit Cost - 800 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Line item quantity further adjusted to reflect earned value taken previous to 5/21/00.

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 776.00 DollarsKB50SA52 E080TENERA

1 day/area 100 $/hr.8 hrs/day
0.97 Percentage of activity remaining after 

Factors

Line Item 2CMDC3100 - Module C, Area 1 (C110)
BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 

B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
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WBS No: 1BAC0CNM
Activity ID: 1BRSNM0183

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Line item quantity further adjusted to reflect earned value taken previous to 5/21/00.

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC3200 - Module C, Area 2 (C110)

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Line item quantity further adjusted to reflect earned value taken previous to 5/21/00.

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
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Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDC6110 - Module C Rework (C110)

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Rework of SNM Holdup Removal for 1 Area (1 area per module, if needed)
 Units - area
 Unit Cost - 672 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 672 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day4 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 216.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 72.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day4 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day4 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 72.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 24.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day4 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
Line Item 2CMDC6310 - Module C Final Scans

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors
WBS No: 1BAC0DDA Title: Deactivation - Mod D
Activity ID: 1BRSNM0203 Description: Deactivation - Module D Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00EDD2 Computer/Comm. Equipment Disposition 3.90 P1C 1HC 4 116 0 116 171550
2CB00EDD3 Office Furniture Disposition 35.80 P1F 1HC 34 881 0 881 1,3014200
2CHAADR0D Non-Classified Records Removal 0.06 each 2,480EE 157 3,537 6,164 9,701 11,3881,6870
2CHAALL0D LL Organic Prod Equip/Fluid Removal 0.03 each 1,800EE 56 1,147 1,016 2,163 2,7105470
2CHAASR0D Source Removal 0.12 each 1,942EE 241 5,266 4,051 9,317 11,8292,5120
2CHMTSTDD Standard Maintenance Work Package 8.50 ea 175HC 1,485 37,080 32,929 70,009 87,69617,6870
2CMDD7105 Non Line Matl & Equip Removal 3.00 wk 310EE 930 23,677 15,000 38,677 49,97011,2940
2CMDD7205 GB Line Contaminated Matl & Equip Removal 0.20 lot 7,508EE 1,502 35,688 2,167 37,855 54,87917,0230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,870 11,870011,870

Total for Activity 1BRSNM0203: 4,409 107,391 61,327 180,589 231,81451,22611,870

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDD2 - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDD3 - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursKB20H750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
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Activity Filter * Starts In FY *
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAADR0D - Non-Classified Records Removal

Resources

BOE Estimators Experience - Based on experience with similar projects.
Experience Item Desc - Record disposition in controlled areas & Record disposition in non-controlled areas
Breakdown of Cost Data:
 Item - Non Classifed Record disposition in B707
 Units - lot
 Unit Cost - 2,480 Hours/ $97,252
 Unit Cost Adjustment factor -
 Revised Unit Cost - 2,480 Hours/ $97,252
 Basis for adjustment -

Line item quantity refers to amount of effort required for module in relation to the effort estimated for the entire building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 720.00 HoursS100S750 M010STRAIGHT TIME BASE

80 days 9 hours per day (1 foreman)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,440.00 HoursKB30H750 R010STRAIGHT TIME BASE

80 days 18 hours per day (2 process spec.)Factors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKB50H750 T050STRAIGHT TIME BASE

80 days 4 hours per dayFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 51,975.00 DollarsKB30SA52 P170TENERA

60 days 55 dollars per hour15.75 hours per day (1.75 Admin Support)Factors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 43,200.00 DollarsKB30SA55 P170SOURCE ONE

60 days 40 dollars per hour18 hours per day (2 Doc Control)Factors
B707 Facility DispositionNONE Linear 2,000.00 DollarsKB30SA5C 0000SUPPLIES

2000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAALL0D - LL Organic Prod Equip/Fluid Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,800.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 HoursFactors
B707 Facility DispositionNONE Linear 31,591.00 DollarsKB30SA5C 0000SUPPLIES

31591 DollarsFactors
B707 Facility DispositionCHEMISTS Linear 1,020.00 DollarsKB30SA5H S010SUBCONTRACTED SRVS

1 chemist 85 Dollars per hour12 HoursFactors
Line Item 2CHAASR0D - Source Removal

BOE Estimators Experience - Estimate gained from SME with previous experience in B776/777.  Identified work in B707 was deemed to be similar in nature to 
experience gained in B776/777.
Experience Item Desc - Removal of 100 NDA/Radioactive Sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices on 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the gloveboxes.  It is estimated that there are 170 gloveboxes in B707, requiring removal of 4 sources per box.  The breakdown of the 170 gloveboxes to the 
modules is as follows:
     Module A        34 gloveboxes
     Module B        26 gloveboxes
     Module C        26 gloveboxes
     Module D        34 gloveboxes
     Module E        17 gloveboxes
     Module J        17 gloveboxes
     Module K        17 gloveboxes

Breakdown of Cost Data:
 Item - Removal of misc. NDA/Radioactive sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices.
 Units - lot
 Unit Cost - 1,942 hours / $32,796
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,942 hours / $32,796
 Basis for adjustment -

Line item quantity refers to the effort for the module in comparison to the entire effort of the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 240.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 40 Hours per week6 weeksFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 60.00 HoursS100S750 P140STRAIGHT TIME BASE

1 Safeguard & Security 10 hours per week6 weeksFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 961.10 HoursKB30H750 R010STRAIGHT TIME BASE

961.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 629.57 HoursKB50H750 T050STRAIGHT TIME BASE

629.57 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 17.10 HoursKB30H751 R010OVERTIME BASE & PRE.

17.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 34.20 HoursKB50H751 T050OVERTIME BASE & PRE.

34.2 HoursFactors
B707 Facility DispositionNONE Linear 2,693.73 DollarsKB30SA5C 0000SUPPLIES

2693.73 DollarsFactors
B707 Facility DispositionNONE Linear 29,952.00 DollarsKB30SA5H 0000SUBCONTRACTED SRVS

1 Alpha Group 72 Dollars per hours416 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTDD - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
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Activity Filter * Starts In FY *
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDD7105 - Non Line Matl & Equip Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Non GB Material & Equipment Removal
Breakdown of Cost Data:
 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
 Basis for adjustment - 

Line item quantity adjusted to reflect number of weeks activity will be performed.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 15.00 HoursS100S750 E080STRAIGHT TIME BASE

1 Rad Engineer 15 Hours per weekFactors
SSOC SalariedOTHER ENGINEERS Linear 15.00 HoursS100S750 E130STRAIGHT TIME BASE

1 SME Tech Support 15 Hours per weekFactors
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Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE

1 foreman 40 hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 150.00 HoursKB30H750 R010STRAIGHT TIME BASE

5 process specialists 30 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKB50H750 T050STRAIGHT TIME BASE

1 RCT 30 Hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 50.00 HoursKB30H751 R010OVERTIME BASE & PRE.

5 process specialists 10 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 RCT 10 Hours per weekFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 Containers (Cargos,Crates,& Drums)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDD7205 - GB Line Contaminated Matl & Equip Removal

Resources

BOE Estimators Experience - Estimate based on similar prior experience (B776/777), and adjusted to meet the needs of B707. 
Experience Item Desc - Glovebox Line Contaminated Material & Equipment Removal
Breakdown of Cost Data:
 Item - Glovebox Line Contaminated Material & Equipment Removal
 Units - lot
 Unit Cost - 9,181 Hrs / $11,248 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 9,181 Hrs / $11,248
 Basis for adjustment - 

Line Item Quantity adjusted to reflect estimated percentage of total estimate, that has been deemed to be allocated to this module.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 420.00 HoursS100S750 M010STRAIGHT TIME BASE

350 Bag Cuts 1.2 hours per bag cut1 foremenFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2,730.00 HoursKB30H750 R010STRAIGHT TIME BASE

84 boxes 6.5 hours per box5 process specialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 875.00 HoursKB30H750 R010STRAIGHT TIME BASE

350 BAG CUTS 0.5 Hours per cut5 Process SpecialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 350.00 HoursKB50H750 T050STRAIGHT TIME BASE

350 bag cuts 0.5 Hours2 RCTsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,344.00 HoursKB50H750 T050STRAIGHT TIME BASE

84 Boxes 8 Hours per box2 RCTsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 437.50 HoursKB30H751 R010OVERTIME BASE & PRE.

350 BAG CUTS 0.25 Hours per cut5 Process SpecialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 840.00 HoursKB30H751 R010OVERTIME BASE & PRE.

84 boxes 2 hours per box5 process specialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 175.00 HoursKB50H751 T050OVERTIME BASE & PRE.

350 bag cuts 0.25 Hours2 RCTsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 336.00 HoursKB50H751 T050OVERTIME BASE & PRE.

84 Boxes 2 Hours per box2 RCTsFactors
B707 Facility DispositionNONE Linear 10,836.00 DollarsKB30SA5C 0000SUPPLIES

10836 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,245.15 DollarsZDEPTCON 0000CONTINGENCY

7245.15 DollarsFactors
No DepartmentNONE Linear 4,624.94 DollarsZDEPTESC 0000ESCALATION

4624.94 DollarsFactors
WBS No: 1BAC0DNM Title: SNM Holdup Removal - Module D
Activity ID: 1BRSNM0201 Description: SNM Holdup Removal - Module D Schedule Risk 3Cost Risk 3
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WBS No: 1BAC0DNM
Activity ID: 1BRSNM0201

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

2CHMTSTSD Standard Maintenance Work Package 2.80 ea 175HC 489 12,214 10,847 23,062 28,8885,8260
2CMDD1100 Pre Scans 37.00 each 42EE 1,554 39,611 0 39,611 58,50618,8950
2CMDD1520 PROCEDURES VERIFICATION 1.00 each 3EE 3 77 115 193 230370
2CMDD1530 COMPLETE SAFETY SCREEN AND PRC APPROVAL 1.00 each 0EE 0 0 800 800 80000
2CMDD1540 PERFORM ALARA REVIEW 1.00 each 14EE 14 493 0 493 7282350
2CMDD1550 PREPARE RWP FOR MODULE D 1.00 each 16EE 16 332 0 332 4901580
2CMDD3100 Module D, Area 1 1.00 each 805EE 805 19,261 6,000 25,261 34,4499,1880
2CMDD6100 Module D Rework 1.00 each 481EE 481 11,442 6,000 17,442 22,9005,4580
2CMDD6300 Module D Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8249120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,085 8,08508,085

Total for Activity 1BRSNM0201: 3,438 85,343 23,762 117,190 157,89940,7098,085

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTSD - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
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WBS No: 1BAC0DNM
Activity ID: 1BRSNM0201

Activity Filter * Starts In FY *
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDD1100 - Pre Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Area Pre Scan
 Units - SNM Holdup Area
 Unit Cost - 42 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 42 hours
 Basis for adjustment -

Line Item quantity refers to the number of estimated SNM Holdup Areas there are in the applicable module.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 42.00 HoursS100S750 P140STRAIGHT TIME BASE

42 average hours per scanFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDD1520 - PROCEDURES VERIFICATION

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Verification that current and aplicable procedures are in place prior to holdup removal activities.
Breakdown of Cost Data:
 Item - Procedures Verification
 Units - lot
 Unit Cost - 3.2 hours/115.20 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 3.2 hours/115.20 dollars 
 Basis for adjustment -

Department
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.60 HoursKB20H750 C040STRAIGHT TIME BASE

1.6 Hrs.Factors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.60 HoursS100S750 M010STRAIGHT TIME BASE

1.6 Hrs.Factors
B707 Facility DispositionTECHNICAL WRITERS AND EDITOR Linear 115.20 DollarsKB30SA57 P160LATA

1 Procedure Writer 72 dollars/hr.1.6 hrsFactors
Line Item 2CMDD1530 - COMPLETE SAFETY SCREEN AND PRC APPROVAL

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.
 
Experience Item Desc - Complete the safety screen and obtain PRC approval of the IWCP prior to initiating SNM holdup removal activities.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Safety Screen
 Units - lot
 Unit Cost - 800 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 800 dollars
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 800.00 DollarsKB50SA52 E080TENERA

1 day/area 100 $/hr.8 hrs/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDD1540 - PERFORM ALARA REVIEW

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Perform an ALARA review of areas prior to holdup removal activities. 
Breakdown of Cost Data:
 Item - ALARA Review
 Units - lot
 Unit Cost - 14.4 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 14.4 hours
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 14.40 HoursS100S750 E130STRAIGHT TIME BASE

9 hours/day (Rad Engineer) 1.6 days per moduleFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDD1550 - PREPARE RWP FOR MODULE D

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Prepare an RWP for holdup removal activities.
Breakdown of Cost Data:
 Item - RWP Preparation
 Units - lot
 Unit Cost - 16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 16 hours
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.00 HoursKB50H750 T050STRAIGHT TIME BASE

16 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDD3100 - Module D, Area 1

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
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WBS No: 1BAC0DNM
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Activity Filter * Starts In FY *
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDD6100 - Module D Rework

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Rework of SNM Holdup Removal for 1 Area (1 area per module, if needed)
 Units - area
 Unit Cost - 672 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 672 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day4 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 216.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 72.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day4 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day4 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 72.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 24.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day4 DaysFactors
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Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDD6300 - Module D Final Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,934.99 DollarsZDEPTCON 0000CONTINGENCY

4934.99 DollarsFactors
No DepartmentNONE Linear 3,150.25 DollarsZDEPTESC 0000ESCALATION

3150.25 DollarsFactors
WBS No: 1BAC0EDA Title: Deactivation - Module E
Activity ID: 1BRSNMEPL2 Description: Deactivation - Module E Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00EDE2 Computer/Comm. Equipment Disposition 3.90 P1C 1HC 4 116 0 116 162460
2CB00EDE3 Office Furniture Disposition 32.80 P1F 1HC 31 807 0 807 1,1283210
2CHAADR0E Non-Classified Records Removal 0.06 each 2,480EE 142 3,184 5,548 8,731 9,9971,2660
2CHAALL0E LL Organic Prod Equip/Fluid Removal 0.04 each 1,800EE 63 1,297 1,149 2,446 2,9615160
2CHAASR0E Source Removal 0.08 each 1,942EE 160 3,494 2,688 6,183 7,5721,3890
2CHMTSTDE Standard Maintenance Work Package 8.50 ea 175HC 1,485 37,080 32,929 70,009 84,75114,7430
2CMDE7105 Non Line Matl & Equip Removal 3.00 wk 310EE 930 23,677 15,000 38,677 48,0909,4140
2CMDE7205 GB Line Contaminated Matl & Equip Removal 0.10 lot 7,508EE 751 17,844 1,084 18,928 26,0227,0950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,194 20,194020,194

Total for Activity 1BRSNMEPL2: 3,566 87,498 58,397 166,090 200,87934,78920,194

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDE2 - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
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Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDE3 - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursKB20H750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAADR0E - Non-Classified Records Removal

Resources

BOE Estimators Experience - Based on experience with similar projects.
Experience Item Desc - Record disposition in controlled areas & Record disposition in non-controlled areas
Breakdown of Cost Data:
 Item - Non Classifed Record disposition in B707
 Units - lot
 Unit Cost - 2,480 Hours/ $97,252
 Unit Cost Adjustment factor -
 Revised Unit Cost - 2,480 Hours/ $97,252
 Basis for adjustment -

Line item quantity refers to amount of effort required for module in relation to the effort estimated for the entire building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 720.00 HoursS100S750 M010STRAIGHT TIME BASE

80 days 9 hours per day (1 foreman)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,440.00 HoursKB30H750 R010STRAIGHT TIME BASE

80 days 18 hours per day (2 process spec.)Factors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKB50H750 T050STRAIGHT TIME BASE

80 days 4 hours per dayFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 51,975.00 DollarsKB30SA52 P170TENERA

60 days 55 dollars per hour15.75 hours per day (1.75 Admin Support)Factors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 43,200.00 DollarsKB30SA55 P170SOURCE ONE

60 days 40 dollars per hour18 hours per day (2 Doc Control)Factors
B707 Facility DispositionNONE Linear 2,000.00 DollarsKB30SA5C 0000SUPPLIES

2000 dollarsFactors
Line Item 2CHAALL0E - LL Organic Prod Equip/Fluid Removal

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -

6/22/00 9:22:57 PMPage 84 of 203 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0EDA
Activity ID: 1BRSNMEPL2
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,800.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 HoursFactors
B707 Facility DispositionNONE Linear 31,591.00 DollarsKB30SA5C 0000SUPPLIES

31591 DollarsFactors
B707 Facility DispositionCHEMISTS Linear 1,020.00 DollarsKB30SA5H S010SUBCONTRACTED SRVS

1 chemist 85 Dollars per hour12 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAASR0E - Source Removal

Resources

BOE Estimators Experience - Estimate gained from SME with previous experience in B776/777.  Identified work in B707 was deemed to be similar in nature to 
experience gained in B776/777.
Experience Item Desc - Removal of 100 NDA/Radioactive Sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices on 
the gloveboxes.  It is estimated that there are 170 gloveboxes in B707, requiring removal of 4 sources per box.  The breakdown of the 170 gloveboxes to the 
modules is as follows:
     Module A        34 gloveboxes
     Module B        26 gloveboxes
     Module C        26 gloveboxes
     Module D        34 gloveboxes
     Module E        17 gloveboxes
     Module J        17 gloveboxes
     Module K        17 gloveboxes

Breakdown of Cost Data:
 Item - Removal of misc. NDA/Radioactive sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices.
 Units - lot
 Unit Cost - 1,942 hours / $32,796
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,942 hours / $32,796
 Basis for adjustment -

Line item quantity refers to the effort for the module in comparison to the entire effort of the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 240.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 40 Hours per week6 weeksFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 60.00 HoursS100S750 P140STRAIGHT TIME BASE

1 Safeguard & Security 10 hours per week6 weeksFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 961.10 HoursKB30H750 R010STRAIGHT TIME BASE

961.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 629.57 HoursKB50H750 T050STRAIGHT TIME BASE

629.57 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 17.10 HoursKB30H751 R010OVERTIME BASE & PRE.

17.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 34.20 HoursKB50H751 T050OVERTIME BASE & PRE.

34.2 HoursFactors
B707 Facility DispositionNONE Linear 2,693.73 DollarsKB30SA5C 0000SUPPLIES

2693.73 DollarsFactors
B707 Facility DispositionNONE Linear 29,952.00 DollarsKB30SA5H 0000SUBCONTRACTED SRVS

1 Alpha Group 72 Dollars per hours416 HoursFactors
Line Item 2CHMTSTDE - Standard Maintenance Work Package

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors
Line Item 2CMDE7105 - Non Line Matl & Equip Removal

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Non GB Material & Equipment Removal
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0EDA
Activity ID: 1BRSNMEPL2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
 Basis for adjustment - 

Line item quantity adjusted to reflect number of weeks activity will be performed.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 15.00 HoursS100S750 E080STRAIGHT TIME BASE

1 Rad Engineer 15 Hours per weekFactors
SSOC SalariedOTHER ENGINEERS Linear 15.00 HoursS100S750 E130STRAIGHT TIME BASE

1 SME Tech Support 15 Hours per weekFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE

1 foreman 40 hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 150.00 HoursKB30H750 R010STRAIGHT TIME BASE

5 process specialists 30 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKB50H750 T050STRAIGHT TIME BASE

1 RCT 30 Hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 50.00 HoursKB30H751 R010OVERTIME BASE & PRE.

5 process specialists 10 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 RCT 10 Hours per weekFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 Containers (Cargos,Crates,& Drums)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDE7205 - GB Line Contaminated Matl & Equip Removal

Resources

BOE Estimators Experience - Estimate based on similar prior experience (B776/777), and adjusted to meet the needs of B707. 
Experience Item Desc - Glovebox Line Contaminated Material & Equipment Removal
Breakdown of Cost Data:
 Item - Glovebox Line Contaminated Material & Equipment Removal
 Units - lot
 Unit Cost - 9,181 Hrs / $11,248 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 9,181 Hrs / $11,248
 Basis for adjustment - 

Line Item Quantity adjusted to reflect estimated percentage of total estimate, that has been deemed to be allocated to this module.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 420.00 HoursS100S750 M010STRAIGHT TIME BASE

350 Bag Cuts 1.2 hours per bag cut1 foremenFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2,730.00 HoursKB30H750 R010STRAIGHT TIME BASE

84 boxes 6.5 hours per box5 process specialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 875.00 HoursKB30H750 R010STRAIGHT TIME BASE

350 BAG CUTS 0.5 Hours per cut5 Process SpecialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 350.00 HoursKB50H750 T050STRAIGHT TIME BASE

350 bag cuts 0.5 Hours2 RCTsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,344.00 HoursKB50H750 T050STRAIGHT TIME BASE

84 Boxes 8 Hours per box2 RCTsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 840.00 HoursKB30H751 R010OVERTIME BASE & PRE.

84 boxes 2 hours per box5 process specialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 437.50 HoursKB30H751 R010OVERTIME BASE & PRE.

350 BAG CUTS 0.25 Hours per cut5 Process SpecialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 175.00 HoursKB50H751 T050OVERTIME BASE & PRE.

350 bag cuts 0.25 Hours2 RCTsFactors
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WBS No: 1BAC0EDA
Activity ID: 1BRSNMEPL2

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 336.00 HoursKB50H751 T050OVERTIME BASE & PRE.

84 Boxes 2 Hours per box2 RCTsFactors
B707 Facility DispositionNONE Linear 10,836.00 DollarsKB30SA5C 0000SUPPLIES

10836 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,485.00 DollarsZDEPTCON 0000CONTINGENCY

13485 DollarsFactors
No DepartmentNONE Linear 6,709.12 DollarsZDEPTESC 0000ESCALATION

6709.12 DollarsFactors
WBS No: 1BAC0ENM Title: SNM Holdup Removal - Module E
Activity ID: 1BRSNM0187 Description: SNM Holdup Removal - Module E Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHMTSTSE Standard Maintenance Work Package 2.80 ea 175HC 489 12,214 10,847 23,062 28,8885,8260
2CMDE1100 Module E Pre Scans 27.00 each 42EE 1,134 28,906 0 28,906 42,69413,7880
2CMDE1520 PROCEDURES VERIFICATION 1.00 each 3EE 3 77 115 193 230370
2CMDE1530 COMPLETE SAFETY SCREEN AND PRC APPROVAL 1.00 each 0EE 0 0 800 800 80000
2CMDE1540 PERFORM ALARA REVIEW 1.00 each 14EE 14 493 0 493 7282350
2CMDE1550 PREPARE RWP FOR MODULE E 1.00 each 16EE 16 332 0 332 4901580
2CMDE3100 Module E, Area 1 1.00 each 805EE 805 19,261 6,000 25,261 34,4499,1880
2CMDE3200 Module E, Area 2 1.00 each 805EE 805 19,261 6,000 25,261 34,4499,1880
2CMDE6100 Module E Rework 1.00 each 481EE 481 11,442 6,000 17,442 22,9005,4580
2CMDE6300 Module E Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8249120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,091 9,09109,091

Total for Activity 1BRSNM0187: 3,823 93,898 29,762 132,751 177,54144,7899,091

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTSE - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
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WBS No: 1BAC0ENM
Activity ID: 1BRSNM0187

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDE1100 - Module E Pre Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Area Pre Scan
 Units - SNM Holdup Area
 Unit Cost - 42 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 42 hours
 Basis for adjustment -

Line Item quantity refers to the number of estimated SNM Holdup Areas there are in the applicable module.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 42.00 HoursS100S750 P140STRAIGHT TIME BASE

42 average hours per scanFactors
Line Item 2CMDE1520 - PROCEDURES VERIFICATION

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Verification that current and aplicable procedures are in place prior to holdup removal activities.
Breakdown of Cost Data:
 Item - Procedures Verification
 Units - lot
 Unit Cost - 3.2 hours/115.20 dollars 
 Unit Cost Adjustment factor -
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 3.2 hours/115.20 dollars 
 Basis for adjustment -

Department
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.60 HoursKB20H750 C040STRAIGHT TIME BASE

1.6 Hrs.Factors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.60 HoursS100S750 M010STRAIGHT TIME BASE

1.6 Hrs.Factors
B707 Facility DispositionTECHNICAL WRITERS AND EDITOR Linear 115.20 DollarsKB30SA57 P160LATA

1 Procedure Writer 72 dollars/hr.1.6 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDE1530 - COMPLETE SAFETY SCREEN AND PRC APPROVAL

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.
 
Experience Item Desc - Complete the safety screen and obtain PRC approval of the IWCP prior to initiating SNM holdup removal activities.
Breakdown of Cost Data:
 Item - Safety Screen
 Units - lot
 Unit Cost - 800 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 800 dollars
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 800.00 DollarsKB50SA52 E080TENERA

1 day/area 100 $/hr.8 hrs/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDE1540 - PERFORM ALARA REVIEW

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Perform an ALARA review of areas prior to holdup removal activities. 
Breakdown of Cost Data:
 Item - ALARA Review
 Units - lot
 Unit Cost - 14.4 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 14.4 hours
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 14.40 HoursS100S750 E130STRAIGHT TIME BASE

9 hours/day (Rad Engineer) 1.6 days per moduleFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDE1550 - PREPARE RWP FOR MODULE E

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Prepare an RWP for holdup removal activities.
Breakdown of Cost Data:
 Item - RWP Preparation
 Units - lot
 Unit Cost - 16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 16 hours
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.00 HoursKB50H750 T050STRAIGHT TIME BASE

16 Hrs.Factors
Line Item 2CMDE3100 - Module E, Area 1

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.
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WBS No: 1BAC0ENM
Activity ID: 1BRSNM0187

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDE3200 - Module E, Area 2

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors

6/22/00 9:23:01 PMPage 91 of 203 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0ENM
Activity ID: 1BRSNM0187

Activity Filter * Starts In FY *
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDE6100 - Module E Rework

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Rework of SNM Holdup Removal for 1 Area (1 area per module, if needed)
 Units - area
 Unit Cost - 672 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 672 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day4 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 216.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 72.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day4 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day4 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 72.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 24.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day4 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
Line Item 2CMDE6300 - Module E Final Scans

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,548.88 DollarsZDEPTCON 0000CONTINGENCY

5548.88 DollarsFactors
No DepartmentNONE Linear 3,542.12 DollarsZDEPTESC 0000ESCALATION

3542.12 DollarsFactors
WBS No: 1BAC0FDA Title: Deactivation - Module F
Activity ID: 1BRSNM0206 Description: Deactivation - Mod F Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00EDF2 Computer/Comm. Equipment Disposition 3.18 P1C 1HC 3 95 0 95 140450
2CB00EDF3 Office Furniture Disposition 21.20 P1F 1HC 20 522 0 522 7702490
2CHAADR0F Non-Classified Records Removal 0.06 each 2,480EE 157 3,537 6,164 9,701 11,3881,6870
2CHAALL0F LL Organic Prod Equip/Fluid Removal 0.03 each 1,800EE 54 1,109 982 2,091 2,6205290
2CHAASR0F Source Removal 0.04 each 1,942EE 81 1,760 1,354 3,114 3,9548400
2CHMTSTDF Standard Maintenance Work Package 6.00 ea 175HC 1,048 26,174 23,244 49,418 61,90312,4850
2CMDF7100 Non Line Matl & Equip Removal 2.00 wk 310EE 620 15,784 10,000 25,784 33,3147,5290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,157 6,15706,157

Total for Activity 1BRSNM0206: 1,984 48,981 41,744 96,882 120,24623,3646,157

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDF2 - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors
Line Item 2CB00EDF3 - Office Furniture Disposition

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

6/22/00 9:23:03 PMPage 93 of 203 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAC
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WBS No: 1BAC0FDA
Activity ID: 1BRSNM0206

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE
0 Hazard AssessmentFactors

B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursKB20H750 L050STRAIGHT TIME BASE
0.3 Readiness/RemovalFactors

B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE
0.1 Material HandlingFactors

B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE
0.1 AdministrativeFactors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE
0.2 TransportationFactors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE
0.25 AdministrativeFactors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE
0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAADR0F - Non-Classified Records Removal

Resources

BOE Estimators Experience - Based on experience with similar projects.
Experience Item Desc - Record disposition in controlled areas & Record disposition in non-controlled areas
Breakdown of Cost Data:
 Item - Non Classifed Record disposition in B707
 Units - lot
 Unit Cost - 2,480 Hours/ $97,252
 Unit Cost Adjustment factor -
 Revised Unit Cost - 2,480 Hours/ $97,252
 Basis for adjustment -

Line item quantity refers to amount of effort required for module in relation to the effort estimated for the entire building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 720.00 HoursS100S750 M010STRAIGHT TIME BASE

80 days 9 hours per day (1 foreman)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,440.00 HoursKB30H750 R010STRAIGHT TIME BASE

80 days 18 hours per day (2 process spec.)Factors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKB50H750 T050STRAIGHT TIME BASE

80 days 4 hours per dayFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 51,975.00 DollarsKB30SA52 P170TENERA

60 days 55 dollars per hour15.75 hours per day (1.75 Admin Support)Factors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 43,200.00 DollarsKB30SA55 P170SOURCE ONE

60 days 40 dollars per hour18 hours per day (2 Doc Control)Factors
B707 Facility DispositionNONE Linear 2,000.00 DollarsKB30SA5C 0000SUPPLIES

2000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAALL0F - LL Organic Prod Equip/Fluid Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
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WBS No: 1BAC0FDA
Activity ID: 1BRSNM0206

Activity Filter * Starts In FY *
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,800.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 HoursFactors
B707 Facility DispositionNONE Linear 31,591.00 DollarsKB30SA5C 0000SUPPLIES

31591 DollarsFactors
B707 Facility DispositionCHEMISTS Linear 1,020.00 DollarsKB30SA5H S010SUBCONTRACTED SRVS

1 chemist 85 Dollars per hour12 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAASR0F - Source Removal

Resources

BOE Estimators Experience - Estimate gained from SME with previous experience in B776/777.  Identified work in B707 was deemed to be similar in nature to 
experience gained in B776/777.
Experience Item Desc - Removal of 100 NDA/Radioactive Sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices on 
the gloveboxes.  It is estimated that there are 170 gloveboxes in B707, requiring removal of 4 sources per box.  The breakdown of the 170 gloveboxes to the 
modules is as follows:
     Module A        34 gloveboxes
     Module B        26 gloveboxes
     Module C        26 gloveboxes
     Module D        34 gloveboxes
     Module E        17 gloveboxes
     Module J        17 gloveboxes
     Module K        17 gloveboxes

Breakdown of Cost Data:
 Item - Removal of misc. NDA/Radioactive sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices.
 Units - lot
 Unit Cost - 1,942 hours / $32,796
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,942 hours / $32,796
 Basis for adjustment -

Line item quantity refers to the effort for the module in comparison to the entire effort of the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 240.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 40 Hours per week6 weeksFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 60.00 HoursS100S750 P140STRAIGHT TIME BASE

1 Safeguard & Security 10 hours per week6 weeksFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 961.10 HoursKB30H750 R010STRAIGHT TIME BASE

961.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 629.57 HoursKB50H750 T050STRAIGHT TIME BASE

629.57 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 17.10 HoursKB30H751 R010OVERTIME BASE & PRE.

17.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 34.20 HoursKB50H751 T050OVERTIME BASE & PRE.

34.2 HoursFactors
B707 Facility DispositionNONE Linear 2,693.73 DollarsKB30SA5C 0000SUPPLIES

2693.73 DollarsFactors
B707 Facility DispositionNONE Linear 29,952.00 DollarsKB30SA5H 0000SUBCONTRACTED SRVS

1 Alpha Group 72 Dollars per hours416 HoursFactors
Line Item 2CHMTSTDF - Standard Maintenance Work Package

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.
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WBS No: 1BAC0FDA
Activity ID: 1BRSNM0206

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE
10 HOURSFactors

B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE
18 HOURSFactors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE
18 HOURSFactors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE
21 hoursFactors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE
18 HOURSFactors

SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE
20 hoursFactors

SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE
20 hoursFactors

B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE
8 HOURSFactors

B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE
6 HOURSFactors

Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE
2 HOURSFactors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE
2 HOURSFactors

B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE
18 HOURSFactors

B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.
8 HOURSFactors

B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.
1.67 HOURSFactors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.
0.8 HOURSFactors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.
1.67 HOURSFactors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.
0.72 HOURSFactors

B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.
0.64 HOURSFactors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.
0.16 HOURSFactors

B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.
0.08 HOURSFactors

B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA
2 Planners 85 Dollars per hour20 HoursFactors

B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES
474 dollarsFactors

Line Item 2CMDF7100 - Non Line Matl & Equip Removal
BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.

Experience Item Desc - Non GB Material & Equipment Removal
Breakdown of Cost Data:
 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
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WBS No: 1BAC0FDA
Activity ID: 1BRSNM0206

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - 

Line item quantity adjusted to reflect number of weeks activity will be performed.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 15.00 HoursS100S750 E080STRAIGHT TIME BASE

1 Rad Engineer 15 Hours per weekFactors
SSOC SalariedOTHER ENGINEERS Linear 15.00 HoursS100S750 E130STRAIGHT TIME BASE

1 SME Tech Support 15 Hours per weekFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE

1 foreman 40 hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 150.00 HoursKB30H750 R010STRAIGHT TIME BASE

5 process specialists 30 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKB50H750 T050STRAIGHT TIME BASE

1 RCT 30 Hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 50.00 HoursKB30H751 R010OVERTIME BASE & PRE.

5 process specialists 10 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 RCT 10 Hours per weekFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 Containers (Cargos,Crates,& Drums)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,758.19 DollarsZDEPTCON 0000CONTINGENCY

3758.19 DollarsFactors
No DepartmentNONE Linear 2,399.04 DollarsZDEPTESC 0000ESCALATION

2399.04 DollarsFactors
WBS No: 1BAC0FNM Title: SNM Holdup Removal - Module F
Activity ID: 1BRSNM0205 Description: SNM Holdup Removal - Module F Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CMDF1100 Pre Scans 3.00 each 42EE 126 3,212 0 3,212 4,7511,5390
2CMDF1520 PROCEDURES VERIFICATION 1.00 each 3EE 3 77 115 193 230370
2CMDF6300 Module F Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8289160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 317 3170317

Total for Activity 1BRSNM0205: 204 5,201 115 5,633 8,1262,493317

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDF1100 - Pre Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Area Pre Scan
 Units - SNM Holdup Area
 Unit Cost - 42 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 42 hours
 Basis for adjustment -

Line Item quantity refers to the number of estimated SNM Holdup Areas there are in the applicable module.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 42.00 HoursS100S750 P140STRAIGHT TIME BASE

42 average hours per scanFactors
Line Item 2CMDF1520 - PROCEDURES VERIFICATION

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
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WBS No: 1BAC0FNM
Activity ID: 1BRSNM0205

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Verification that current and aplicable procedures are in place prior to holdup removal activities.
Breakdown of Cost Data:
 Item - Procedures Verification
 Units - lot
 Unit Cost - 3.2 hours/115.20 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 3.2 hours/115.20 dollars 
 Basis for adjustment -

Department
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.60 HoursKB20H750 C040STRAIGHT TIME BASE

1.6 Hrs.Factors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.60 HoursS100S750 M010STRAIGHT TIME BASE

1.6 Hrs.Factors
B707 Facility DispositionTECHNICAL WRITERS AND EDITOR Linear 115.20 DollarsKB30SA57 P160LATA

1 Procedure Writer 72 dollars/hr.1.6 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDF6300 - Module F Final Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 186.93 DollarsZDEPTCON 0000CONTINGENCY

186.925 DollarsFactors
No DepartmentNONE Linear 129.64 DollarsZDEPTESC 0000ESCALATION

129.638 DollarsFactors
WBS No: 1BAC0GDA Title: Deactivation - Module G
Activity ID: 1BRSNM0208 Description: Deactivation - Mod G Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00EDG2 Computer/Comm. Equipment Disposition 2.25 P1C 1HC 2 44 0 44 65210
2CB00EDG3 Office Furniture Disposition 9.40 P1F 1HC 6 150 0 150 224730
2CHAADR0G Non-Classified Records Removal 0.06 each 1,612EE 92 2,069 3,646 5,715 6,7231,0080
2CHAALL0G LL Organic Prod Equip/Fluid Removal 0.08 each 1,170EE 88 1,804 1,597 3,401 4,2808780
2CHAASR0G Source Removal 0.06 each 1,262EE 78 1,699 1,307 3,007 3,8348270
2CHMTMDDG Modification Maintenance Package 2.80 ea 227HC 636 15,405 33,744 49,149 56,6507,5010
2CHMTST0G Standard Maintenance Work Package 10.00 ea 114HC 1,136 28,355 25,181 53,536 67,34213,8060
2CMDG1000 Non Line Matl & Equip Removal 12.00 wk 202EE 2,418 61,559 60,000 121,559 151,53329,9740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,470 1,47001,470

Total for Activity 1BRSNM0208: 4,455 111,085 125,476 238,032 292,12054,0891,470
Line Item 2CB00EDG2 - Computer/Comm. Equipment Disposition

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]
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WBS No: 1BAC0GDA
Activity ID: 1BRSNM0208

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.13 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard Assessment
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.13 HoursKB20H750 L050STRAIGHT TIME BASE
0.2 Readiness/Removal
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMISSION SUP SPEC III Linear 0.06 HoursKB20H750 L070STRAIGHT TIME BASE
0.1 Material Handling
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.06 HoursKB30S750 M020STRAIGHT TIME BASE
0.1 Administrative
0.65 Percentage of activity remaining after 

Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.13 HoursC242S750 P170STRAIGHT TIME BASE
0.2 Transportation
0.65 Percentage of activity remaining after 

Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.16 HoursC270S750 P170STRAIGHT TIME BASE
0.25 Administrative
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE
0 Rad Survey
0.65 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDG3 - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard Assessment
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE
0.3 Readiness/Removal
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMISSION SUP SPEC III Linear 0.06 HoursKB20H750 L070STRAIGHT TIME BASE
0.1 Material Handling
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.06 HoursKB30S750 M020STRAIGHT TIME BASE
0.1 Administrative
0.65 Percentage of activity remaining after 

Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.13 HoursC242S750 P170STRAIGHT TIME BASE
0.2 Transportation
0.65 Percentage of activity remaining after 

Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.16 HoursC270S750 P170STRAIGHT TIME BASE
0.25 Administrative
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE
0 Rad Survey
0.65 Percentage of activity remaining after 

Factors

Line Item 2CHAADR0G - Non-Classified Records Removal
BOE Estimators Experience - Based on experience with similar projects.

Experience Item Desc - Record disposition in controlled areas & Record disposition in non-controlled areas
Breakdown of Cost Data:
 Item - Non Classifed Record disposition in B707
 Units - lot
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WBS No: 1BAC0GDA
Activity ID: 1BRSNM0208

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 2,480 Hours/ $97,252
 Unit Cost Adjustment factor -
 Revised Unit Cost - 2,480 Hours/ $97,252
 Basis for adjustment -

Line item quantity refers to amount of effort required for module in relation to the effort estimated for the entire building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 468.00 HoursS100S750 M010STRAIGHT TIME BASE

80 days 9 hours per day (1 foreman)
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 936.00 HoursKB30H750 R010STRAIGHT TIME BASE
80 days 18 hours per day (2 process spec.)
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 208.00 HoursKB50H750 T050STRAIGHT TIME BASE
80 days 4 hours per day
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 33,783.75 DollarsKB30SA52 P170TENERA
60 days 55 dollars per hour15.75 hours per day (1.75 Admin Support)
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 28,080.00 DollarsKB30SA55 P170SOURCE ONE
60 days 40 dollars per hour18 hours per day (2 Doc Control)
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 2,000.00 DollarsKB30SA5C 0000SUPPLIES
2000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAALL0G - LL Organic Prod Equip/Fluid Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,170.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 Hours
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,534.15 DollarsKB30SA5C 0000SUPPLIES
31591 Dollars
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMISTS Linear 663.00 DollarsKB30SA5H S010SUBCONTRACTED SRVS
1 chemist 85 Dollars per hour12 Hours
0.65 Percentage of activity remaining after 

Factors

Line Item 2CHAASR0G - Source Removal
BOE Estimators Experience - Estimate gained from SME with previous experience in B776/777.  Identified work in B707 was deemed to be similar in nature to 

experience gained in B776/777.
Experience Item Desc - Removal of 100 NDA/Radioactive Sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices on 
the gloveboxes.  It is estimated that there are 170 gloveboxes in B707, requiring removal of 4 sources per box.  The breakdown of the 170 gloveboxes to the 
modules is as follows:
     Module A        34 gloveboxes
     Module B        26 gloveboxes
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Activity ID: 1BRSNM0208

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

     Module C        26 gloveboxes
     Module D        34 gloveboxes
     Module E        17 gloveboxes
     Module J        17 gloveboxes
     Module K        17 gloveboxes

Breakdown of Cost Data:
 Item - Removal of misc. NDA/Radioactive sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices.
 Units - lot
 Unit Cost - 1,942 hours / $32,796
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,942 hours / $32,796
 Basis for adjustment -

Line item quantity refers to the effort for the module in comparison to the entire effort of the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 156.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 40 Hours per week6 weeks
0.65 Percentage of activity remaining after 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 39.00 HoursS100S750 P140STRAIGHT TIME BASE
1 Safeguard & Security 10 hours per week6 weeks
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 624.71 HoursKB30H750 R010STRAIGHT TIME BASE
961.1 Hours
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 409.22 HoursKB50H750 T050STRAIGHT TIME BASE
629.57 Hours
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 11.11 HoursKB30H751 R010OVERTIME BASE & PRE.
17.1 Hours
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 22.23 HoursKB50H751 T050OVERTIME BASE & PRE.
34.2 Hours
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 1,750.92 DollarsKB30SA5C 0000SUPPLIES
2693.73 Dollars
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 19,468.80 DollarsKB30SA5H 0000SUBCONTRACTED SRVS
1 Alpha Group 72 Dollars per hours416 Hours
0.65 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTMDDG - Modification Maintenance Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 361.28 Hours / $18,540.78
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 361.28 Hours / $18,540.78

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in the B707 Project Control office.

Department
B707 Facilities ManagementCARPENTERS Linear 11.70 HoursKB20H750 C010STRAIGHT TIME BASE

18 hours
0.65 Percentage of activity remaining after 

Factors
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WBS No: 1BAC0GDA
Activity ID: 1BRSNM0208

Activity Filter * Starts In FY *
B707 Facilities ManagementELECTRICIANS Linear 23.40 HoursKB20H750 C020STRAIGHT TIME BASE

36 hours
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 26.00 HoursKB20H750 C040STRAIGHT TIME BASE
40 hours
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 23.40 HoursKB20H750 C080STRAIGHT TIME BASE
36 hours
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 52.00 HoursKB20H750 C090STRAIGHT TIME BASE
80 hours
0.65 Percentage of activity remaining after 

Factors

SSOC SalariedELECTRICAL ENGINEERS Linear 52.00 HoursS100S750 E040STRAIGHT TIME BASE
80 hour
0.65 Percentage of activity remaining after 

Factors

Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 3.90 HoursC210S750 P050STRAIGHT TIME BASE
6 hours
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 26.00 HoursKB50H750 T050STRAIGHT TIME BASE
40 Hours
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementCARPENTERS Linear 0.94 HoursKB20H751 C010OVERTIME BASE & PRE.
1.44 hours
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementELECTRICIANS Linear 1.87 HoursKB20H751 C020OVERTIME BASE & PRE.
2.88 hours
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.94 HoursKB20H751 C040OVERTIME BASE & PRE.
1.44 hours
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.87 HoursKB20H751 C080OVERTIME BASE & PRE.
2.88 hours
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.94 HoursKB20H751 C090OVERTIME BASE & PRE.
1.44 hours
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.08 HoursKB50H751 T050OVERTIME BASE & PRE.
3.2 Hours
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 48.48 DollarsKB50SA51 E130MACTEC
1 engineer 74.58 dollars per hour1 hour
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,560.00 DollarsKB50SA52 E130TENERA
1 engineer 60 dollars per hour1 week40 hours per week
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 1,820.00 DollarsKB50SA57 E070LATA
1 engineer 70 dollars per hour40 hours
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 983.06 DollarsKB50SA57 E110LATA
1 engineer 75.62 dollars per hour20 hours
0.65 Percentage of activity remaining after 

Factors
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WBS No: 1BAC0GDA
Activity ID: 1BRSNM0208

Activity Filter * Starts In FY *
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,549.00 DollarsKB20SA57 P070LATA

2 planners 68.25 dollars per hour40 hours
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 919.36 DollarsKB50SA58 E130ASI
1 engineer 70.72 dollars per hour20 hours
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 1,353.10 DollarsKB30SA5C 0000SUPPLIES
2081.7 dollars
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 1,222.00 DollarsKB30SA5H E080SUBCONTRACTED SRVS
1 engineer 94 dollars per hour20 hours
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 151.90 DollarsKB50SA5H E130SUBCONTRACTED SRVS
1 engineer 77.9 dollars per hour3 hours
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 444.60 DollarsKB50SA5H E130SUBCONTRACTED SRVS
1 engineer 68.4 dollars per hour10 hours
0.65 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTST0G - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 6.50 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementELECTRICIANS Linear 11.70 HoursKB20H750 C020STRAIGHT TIME BASE
18 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 11.70 HoursKB20H750 C040STRAIGHT TIME BASE
18 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 13.65 HoursKB20H750 C080STRAIGHT TIME BASE
21 hours
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 11.70 HoursKB20H750 C090STRAIGHT TIME BASE
18 HOURS
0.65 Percentage of activity remaining after 

Factors

SSOC SalariedELECTRICAL ENGINEERS Linear 13.00 HoursS100S750 E040STRAIGHT TIME BASE
20 hours
0.65 Percentage of activity remaining after 

Factors

SSOC SalariedMECHANICAL ENGINEERS Linear 13.00 HoursS100S750 E070STRAIGHT TIME BASE
20 hours
0.65 Percentage of activity remaining after 

Factors
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Activity ID: 1BRSNM0208

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 5.20 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 3.90 HoursKB30S750 P030STRAIGHT TIME BASE
6 HOURS
0.65 Percentage of activity remaining after 

Factors

Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 1.30 HoursC210S750 P170STRAIGHT TIME BASE
2 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.30 HoursKB50H750 T050STRAIGHT TIME BASE
2 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 11.70 HoursKB20H750 T070STRAIGHT TIME BASE
18 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementCARPENTERS Linear 5.20 HoursKB20H751 C010OVERTIME BASE & PRE.
8 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementELECTRICIANS Linear 1.09 HoursKB20H751 C020OVERTIME BASE & PRE.
1.67 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.52 HoursKB20H751 C040OVERTIME BASE & PRE.
0.8 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.09 HoursKB20H751 C080OVERTIME BASE & PRE.
1.67 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.47 HoursKB20H751 C090OVERTIME BASE & PRE.
0.72 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.42 HoursKB20H751 L060OVERTIME BASE & PRE.
0.64 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.10 HoursKB50H751 T050OVERTIME BASE & PRE.
0.16 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.05 HoursKB20H751 T070OVERTIME BASE & PRE.
0.08 HOURS
0.65 Percentage of activity remaining after 

Factors

B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 2,210.00 DollarsKB20SA57 P070LATA
2 Planners 85 Dollars per hour20 Hours
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 308.10 DollarsKB30SA5C 0000SUPPLIES
474 dollars
0.65 Percentage of activity remaining after 

Factors

Line Item 2CMDG1000 - Non Line Matl & Equip Removal
BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.

Experience Item Desc - Non GB Material & Equipment Removal
Breakdown of Cost Data:
 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
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Activity ID: 1BRSNM0208

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - 

Line item quantity adjusted to reflect number of weeks activity will be performed.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 9.75 HoursS100S750 E080STRAIGHT TIME BASE

1 Rad Engineer 15 Hours per week
0.65 Percentage of activity remaining after 

Factors

SSOC SalariedOTHER ENGINEERS Linear 9.75 HoursS100S750 E130STRAIGHT TIME BASE
1 SME Tech Support 15 Hours per week
0.65 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 26.00 HoursS100S750 M010STRAIGHT TIME BASE
1 foreman 40 hours per week
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 97.50 HoursKB30H750 R010STRAIGHT TIME BASE
5 process specialists 30 hours per week
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 19.50 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 30 Hours per week
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 32.50 HoursKB30H751 R010OVERTIME BASE & PRE.
5 process specialists 10 hours per week
0.65 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.50 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 10 Hours per week
0.65 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES
5000 Containers (Cargos,Crates,& Drums)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 868.27 DollarsZDEPTCON 0000CONTINGENCY

868.267 DollarsFactors
No DepartmentNONE Linear 602.17 DollarsZDEPTESC 0000ESCALATION

602.166 DollarsFactors
WBS No: 1BAC0GNM Title: SNM Holdup Removal - Module G
Activity ID: 1BRSNM0307 Description: SNM Holdup Removal - Module G Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CMDG6300 Module G Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8459330
Total for Activity 1BRSNM0307: 75 1,912 0 1,912 2,8459330

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDG6300 - Module G Final Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
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WBS No: 1BAC0GNM
Activity ID: 1BRSNM0307

Activity Filter * Starts In FY *
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors
WBS No: 1BAC0HDA Title: Deactivation - Module H
Activity ID: 1BRSNM0210 Description: Deactivation - Mod H Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00EDH2 Computer/Comm. Equipment Disposition 2.05 P1C 1HC 2 59 0 59 86280
2CB00EDH3 Office Furniture Disposition 8.60 P1F 1HC 8 203 0 203 300970
2CHAALL0H LL Organic Prod Equip/Fluid Removal 0.07 each 1,728EE 113 2,311 2,046 4,357 5,4591,1020
2CHAASR0H Source Removal 0.03 each 1,864EE 57 1,235 950 2,185 2,7745890
2CHMTSTDH Standard Maintenance Work Package 14.40 ea 168HC 2,416 60,305 53,554 113,859 142,62428,7650
2CMDH1000 Non Line Matl & Equip Removal 3.00 wk 298EE 893 22,730 15,000 37,730 48,57210,8420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,784 10,784010,784

Total for Activity 1BRSNM0210: 3,488 86,841 71,550 169,176 210,59941,42310,784

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDH2 - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.19 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard Assessment
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.19 HoursKB20H750 L050STRAIGHT TIME BASE
0.2 Readiness/Removal
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE
0.1 Material Handling
0.96 Percentage of activity remaining after 

Factors

B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE
0.1 Administrative
0.96 Percentage of activity remaining after 

Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.19 HoursC242S750 P170STRAIGHT TIME BASE
0.2 Transportation
0.96 Percentage of activity remaining after 

Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.24 HoursC270S750 P170STRAIGHT TIME BASE
0.25 Administrative
0.96 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE
0 Rad Survey
0.96 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDH3 - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard Assessment
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.29 HoursKB20H750 L050STRAIGHT TIME BASE
0.3 Readiness/Removal
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE
0.1 Material Handling
0.96 Percentage of activity remaining after 

Factors
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Activity ID: 1BRSNM0210

Activity Filter * Starts In FY *
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 Administrative
0.96 Percentage of activity remaining after 

Factors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.19 HoursC242S750 P170STRAIGHT TIME BASE
0.2 Transportation
0.96 Percentage of activity remaining after 

Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.24 HoursC270S750 P170STRAIGHT TIME BASE
0.25 Administrative
0.96 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE
0 Rad Survey
0.96 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAALL0H - LL Organic Prod Equip/Fluid Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,728.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 Hours
0.96 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 30,327.36 DollarsKB30SA5C 0000SUPPLIES
31591 Dollars
0.96 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMISTS Linear 979.20 DollarsKB30SA5H S010SUBCONTRACTED SRVS
1 chemist 85 Dollars per hour12 Hours
0.96 Percentage of activity remaining after 

Factors

Line Item 2CHAASR0H - Source Removal
BOE Estimators Experience - Estimate gained from SME with previous experience in B776/777.  Identified work in B707 was deemed to be similar in nature to 

experience gained in B776/777.
Experience Item Desc - Removal of 100 NDA/Radioactive Sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices on 
the gloveboxes.  It is estimated that there are 170 gloveboxes in B707, requiring removal of 4 sources per box.  The breakdown of the 170 gloveboxes to the 
modules is as follows:
     Module A        34 gloveboxes
     Module B        26 gloveboxes
     Module C        26 gloveboxes
     Module D        34 gloveboxes
     Module E        17 gloveboxes
     Module J        17 gloveboxes
     Module K        17 gloveboxes

Breakdown of Cost Data:
 Item - Removal of misc. NDA/Radioactive sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices.
 Units - lot
 Unit Cost - 1,942 hours / $32,796
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,942 hours / $32,796
 Basis for adjustment -
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WBS No: 1BAC0HDA
Activity ID: 1BRSNM0210

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Line item quantity refers to the effort for the module in comparison to the entire effort of the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 230.40 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 40 Hours per week6 weeks
0.96 Percentage of activity remaining after 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 57.60 HoursS100S750 P140STRAIGHT TIME BASE
1 Safeguard & Security 10 hours per week6 weeks
0.96 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 922.66 HoursKB30H750 R010STRAIGHT TIME BASE
961.1 Hours
0.96 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 604.39 HoursKB50H750 T050STRAIGHT TIME BASE
629.57 Hours
0.96 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 16.42 HoursKB30H751 R010OVERTIME BASE & PRE.
17.1 Hours
0.96 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 32.83 HoursKB50H751 T050OVERTIME BASE & PRE.
34.2 Hours
0.96 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 2,585.98 DollarsKB30SA5C 0000SUPPLIES
2693.73 Dollars
0.96 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 28,753.92 DollarsKB30SA5H 0000SUBCONTRACTED SRVS
1 Alpha Group 72 Dollars per hours416 Hours
0.96 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTDH - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 9.60 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementELECTRICIANS Linear 17.28 HoursKB20H750 C020STRAIGHT TIME BASE
18 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 17.28 HoursKB20H750 C040STRAIGHT TIME BASE
18 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 20.16 HoursKB20H750 C080STRAIGHT TIME BASE
21 hours
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 17.28 HoursKB20H750 C090STRAIGHT TIME BASE
18 HOURS
0.96 Percentage of activity remaining after 

Factors

6/22/00 9:23:11 PMPage 108 of 203 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0HDA
Activity ID: 1BRSNM0210

Activity Filter * Starts In FY *
SSOC SalariedELECTRICAL ENGINEERS Linear 19.20 HoursS100S750 E040STRAIGHT TIME BASE

20 hours
0.96 Percentage of activity remaining after 

Factors

SSOC SalariedMECHANICAL ENGINEERS Linear 19.20 HoursS100S750 E070STRAIGHT TIME BASE
20 hours
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 7.68 HoursKB20H750 L060STRAIGHT TIME BASE
8 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 5.76 HoursKB30S750 P030STRAIGHT TIME BASE
6 HOURS
0.96 Percentage of activity remaining after 

Factors

Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 1.92 HoursC210S750 P170STRAIGHT TIME BASE
2 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.92 HoursKB50H750 T050STRAIGHT TIME BASE
2 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 17.28 HoursKB20H750 T070STRAIGHT TIME BASE
18 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementCARPENTERS Linear 7.68 HoursKB20H751 C010OVERTIME BASE & PRE.
8 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementELECTRICIANS Linear 1.60 HoursKB20H751 C020OVERTIME BASE & PRE.
1.67 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.77 HoursKB20H751 C040OVERTIME BASE & PRE.
0.8 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.60 HoursKB20H751 C080OVERTIME BASE & PRE.
1.67 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.69 HoursKB20H751 C090OVERTIME BASE & PRE.
0.72 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.61 HoursKB20H751 L060OVERTIME BASE & PRE.
0.64 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.15 HoursKB50H751 T050OVERTIME BASE & PRE.
0.16 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.
0.08 HOURS
0.96 Percentage of activity remaining after 

Factors

B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,264.00 DollarsKB20SA57 P070LATA
2 Planners 85 Dollars per hour20 Hours
0.96 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 455.04 DollarsKB30SA5C 0000SUPPLIES
474 dollars
0.96 Percentage of activity remaining after 

Factors

Line Item 2CMDH1000 - Non Line Matl & Equip Removal
BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0HDA
Activity ID: 1BRSNM0210

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Non GB Material & Equipment Removal
Breakdown of Cost Data:
 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
 Basis for adjustment - 

Line item quantity adjusted to reflect number of weeks activity will be performed.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 14.40 HoursS100S750 E080STRAIGHT TIME BASE

1 Rad Engineer 15 Hours per week
0.96 Percentage of activity remaining after 

Factors

SSOC SalariedOTHER ENGINEERS Linear 14.40 HoursS100S750 E130STRAIGHT TIME BASE
1 SME Tech Support 15 Hours per week
0.96 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 38.40 HoursS100S750 M010STRAIGHT TIME BASE
1 foreman 40 hours per week
0.96 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 144.00 HoursKB30H750 R010STRAIGHT TIME BASE
5 process specialists 30 hours per week
0.96 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 28.80 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 30 Hours per week
0.96 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 48.00 HoursKB30H751 R010OVERTIME BASE & PRE.
5 process specialists 10 hours per week
0.96 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 9.60 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 10 Hours per week
0.96 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES
5000 Containers (Cargos,Crates,& Drums)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,582.08 DollarsZDEPTCON 0000CONTINGENCY

6582.08 DollarsFactors
No DepartmentNONE Linear 4,201.67 DollarsZDEPTESC 0000ESCALATION

4201.67 DollarsFactors
WBS No: 1BAC0HNM Title: SNM Holdup Removal - Module H
Activity ID: 1BRSNM0209 Description: SNM Holdup Removal - Module H Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CMDH1120 PREPAIR ISMS/EWP OR IWCP 1.00 ea 54HC 54 1,203 5,130 6,333 6,9205870
2CMDH1130 COMPLETE SAFETY SCREEN AND PRC APPROVAL 1.00 each 0EE 0 0 311 311 31100
2CMDH1540 PREPARE RWP FOR MODULE H 1.00 each 6EE 6 129 0 129 192630

Total for Activity 1BRSNM0209: 60 1,332 5,441 6,773 7,4236500
Line Item 2CMDH1120 - PREPAIR ISMS/EWP OR IWCP

BOE Historical Data Source - FMS004, Purchase Requisitions, etc.
Item Desc - IWCP
Breakdown of Historical Data:
 Item - IWCP for SNM Holdup Removal

6/22/00 9:23:13 PMPage 110 of 203 OFFICIAL USE ONLY



Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0HNM
Activity ID: 1BRSNM0209

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - hours/dollars
 Unit Cost - 10.24 hours overtime/129 straighttime/13,345.30 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost -

Department
B707 Facilities ManagementCARPENTERS Linear 0.39 HoursKB20H750 C010STRAIGHT TIME BASE

1 hours
0.3888 Percentage of activity remaining after 

Factors

B707 Facilities ManagementCARPENTERS Linear 2.72 HoursKB20H750 C010STRAIGHT TIME BASE
7 hours
0.3888 Percentage of activity remaining after 

Factors

B707 Facilities ManagementELECTRICIANS Linear 14.00 HoursKB20H750 C020STRAIGHT TIME BASE
36 hours
0.3888 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 2.72 HoursKB20H750 C040STRAIGHT TIME BASE
7 hours
0.3888 Percentage of activity remaining after 

Factors

B707 Facilities ManagementPAINTERS Linear 3.50 HoursKB20H750 C070STRAIGHT TIME BASE
9 hours
0.3888 Percentage of activity remaining after 

Factors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 5.44 HoursKB20H750 C080STRAIGHT TIME BASE
14 hours
0.3888 Percentage of activity remaining after 

Factors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 2.72 HoursKB20H750 C090STRAIGHT TIME BASE
7 hours
0.3888 Percentage of activity remaining after 

Factors

Business Management OfficeBUYERS PROCUREMENT AND CON Linear 0.78 HoursC106S750 P030STRAIGHT TIME BASE
2 dollars/iwcp
0.3888 Percentage of activity remaining after 

Factors

Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 2.33 HoursC210S750 P050STRAIGHT TIME BASE
6 hours
0.3888 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 15.55 HoursKB50H750 T050STRAIGHT TIME BASE
40 Hours
0.3888 Percentage of activity remaining after 

Factors

B707 Facilities ManagementCARPENTERS Linear 0.56 HoursKB20H751 C010OVERTIME BASE & PRE.
1.44 hours
0.3888 Percentage of activity remaining after 

Factors

B707 Facilities ManagementELECTRICIANS Linear 0.39 HoursKB20H751 C020OVERTIME BASE & PRE.
1 hours
0.3888 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.56 HoursKB20H751 C040OVERTIME BASE & PRE.
1.44 hours
0.3888 Percentage of activity remaining after 

Factors

B707 Facilities ManagementPAINTERS Linear 0.28 HoursKB20H751 C070OVERTIME BASE & PRE.
0.72 hours
0.3888 Percentage of activity remaining after 

Factors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 0.39 HoursKB20H751 C080OVERTIME BASE & PRE.
1 hours
0.3888 Percentage of activity remaining after 

Factors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.56 HoursKB20H751 C090OVERTIME BASE & PRE.
1.44 hours
0.3888 Percentage of activity remaining after 

Factors
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WBS No: 1BAC0HNM
Activity ID: 1BRSNM0209

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.24 HoursKB50H751 T050OVERTIME BASE & PRE.

3.2 Hours
0.3888 Percentage of activity remaining after 

Factors

B707 Facility DispositionQUALITY CONTROL ENGINEERS Linear 587.87 DollarsKB30SA57 E110LATA
21 Hours 72 Dollars per hour
0.3888 Percentage of activity remaining after 

Factors

B707 Facility DispositionOTHER ENGINEERS Linear 264.38 DollarsKB30SA57 E130LATA
8 Hours 85 Dollars per hour
0.3888 Percentage of activity remaining after 

Factors

B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 2,099.52 DollarsKB30SA57 P070LATA
75 Hours 72 Dollars per hour
0.3888 Percentage of activity remaining after 

Factors

B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 555.98 DollarsKB30SA58 P170ASI
26 Hours 55 Dollars per hour
0.3888 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 809.36 DollarsKB30SA5C 0000SUPPLIES
2081.7 dollars
0.3888 Percentage of activity remaining after 

Factors

B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 727.06 DollarsKB30SA5H E080SUBCONTRACTED SRVS
22 Hours 85 Dollars per hour
0.3888 Percentage of activity remaining after 

Factors

B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 85.54 DollarsKB30SA5H P170SUBCONTRACTED SRVS
4 Hours 55 Dollars per hour
0.3888 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDH1130 - COMPLETE SAFETY SCREEN AND PRC APPROVAL

Resources

BOE Estimators Experience - Management of FY98 SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 
779 and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.
 
Experience Item Desc - Complete the safety screen and obtain PRC approval of the IWCP prior to initiating SNM holdup removal activities.
Breakdown of Cost Data:
 Item - Safety Screen
 Units - lot
 Unit Cost - 800 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building 707 Closure ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 311.04 DollarsK279SA52 E080TENERA

1 day/area 100 $/hr.8 hrs/day
0.3888 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDH1540 - PREPARE RWP FOR MODULE H

Resources

BOE Estimators Experience - Management of FY98 SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 
779 and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Prepare an RWP for holdup removal activities in 5 areas.
Breakdown of Cost Data:
 Item - Module H RWP Preparation
 Units - lot
 Unit Cost - 16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.22 HoursKB50H750 T050STRAIGHT TIME BASE

16 Hrs.
0.3888 Percentage of activity remaining after 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0HNM
Activity ID: 1BRSNMR309

Activity Filter * Starts In FY *
Activity ID: 1BRSNMR309 Description: SNM Holdup Removal - Module H Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CMDH1100 Pre Scans 6.00 each 42EE 252 6,423 0 6,423 9,5453,1220
2CMDH6300 Module H Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8419290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 113 1130113

Total for Activity 1BRSNMR309: 327 8,335 0 8,448 12,4994,051113

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDH1100 - Pre Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Area Pre Scan
 Units - SNM Holdup Area
 Unit Cost - 42 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 42 hours
 Basis for adjustment -

Line Item quantity refers to the number of estimated SNM Holdup Areas there are in the applicable module.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 42.00 HoursS100S750 P140STRAIGHT TIME BASE

42 average hours per scanFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDH6300 - Module H Final Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 65.74 DollarsZDEPTCON 0000CONTINGENCY

65.7351 DollarsFactors
No DepartmentNONE Linear 47.07 DollarsZDEPTESC 0000ESCALATION

47.0683 DollarsFactors
WBS No: 1BAC0HVC Title: Vault Closure - H Module
Activity ID: 1BRSNM0505 Description: Vault Closure - Module H Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHMTSTVH Standard Maintenance Work Package 1.00 each 175HC 175 4,362 3,874 8,236 10,3482,1110
2CMDH6900 Vault Closure 1.00 ea 1,182EE 1,182 26,635 6,800 33,435 46,32712,8910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,035 1,03501,035

Total for Activity 1BRSNM0505: 1,357 30,998 10,674 42,706 57,70915,0031,035
Line Item 2CHMTSTVH - Standard Maintenance Work Package

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
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WBS No: 1BAC0HVC
Activity ID: 1BRSNM0505

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
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WBS No: 1BAC0HVC
Activity ID: 1BRSNM0505

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDH6900 - Vault Closure

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Vault Closure
Breakdown of Cost Data:
 Item - closure of one vault
 Units - lot
 Unit Cost - 1,182 hours / $6,800
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,182 hours / $6,800
 Basis for adjustment -

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 84.00 HoursS100S750 M010STRAIGHT TIME BASE

84 HoursFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 242.00 HoursKB30S750 P170STRAIGHT TIME BASE

242 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 480.00 HoursKB30H750 R010STRAIGHT TIME BASE

480 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 90.00 HoursKB50H750 T050STRAIGHT TIME BASE

90 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 286.00 HoursKB20H750 T070STRAIGHT TIME BASE

286 HoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 6,800.00 DollarsKB30SA57 E130LATA

80 Hours 85 Dollars per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 602.91 DollarsZDEPTCON 0000CONTINGENCY

602.907 DollarsFactors
No DepartmentNONE Linear 431.70 DollarsZDEPTESC 0000ESCALATION

431.699 DollarsFactors
WBS No: 1BAC0JDA Title: Deactivation - Module J
Activity ID: 1BRSNM0188 Description: Deactivation - Module J Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00EDJ2 Computer/Comm. Equipment Disposition 3.66 P1C 1HC 4 109 0 109 160510
2CB00EDJ3 Office Furniture Disposition 22.50 P1F 1HC 21 554 0 554 8152620
2CHAADR0J Non-Classified Records Removal 0.06 each 2,480EE 142 3,184 5,548 8,731 10,2361,5050
2CHAALL0J LL Organic Prod Equip/Fluid Removal 0.05 each 1,800EE 91 1,854 1,642 3,496 4,3728760
2CHAASR0J Source Removal 0.09 each 1,942EE 171 3,740 2,878 6,618 8,3861,7680
2CHMTMDDJ Modification Maintenance Package 2.80 ea 349HC 978 23,699 51,914 75,614 86,81511,2020
2CHMTSTDJ Standard Maintenance Work Package 10.70 ea 175HC 1,870 46,677 41,452 88,129 110,19022,0620
2CMDJ7105 Non Line Matl & Equip Removal 4.00 wk 310EE 1,240 31,569 20,000 51,569 66,49014,9210
2CMDJ7205 GB Line Contaminated Matl & Equip Removal 0.10 lot 7,508EE 751 17,844 1,084 18,928 27,3628,4340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,179 17,179017,179

Total for Activity 1BRSNM0188: 5,267 129,230 124,517 270,925 332,00561,08017,179

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDJ2 - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
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WBS No: 1BAC0JDA
Activity ID: 1BRSNM0188

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDJ3 - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursKB20H750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAADR0J - Non-Classified Records Removal

Resources

BOE Estimators Experience - Based on experience with similar projects.
Experience Item Desc - Record disposition in controlled areas & Record disposition in non-controlled areas
Breakdown of Cost Data:
 Item - Non Classifed Record disposition in B707
 Units - lot
 Unit Cost - 2,480 Hours/ $97,252
 Unit Cost Adjustment factor -
 Revised Unit Cost - 2,480 Hours/ $97,252
 Basis for adjustment -

Line item quantity refers to amount of effort required for module in relation to the effort estimated for the entire building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 720.00 HoursS100S750 M010STRAIGHT TIME BASE

80 days 9 hours per day (1 foreman)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,440.00 HoursKB30H750 R010STRAIGHT TIME BASE

80 days 18 hours per day (2 process spec.)Factors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKB50H750 T050STRAIGHT TIME BASE

80 days 4 hours per dayFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 51,975.00 DollarsKB30SA52 P170TENERA

60 days 55 dollars per hour15.75 hours per day (1.75 Admin Support)Factors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 43,200.00 DollarsKB30SA55 P170SOURCE ONE

60 days 40 dollars per hour18 hours per day (2 Doc Control)Factors
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WBS No: 1BAC0JDA
Activity ID: 1BRSNM0188

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 2,000.00 DollarsKB30SA5C 0000SUPPLIES

2000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAALL0J - LL Organic Prod Equip/Fluid Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,800.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 HoursFactors
B707 Facility DispositionNONE Linear 31,591.00 DollarsKB30SA5C 0000SUPPLIES

31591 DollarsFactors
B707 Facility DispositionCHEMISTS Linear 1,020.00 DollarsKB30SA5H S010SUBCONTRACTED SRVS

1 chemist 85 Dollars per hour12 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAASR0J - Source Removal

Resources

BOE Estimators Experience - Estimate gained from SME with previous experience in B776/777.  Identified work in B707 was deemed to be similar in nature to 
experience gained in B776/777.
Experience Item Desc - Removal of 100 NDA/Radioactive Sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices on 
the gloveboxes.  It is estimated that there are 170 gloveboxes in B707, requiring removal of 4 sources per box.  The breakdown of the 170 gloveboxes to the 
modules is as follows:
     Module A        34 gloveboxes
     Module B        26 gloveboxes
     Module C        26 gloveboxes
     Module D        34 gloveboxes
     Module E        17 gloveboxes
     Module J        17 gloveboxes
     Module K        17 gloveboxes

Breakdown of Cost Data:
 Item - Removal of misc. NDA/Radioactive sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices.
 Units - lot
 Unit Cost - 1,942 hours / $32,796
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,942 hours / $32,796
 Basis for adjustment -

Line item quantity refers to the effort for the module in comparison to the entire effort of the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 240.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 40 Hours per week6 weeksFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 60.00 HoursS100S750 P140STRAIGHT TIME BASE

1 Safeguard & Security 10 hours per week6 weeksFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 961.10 HoursKB30H750 R010STRAIGHT TIME BASE

961.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 629.57 HoursKB50H750 T050STRAIGHT TIME BASE

629.57 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 17.10 HoursKB30H751 R010OVERTIME BASE & PRE.

17.1 HoursFactors
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WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0JDA
Activity ID: 1BRSNM0188

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 34.20 HoursKB50H751 T050OVERTIME BASE & PRE.

34.2 HoursFactors
B707 Facility DispositionNONE Linear 2,693.73 DollarsKB30SA5C 0000SUPPLIES

2693.73 DollarsFactors
B707 Facility DispositionNONE Linear 29,952.00 DollarsKB30SA5H 0000SUBCONTRACTED SRVS

1 Alpha Group 72 Dollars per hours416 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTMDDJ - Modification Maintenance Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 361.28 Hours / $18,540.78
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 361.28 Hours / $18,540.78

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in the B707 Project Control office.

Department
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB50H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

1 engineer 74.58 dollars per hour1 hourFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

1 engineer 60 dollars per hour1 week40 hours per weekFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

1 engineer 70 dollars per hour40 hoursFactors
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WBS No: 1BAC0JDA
Activity ID: 1BRSNM0188

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.40 DollarsKB50SA57 E110LATA

1 engineer 75.62 dollars per hour20 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 5,460.00 DollarsKB20SA57 P070LATA

2 planners 68.25 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.40 DollarsKB50SA58 E130ASI

1 engineer 70.72 dollars per hour20 hoursFactors
B707 Facility DispositionNONE Linear 2,081.70 DollarsKB30SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB30SA5H E080SUBCONTRACTED SRVS

1 engineer 94 dollars per hour20 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 77.9 dollars per hour3 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 68.4 dollars per hour10 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTDJ - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
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WBS No: 1BAC0JDA
Activity ID: 1BRSNM0188

Activity Filter * Starts In FY *
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ7105 - Non Line Matl & Equip Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Non GB Material & Equipment Removal
Breakdown of Cost Data:
 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
 Basis for adjustment - 

Line item quantity adjusted to reflect number of weeks activity will be performed.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 15.00 HoursS100S750 E080STRAIGHT TIME BASE

1 Rad Engineer 15 Hours per weekFactors
SSOC SalariedOTHER ENGINEERS Linear 15.00 HoursS100S750 E130STRAIGHT TIME BASE

1 SME Tech Support 15 Hours per weekFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE

1 foreman 40 hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 150.00 HoursKB30H750 R010STRAIGHT TIME BASE

5 process specialists 30 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKB50H750 T050STRAIGHT TIME BASE

1 RCT 30 Hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 50.00 HoursKB30H751 R010OVERTIME BASE & PRE.

5 process specialists 10 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 RCT 10 Hours per weekFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 Containers (Cargos,Crates,& Drums)Factors
Line Item 2CMDJ7205 - GB Line Contaminated Matl & Equip Removal

BOE Estimators Experience - Estimate based on similar prior experience (B776/777), and adjusted to meet the needs of B707. 
Experience Item Desc - Glovebox Line Contaminated Material & Equipment Removal
Breakdown of Cost Data:
 Item - Glovebox Line Contaminated Material & Equipment Removal
 Units - lot
 Unit Cost - 9,181 Hrs / $11,248 
 Unit Cost Adjustment factor -
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WBS No: 1BAC0JDA
Activity ID: 1BRSNM0188

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 9,181 Hrs / $11,248
 Basis for adjustment - 

Line Item Quantity adjusted to reflect estimated percentage of total estimate, that has been deemed to be allocated to this module.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 420.00 HoursS100S750 M010STRAIGHT TIME BASE

350 Bag Cuts 1.2 hours per bag cut1 foremenFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2,730.00 HoursKB30H750 R010STRAIGHT TIME BASE

84 boxes 6.5 hours per box5 process specialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 875.00 HoursKB30H750 R010STRAIGHT TIME BASE

350 BAG CUTS 0.5 Hours per cut5 Process SpecialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,344.00 HoursKB50H750 T050STRAIGHT TIME BASE

84 Boxes 8 Hours per box2 RCTsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 350.00 HoursKB50H750 T050STRAIGHT TIME BASE

350 bag cuts 0.5 Hours2 RCTsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 840.00 HoursKB30H751 R010OVERTIME BASE & PRE.

84 boxes 2 hours per box5 process specialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 437.50 HoursKB30H751 R010OVERTIME BASE & PRE.

350 BAG CUTS 0.25 Hours per cut5 Process SpecialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 175.00 HoursKB50H751 T050OVERTIME BASE & PRE.

350 bag cuts 0.25 Hours2 RCTsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 336.00 HoursKB50H751 T050OVERTIME BASE & PRE.

84 Boxes 2 Hours per box2 RCTsFactors
B707 Facility DispositionNONE Linear 10,836.00 DollarsKB30SA5C 0000SUPPLIES

10836 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,288.50 DollarsZDEPTCON 0000CONTINGENCY

10288.5 DollarsFactors
No DepartmentNONE Linear 6,890.09 DollarsZDEPTESC 0000ESCALATION

6890.09 DollarsFactors
WBS No: 1BAC0JNM Title: SNM Holdup Removal - Module J
Activity ID: 1BRSNM0176 Description: SNM Holdup Removal - Module J Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CMDJ1101 Module J Pre Scans 5.00 ea 42EE 210 5,353 0 5,353 7,9652,6120
Total for Activity 1BRSNM0176: 210 5,353 0 5,353 7,9652,6120

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ1101 - Module J Pre Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Area Pre Scan
 Units - SNM Holdup Area
 Unit Cost - 42 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 42 hours
 Basis for adjustment -

Line Item quantity refers to the number of estimated SNM Holdup Areas there are in the applicable module.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 42.00 HoursS100S750 P140STRAIGHT TIME BASE

42 average hours per scanFactors
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR162

Activity Filter * Starts In FY *
Activity ID: 1BRSNMR162 Description: SNM Holdup Removal - JK Centerline Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHMTMDJK Modification Maintenance Package 2.00 each 349HC 699 16,928 37,082 54,010 62,1848,1740
2CHMTSTJK Standard Maintenance Work Package 5.00 each 175HC 874 21,812 19,370 41,182 51,71410,5320
2CMDT1520 Procedures Verification 2.00 each 3EE 6 155 230 385 460750
2CMDT1530 Complete Safety Screen and PRC Approval 1.00 each 0EE 0 0 800 800 80000
2CMDT1540 Perform ALARA Review 1.00 each 14EE 14 493 0 493 7312380
2CMDT1550 Prepare RWP for J/K Transfer Line 1.00 each 16EE 16 332 0 332 4921600
2CMDT3100 J/K Transfer Line, Area 1 1.00 each 805EE 805 19,261 6,000 25,261 34,5509,2880
2CMDT3200 J/K Transfer Line, Area 2 1.00 each 805EE 805 19,261 6,000 25,261 34,5509,2880
2CMDT3300 J/K Transfer Line, Area 3 1.00 each 805EE 805 19,261 6,000 25,261 34,5509,2880
2CMDT3400 J/K Transfer Line, Area 4 1.00 each 805EE 805 19,261 6,000 25,261 34,5509,2880
2CMDT6100 J/K Transfer Line Rework 1.00 each 481EE 481 11,442 6,000 17,442 22,9605,5180
2CMDT6300 J/K Transfer Line Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8359230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,942 6,94206,942

Total for Activity 1BRSNMR162: 5,385 130,117 87,482 224,541 287,31662,7756,942

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTMDJK - Modification Maintenance Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 361.28 Hours / $18,540.78
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 361.28 Hours / $18,540.78

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in the B707 Project Control office.

Department
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR162

Activity Filter * Starts In FY *
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB50H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

1 engineer 74.58 dollars per hour1 hourFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

1 engineer 60 dollars per hour1 week40 hours per weekFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

1 engineer 70 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.40 DollarsKB50SA57 E110LATA

1 engineer 75.62 dollars per hour20 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 5,460.00 DollarsKB20SA57 P070LATA

2 planners 68.25 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.40 DollarsKB50SA58 E130ASI

1 engineer 70.72 dollars per hour20 hoursFactors
B707 Facility DispositionNONE Linear 2,081.70 DollarsKB30SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB30SA5H E080SUBCONTRACTED SRVS

1 engineer 94 dollars per hour20 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 68.4 dollars per hour10 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 77.9 dollars per hour3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTJK - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR162

Activity Filter * Starts In FY *
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDT1520 - Procedures Verification

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Verification that current and aplicable procedures are in place prior to holdup removal activities.
Breakdown of Cost Data:
 Item - Procedures Verification
 Units - lot
 Unit Cost - 3.2 hours/115.20 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 3.2 hours/115.20 dollars 
 Basis for adjustment -

Department
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.60 HoursKB20H750 C040STRAIGHT TIME BASE

1.6 Hrs.Factors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.60 HoursS100S750 M010STRAIGHT TIME BASE

1.6 Hrs.Factors
B707 Facility DispositionTECHNICAL WRITERS AND EDITOR Linear 115.20 DollarsKB30SA57 P160LATA

1 Procedure Writer 72 dollars/hr.1.6 hrsFactors
Line Item 2CMDT1530 - Complete Safety Screen and PRC Approval

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.
 
Experience Item Desc - Complete the safety screen and obtain PRC approval of the IWCP prior to initiating SNM holdup removal activities.
Breakdown of Cost Data:
 Item - Safety Screen
 Units - lot
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR162

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 800 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 800 dollars
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 800.00 DollarsKB50SA52 E080TENERA

1 day/area 100 $/hr.8 hrs/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDT1540 - Perform ALARA Review

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Perform an ALARA review of areas prior to holdup removal activities. 
Breakdown of Cost Data:
 Item - ALARA Review
 Units - lot
 Unit Cost - 14.4 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 14.4 hours
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 14.40 HoursS100S750 E130STRAIGHT TIME BASE

9 hours/day (Rad Engineer) 1.6 days per moduleFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDT1550 - Prepare RWP for J/K Transfer Line

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Prepare an RWP for holdup removal activities.
Breakdown of Cost Data:
 Item - RWP Preparation
 Units - lot
 Unit Cost - 16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 16 hours
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.00 HoursKB50H750 T050STRAIGHT TIME BASE

16 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDT3100 - J/K Transfer Line, Area 1

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR162

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDT3200 - J/K Transfer Line, Area 2

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR162

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDT3300 - J/K Transfer Line, Area 3

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDT3400 - J/K Transfer Line, Area 4

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR162

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDT6100 - J/K Transfer Line Rework

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Rework of SNM Holdup Removal for 1 Area (1 area per module, if needed)
 Units - area
 Unit Cost - 672 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 672 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day4 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 216.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 72.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day4 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day4 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 72.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 24.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day4 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR162

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDT6300 - J/K Transfer Line Final Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,045.41 DollarsZDEPTCON 0000CONTINGENCY

4045.42 DollarsFactors
No DepartmentNONE Linear 2,896.64 DollarsZDEPTESC 0000ESCALATION

2896.64 DollarsFactors
Activity ID: 1BRSNMR176 Description: SNM Holdup Removal - Module J Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHMTMDSJ Modification Maintenance Package 2.80 ea 349HC 978 23,699 51,914 75,614 86,99911,3850
2CHMTSTSJ Standard Maintenance Work Package 7.80 ea 175HC 1,363 34,026 30,217 64,243 80,58916,3460
2CMDJ1520 PROCEDURES VERIFICATION 1.00 each 3EE 3 77 115 193 230370
2CMDJ1530 COMPLETE SAFETY SCREEN AND PRC APPROVAL 1.00 each 0EE 0 0 800 800 80000
2CMDJ1540 PERFORM ALARA REVIEW 1.00 each 14EE 14 493 0 493 7292370
2CMDJ1550 PREPARE RWP FOR MODULE J 1.00 each 16EE 16 332 0 332 4911590
2CMDJ3100 Module J, Area 1 1.00 each 805EE 805 19,261 6,000 25,261 34,5069,2450
2CMDJ3200 Module J, Area 2 1.00 each 805EE 805 19,261 6,000 25,261 34,5069,2450
2CMDJ3300 Module J, Area 3 1.00 each 805EE 805 19,261 6,000 25,261 34,5069,2450
2CMDJ3400 Module J, Area 4 1.00 each 805EE 805 19,261 6,000 25,261 34,5069,2450
2CMDJ4000 Module J, Area 5 1.00 each 805EE 805 19,261 6,000 25,261 34,5069,2450
2CMDJ4100 Module J, Area 6 1.00 each 805EE 805 19,261 6,000 25,261 34,5069,2450
2CMDJ4200 Module J, Area 7 1.00 each 805EE 805 19,261 6,000 25,261 34,5069,2450
2CMDJ4300 Module J, Area 8 1.00 each 805EE 805 19,261 6,000 25,261 34,5069,2450
2CMDJ6100 Module J Rework 1.00 each 481EE 481 11,442 6,000 17,442 22,9345,4920
2CMDJ6300 Module J Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8309180
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,013 17,013017,013

Total for Activity 1BRSNMR176: 9,371 226,070 137,047 380,129 488,667108,53717,013

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTMDSJ - Modification Maintenance Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 361.28 Hours / $18,540.78
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 361.28 Hours / $18,540.78

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in the B707 Project Control office.

Department
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR176

Activity Filter * Starts In FY *
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB50H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

1 engineer 74.58 dollars per hour1 hourFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

1 engineer 60 dollars per hour1 week40 hours per weekFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

1 engineer 70 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.40 DollarsKB50SA57 E110LATA

1 engineer 75.62 dollars per hour20 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 5,460.00 DollarsKB20SA57 P070LATA

2 planners 68.25 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.40 DollarsKB50SA58 E130ASI

1 engineer 70.72 dollars per hour20 hoursFactors
B707 Facility DispositionNONE Linear 2,081.70 DollarsKB30SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB30SA5H E080SUBCONTRACTED SRVS

1 engineer 94 dollars per hour20 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 77.9 dollars per hour3 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 68.4 dollars per hour10 hoursFactors
Line Item 2CHMTSTSJ - Standard Maintenance Work Package

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR176

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors
Line Item 2CMDJ1520 - PROCEDURES VERIFICATION

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0JNM
Activity ID: 1BRSNMR176

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Verification that current and aplicable procedures are in place prior to holdup removal activities.
Breakdown of Cost Data:
 Item - Procedures Verification
 Units - lot
 Unit Cost - 3.2 hours/115.20 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 3.2 hours/115.20 dollars 
 Basis for adjustment -

Department
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.60 HoursKB20H750 C040STRAIGHT TIME BASE

1.6 Hrs.Factors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.60 HoursS100S750 M010STRAIGHT TIME BASE

1.6 Hrs.Factors
B707 Facility DispositionTECHNICAL WRITERS AND EDITOR Linear 115.20 DollarsKB30SA57 P160LATA

1 Procedure Writer 72 dollars/hr.1.6 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ1530 - COMPLETE SAFETY SCREEN AND PRC APPROVAL

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.
 
Experience Item Desc - Complete the safety screen and obtain PRC approval of the IWCP prior to initiating SNM holdup removal activities.
Breakdown of Cost Data:
 Item - Safety Screen
 Units - lot
 Unit Cost - 800 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 800 dollars
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 800.00 DollarsKB50SA52 E080TENERA

1 day/area 100 $/hr.8 hrs/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ1540 - PERFORM ALARA REVIEW

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Perform an ALARA review of areas prior to holdup removal activities. 
Breakdown of Cost Data:
 Item - ALARA Review
 Units - lot
 Unit Cost - 14.4 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 14.4 hours
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 14.40 HoursS100S750 E130STRAIGHT TIME BASE

9 hours/day (Rad Engineer) 1.6 days per moduleFactors
Line Item 2CMDJ1550 - PREPARE RWP FOR MODULE J

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Prepare an RWP for holdup removal activities.
Breakdown of Cost Data:
 Item - RWP Preparation
 Units - lot
 Unit Cost - 16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 16 hours
 Basis for adjustment -
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR176

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.00 HoursKB50H750 T050STRAIGHT TIME BASE
16 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ3100 - Module J, Area 1

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ3200 - Module J, Area 2

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR176

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ3300 - Module J, Area 3

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR176

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ3400 - Module J, Area 4

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ4000 - Module J, Area 5

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
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Activity ID: 1BRSNMR176

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ4100 - Module J, Area 6

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
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Activity ID: 1BRSNMR176

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ4200 - Module J, Area 7

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ4300 - Module J, Area 8

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
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Activity ID: 1BRSNMR176

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ6100 - Module J Rework

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Rework of SNM Holdup Removal for 1 Area (1 area per module, if needed)
 Units - area
 Unit Cost - 672 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 672 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day4 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 216.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 72.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day4 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day4 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 72.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day4 DaysFactors
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WBS No: 1BAC0JNM
Activity ID: 1BRSNMR176

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 24.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day4 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ6300 - Module J Final Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,978.82 DollarsZDEPTCON 0000CONTINGENCY

9978.82 DollarsFactors
No DepartmentNONE Linear 7,034.46 DollarsZDEPTESC 0000ESCALATION

7034.46 DollarsFactors
WBS No: 1BAC0JVC Title: Vault Closure - J Module
Activity ID: 1BRSNM0510 Description: Vault Closure - Module J Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHMTSTVJ Standard Maintenance Work Package 1.00 each 175HC 175 4,362 3,874 8,236 9,7461,5090
2CMDJ9120 Vault Closure 1.00 ea 1,182EE 1,182 26,635 6,800 33,435 42,6519,2160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,527 14,527014,527

Total for Activity 1BRSNM0510: 1,357 30,998 10,674 56,198 66,92410,72514,527

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTVJ - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
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WBS No: 1BAC0JVC
Activity ID: 1BRSNM0510

Activity Filter * Starts In FY *
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDJ9120 - Vault Closure

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Vault Closure
Breakdown of Cost Data:
 Item - closure of one vault
 Units - lot
 Unit Cost - 1,182 hours / $6,800
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,182 hours / $6,800
 Basis for adjustment -

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 84.00 HoursS100S750 M010STRAIGHT TIME BASE

84 HoursFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 242.00 HoursKB30S750 P170STRAIGHT TIME BASE

242 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 480.00 HoursKB30H750 R010STRAIGHT TIME BASE

480 HoursFactors
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WBS No: 1BAC0JVC
Activity ID: 1BRSNM0510

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 90.00 HoursKB50H750 T050STRAIGHT TIME BASE

90 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 286.00 HoursKB20H750 T070STRAIGHT TIME BASE

286 HoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 6,800.00 DollarsKB30SA57 E130LATA

80 Hours 85 Dollars per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,508.77 DollarsZDEPTCON 0000CONTINGENCY

10508.8 DollarsFactors
No DepartmentNONE Linear 4,018.06 DollarsZDEPTESC 0000ESCALATION

4018.06 DollarsFactors
WBS No: 1BAC0KDA Title: Deactivation - Module K
Activity ID: 1BRSNM0178 Description: Deactivation - Module K Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00EDK2 Computer/Comm. Equipment Disposition 3.66 P1C 1HC 4 109 0 109 161520
2CB00EDK3 Office Furniture Disposition 23.50 P1F 1HC 22 578 0 578 8542760
2CHAADR0K Non-Classified Records Removal 0.08 each 2,480EE 189 4,245 7,397 11,641 13,6662,0250
2CHAALL0K LL Organic Prod Equip/Fluid Removal 0.05 each 1,800EE 91 1,854 1,642 3,496 4,3808840
2CHAASR0K Source Removal 0.09 each 1,942EE 171 3,740 2,878 6,618 8,4021,7840
2CHMTSTDK Standard Maintenance Work Package 7.70 ea 175HC 1,345 33,590 29,830 63,420 79,44216,0220
2CMDK7105 Non Line Matl & Equip Removal 4.00 wk 310EE 1,240 31,569 20,000 51,569 66,62715,0580
2CMDK7205 GB Line Contaminated Matl & Equip Removal 0.10 lot 7,508EE 751 17,844 1,084 18,928 27,4398,5120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,846 10,846010,846

Total for Activity 1BRSNM0178: 3,813 93,529 62,830 167,205 211,81844,61310,846

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDK2 - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDK3 - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard AssessmentFactors
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WBS No: 1BAC0KDA
Activity ID: 1BRSNM0178

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursKB20H750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAADR0K - Non-Classified Records Removal

Resources

BOE Estimators Experience - Based on experience with similar projects.
Experience Item Desc - Record disposition in controlled areas & Record disposition in non-controlled areas
Breakdown of Cost Data:
 Item - Non Classifed Record disposition in B707
 Units - lot
 Unit Cost - 2,480 Hours/ $97,252
 Unit Cost Adjustment factor -
 Revised Unit Cost - 2,480 Hours/ $97,252
 Basis for adjustment -

Line item quantity refers to amount of effort required for module in relation to the effort estimated for the entire building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 720.00 HoursS100S750 M010STRAIGHT TIME BASE

80 days 9 hours per day (1 foreman)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,440.00 HoursKB30H750 R010STRAIGHT TIME BASE

80 days 18 hours per day (2 process spec.)Factors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKB50H750 T050STRAIGHT TIME BASE

80 days 4 hours per dayFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 51,975.00 DollarsKB30SA52 P170TENERA

60 days 55 dollars per hour15.75 hours per day (1.75 Admin Support)Factors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 43,200.00 DollarsKB30SA55 P170SOURCE ONE

60 days 40 dollars per hour18 hours per day (2 Doc Control)Factors
B707 Facility DispositionNONE Linear 2,000.00 DollarsKB30SA5C 0000SUPPLIES

2000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAALL0K - LL Organic Prod Equip/Fluid Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,800.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 HoursFactors
B707 Facility DispositionNONE Linear 31,591.00 DollarsKB30SA5C 0000SUPPLIES

31591 DollarsFactors
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WBS No: 1BAC0KDA
Activity ID: 1BRSNM0178

Activity Filter * Starts In FY *
B707 Facility DispositionCHEMISTS Linear 1,020.00 DollarsKB30SA5H S010SUBCONTRACTED SRVS

1 chemist 85 Dollars per hour12 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAASR0K - Source Removal

Resources

BOE Estimators Experience - Estimate gained from SME with previous experience in B776/777.  Identified work in B707 was deemed to be similar in nature to 
experience gained in B776/777.
Experience Item Desc - Removal of 100 NDA/Radioactive Sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices on 
the gloveboxes.  It is estimated that there are 170 gloveboxes in B707, requiring removal of 4 sources per box.  The breakdown of the 170 gloveboxes to the 
modules is as follows:
     Module A        34 gloveboxes
     Module B        26 gloveboxes
     Module C        26 gloveboxes
     Module D        34 gloveboxes
     Module E        17 gloveboxes
     Module J        17 gloveboxes
     Module K        17 gloveboxes

Breakdown of Cost Data:
 Item - Removal of misc. NDA/Radioactive sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices.
 Units - lot
 Unit Cost - 1,942 hours / $32,796
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,942 hours / $32,796
 Basis for adjustment -

Line item quantity refers to the effort for the module in comparison to the entire effort of the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 240.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 40 Hours per week6 weeksFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 60.00 HoursS100S750 P140STRAIGHT TIME BASE

1 Safeguard & Security 10 hours per week6 weeksFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 961.10 HoursKB30H750 R010STRAIGHT TIME BASE

961.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 629.57 HoursKB50H750 T050STRAIGHT TIME BASE

629.57 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 17.10 HoursKB30H751 R010OVERTIME BASE & PRE.

17.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 34.20 HoursKB50H751 T050OVERTIME BASE & PRE.

34.2 HoursFactors
B707 Facility DispositionNONE Linear 2,693.73 DollarsKB30SA5C 0000SUPPLIES

2693.73 DollarsFactors
B707 Facility DispositionNONE Linear 29,952.00 DollarsKB30SA5H 0000SUBCONTRACTED SRVS

1 Alpha Group 72 Dollars per hours416 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTDK - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
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WBS No: 1BAC0KDA
Activity ID: 1BRSNM0178

Activity Filter * Starts In FY *
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors
Line Item 2CMDK7105 - Non Line Matl & Equip Removal

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Non GB Material & Equipment Removal
Breakdown of Cost Data:
 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
 Basis for adjustment - 

Line item quantity adjusted to reflect number of weeks activity will be performed.
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WBS No: 1BAC0KDA
Activity ID: 1BRSNM0178

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 15.00 HoursS100S750 E080STRAIGHT TIME BASE
1 Rad Engineer 15 Hours per weekFactors

SSOC SalariedOTHER ENGINEERS Linear 15.00 HoursS100S750 E130STRAIGHT TIME BASE
1 SME Tech Support 15 Hours per weekFactors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE
1 foreman 40 hours per weekFactors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 150.00 HoursKB30H750 R010STRAIGHT TIME BASE
5 process specialists 30 hours per weekFactors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKB50H750 T050STRAIGHT TIME BASE
1 RCT 30 Hours per weekFactors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 50.00 HoursKB30H751 R010OVERTIME BASE & PRE.
5 process specialists 10 hours per weekFactors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.00 HoursKB50H751 T050OVERTIME BASE & PRE.
1 RCT 10 Hours per weekFactors

B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES
5000 Containers (Cargos,Crates,& Drums)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDK7205 - GB Line Contaminated Matl & Equip Removal

Resources

BOE Estimators Experience - Estimate based on similar prior experience (B776/777), and adjusted to meet the needs of B707. 
Experience Item Desc - Glovebox Line Contaminated Material & Equipment Removal
Breakdown of Cost Data:
 Item - Glovebox Line Contaminated Material & Equipment Removal
 Units - lot
 Unit Cost - 9,181 Hrs / $11,248 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 9,181 Hrs / $11,248
 Basis for adjustment - 

Line Item Quantity adjusted to reflect estimated percentage of total estimate, that has been deemed to be allocated to this module.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 420.00 HoursS100S750 M010STRAIGHT TIME BASE

350 Bag Cuts 1.2 hours per bag cut1 foremenFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 875.00 HoursKB30H750 R010STRAIGHT TIME BASE

350 BAG CUTS 0.5 Hours per cut5 Process SpecialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2,730.00 HoursKB30H750 R010STRAIGHT TIME BASE

84 boxes 6.5 hours per box5 process specialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 350.00 HoursKB50H750 T050STRAIGHT TIME BASE

350 bag cuts 0.5 Hours2 RCTsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,344.00 HoursKB50H750 T050STRAIGHT TIME BASE

84 Boxes 8 Hours per box2 RCTsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 840.00 HoursKB30H751 R010OVERTIME BASE & PRE.

84 boxes 2 hours per box5 process specialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 437.50 HoursKB30H751 R010OVERTIME BASE & PRE.

350 BAG CUTS 0.25 Hours per cut5 Process SpecialistsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 175.00 HoursKB50H751 T050OVERTIME BASE & PRE.

350 bag cuts 0.25 Hours2 RCTsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 336.00 HoursKB50H751 T050OVERTIME BASE & PRE.

84 Boxes 2 Hours per box2 RCTsFactors
B707 Facility DispositionNONE Linear 10,836.00 DollarsKB30SA5C 0000SUPPLIES

10836 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1BAC0KDA
Activity ID: 1BRSNM0178

Activity Filter * Starts In FY *
No DepartmentNONE Linear 6,620.19 DollarsZDEPTCON 0000CONTINGENCY

6620.19 DollarsFactors
No DepartmentNONE Linear 4,225.99 DollarsZDEPTESC 0000ESCALATION

4225.99 DollarsFactors
WBS No: 1BAC0KNM Title: SNM Holdup Removal - Module K
Activity ID: 1BRSNM0184 Description: SNM Holdup Removal - Module K Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHMTMDSK Modification Maintenance Package 4.80 ea 349HC 1,677 40,628 88,996 129,623 149,19419,5700
2CHMTSTSK Standard Maintenance Work Package 5.00 ea 175HC 874 21,812 19,370 41,182 51,68810,5070
2CMDK3100 Module K, Area 1 1.00 each 805EE 805 19,261 6,000 25,261 34,5299,2680
2CMDK3200 Module K, Area 2 1.00 each 805EE 805 19,261 6,000 25,261 34,5299,2680
2CMDK3300 Module K, Area 3 1.00 each 805EE 805 19,261 6,000 25,261 34,5299,2680
2CMDK4000 Module K, Area 4 1.00 each 805EE 805 19,261 6,000 25,261 34,5299,2680
2CMDK4100 Module K, Area 5 1.00 each 805EE 805 19,261 6,000 25,261 34,5299,2680
2CMDK4200 Module K, Area 6 1.00 each 805EE 805 19,261 6,000 25,261 34,5299,2680
2CMDK5000 Module K, Area 7 1.00 each 805EE 805 19,261 6,000 25,261 34,5299,2680
2CMDK5100 Module K, Area 8 1.00 each 805EE 805 19,261 6,000 25,261 34,5299,2680
2CMDK5200 Module K, Area 9 1.00 each 805EE 805 19,261 6,000 25,261 34,5299,2680
2CMDK6100 Module K Rework 1.00 each 481EE 481 11,442 6,000 17,442 22,9485,5060
2CMDK6300 Module K Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8339210
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,454 16,454016,454

Total for Activity 1BRSNM0184: 10,351 249,142 168,366 433,962 553,875119,91316,454

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTMDSK - Modification Maintenance Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 361.28 Hours / $18,540.78
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 361.28 Hours / $18,540.78

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in the B707 Project Control office.

Department
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
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WBS No: 1BAC0KNM
Activity ID: 1BRSNM0184

Activity Filter * Starts In FY *
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB50H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

1 engineer 74.58 dollars per hour1 hourFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

1 engineer 60 dollars per hour1 week40 hours per weekFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

1 engineer 70 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.40 DollarsKB50SA57 E110LATA

1 engineer 75.62 dollars per hour20 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 5,460.00 DollarsKB20SA57 P070LATA

2 planners 68.25 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.40 DollarsKB50SA58 E130ASI

1 engineer 70.72 dollars per hour20 hoursFactors
B707 Facility DispositionNONE Linear 2,081.70 DollarsKB30SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB30SA5H E080SUBCONTRACTED SRVS

1 engineer 94 dollars per hour20 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 77.9 dollars per hour3 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 68.4 dollars per hour10 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTSK - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
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WBS No: 1BAC0KNM
Activity ID: 1BRSNM0184

Activity Filter * Starts In FY *
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDK3100 - Module K, Area 1

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
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WBS No: 1BAC0KNM
Activity ID: 1BRSNM0184

Activity Filter * Starts In FY *
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDK3200 - Module K, Area 2

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
Line Item 2CMDK3300 - Module K, Area 3

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
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WBS No: 1BAC0KNM
Activity ID: 1BRSNM0184

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDK4000 - Module K, Area 4

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
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WBS No: 1BAC0KNM
Activity ID: 1BRSNM0184

Activity Filter * Starts In FY *
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDK4100 - Module K, Area 5

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
Line Item 2CMDK4200 - Module K, Area 6

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
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WBS No: 1BAC0KNM
Activity ID: 1BRSNM0184

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDK5000 - Module K, Area 7

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
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Activity ID: 1BRSNM0184

Activity Filter * Starts In FY *
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDK5100 - Module K, Area 8

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
Line Item 2CMDK5200 - Module K, Area 9

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDK6100 - Module K Rework

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Rework of SNM Holdup Removal for 1 Area (1 area per module, if needed)
 Units - area
 Unit Cost - 672 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 672 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day4 DaysFactors

6/22/00 9:23:43 PMPage 154 of 203 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0KNM
Activity ID: 1BRSNM0184

Activity Filter * Starts In FY *
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 216.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 72.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day4 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day4 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 72.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 24.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day4 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDK6300 - Module K Final Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,715.78 DollarsZDEPTCON 0000CONTINGENCY

9715.78 DollarsFactors
No DepartmentNONE Linear 6,738.14 DollarsZDEPTESC 0000ESCALATION

6738.14 DollarsFactors
Activity ID: 1BRSNM0193 Description: SNM Hold Up Removal - Room 146 Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHMTMDS6 Modification Maintenance Package 5.00 ea 349HC 1,746 42,321 92,704 135,024 155,21120,1870
2CHMTSTS6 Standard Maintenance Work Package 3.70 ea 175HC 647 16,141 14,334 30,474 38,1737,6990
2CMDL1100 Room 146 Pre Scans 15.00 each 42EE 630 16,059 0 16,059 23,7197,6600
2CMDL1520 PROCEDURES VERIFICATION 1.00 each 3EE 3 77 115 193 230370
2CMDL1530 COMPLETE SAFETY SCREEN AND PRC APPROVAL 1.00 each 0EE 0 0 800 800 80000
2CMDL1540 PERFORM ALARA REVIEW 1.00 each 14EE 14 493 0 493 7282350
2CMDL1541 PREPARE RWP FOR ROOM 146 1.00 each 16EE 16 332 0 332 4901580
2CMDL3100 Room 146, Area 1 6.00 each 805EE 4,830 115,566 36,000 151,566 206,69155,1250
2CMDL6100 Room 146 Rework 1.00 each 481EE 481 11,442 6,000 17,442 22,9005,4580
2CMDL6300 Room 146 Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8249120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,381 24,381024,381

Total for Activity 1BRSNM0193: 8,443 204,342 149,953 378,676 476,14797,47124,381
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTMDS6 - Modification Maintenance Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 361.28 Hours / $18,540.78
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 361.28 Hours / $18,540.78

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in the B707 Project Control office.

Department
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB50H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

1 engineer 74.58 dollars per hour1 hourFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

1 engineer 60 dollars per hour1 week40 hours per weekFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

1 engineer 70 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.40 DollarsKB50SA57 E110LATA

1 engineer 75.62 dollars per hour20 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 5,460.00 DollarsKB20SA57 P070LATA

2 planners 68.25 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.40 DollarsKB50SA58 E130ASI

1 engineer 70.72 dollars per hour20 hoursFactors
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Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 2,081.70 DollarsKB30SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB30SA5H E080SUBCONTRACTED SRVS

1 engineer 94 dollars per hour20 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 68.4 dollars per hour10 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 77.9 dollars per hour3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTS6 - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
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Activity Filter * Starts In FY *
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDL1100 - Room 146 Pre Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Area Pre Scan
 Units - SNM Holdup Area
 Unit Cost - 42 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 42 hours
 Basis for adjustment -

Line Item quantity refers to the number of estimated SNM Holdup Areas there are in the applicable module.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 42.00 HoursS100S750 P140STRAIGHT TIME BASE

42 average hours per scanFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDL1520 - PROCEDURES VERIFICATION

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Verification that current and aplicable procedures are in place prior to holdup removal activities.
Breakdown of Cost Data:
 Item - Procedures Verification
 Units - lot
 Unit Cost - 3.2 hours/115.20 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 3.2 hours/115.20 dollars 
 Basis for adjustment -

Department
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.60 HoursKB20H750 C040STRAIGHT TIME BASE

1.6 Hrs.Factors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.60 HoursS100S750 M010STRAIGHT TIME BASE

1.6 Hrs.Factors
B707 Facility DispositionTECHNICAL WRITERS AND EDITOR Linear 115.20 DollarsKB30SA57 P160LATA

1 Procedure Writer 72 dollars/hr.1.6 hrsFactors
Line Item 2CMDL1530 - COMPLETE SAFETY SCREEN AND PRC APPROVAL

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.
 
Experience Item Desc - Complete the safety screen and obtain PRC approval of the IWCP prior to initiating SNM holdup removal activities.
Breakdown of Cost Data:
 Item - Safety Screen
 Units - lot
 Unit Cost - 800 dollars 
 Unit Cost Adjustment factor -
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 800 dollars
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 800.00 DollarsKB50SA52 E080TENERA

1 day/area 100 $/hr.8 hrs/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDL1540 - PERFORM ALARA REVIEW

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Perform an ALARA review of areas prior to holdup removal activities. 
Breakdown of Cost Data:
 Item - ALARA Review
 Units - lot
 Unit Cost - 14.4 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 14.4 hours
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 14.40 HoursS100S750 E130STRAIGHT TIME BASE

9 hours/day (Rad Engineer) 1.6 days per moduleFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDL1541 - PREPARE RWP FOR ROOM 146

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), management of other SNM Consolidation programs in B776, 779 
and 707.  The adjustments are based on actual costs in WAD60 for scanning 45 areas in FY98.

Experience Item Desc - Prepare an RWP for holdup removal activities.
Breakdown of Cost Data:
 Item - RWP Preparation
 Units - lot
 Unit Cost - 16 hours 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 16 hours
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 16.00 HoursKB50H750 T050STRAIGHT TIME BASE

16 Hrs.Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDL3100 - Room 146, Area 1

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Removal for one area
 Units - area
 Unit Cost - 1,087 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,087 hours / $6,228
 Basis for adjustment -

Due to the complexity of the X-Y Retriever and the difficulty of recovering hold-up material, it is estimated that the resources required to accomplish hold-
up removal would equate to 6 average areas. Therefore Line Item quantity is designated as 6 each.

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
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Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 63.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day7 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 378.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 126.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day7 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 21.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day7 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 126.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day7 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day7 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDL6100 - Room 146 Rework

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707.

Maintenance resources to support Glovebox preparation for SNM Removal are budgeted elsewhere within the IWCPs associated with each respective module.

Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Rework of SNM Holdup Removal for 1 Area (1 area per module, if needed)
 Units - area
 Unit Cost - 672 hours / $6,228
 Unit Cost Adjustment factor -
 Revised Unit Cost - 672 hours / $6,228
 Basis for adjustment -

Department
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

4 Filter Techs 9 hoursFactors
Filter SystemsFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursC260S750 M010STRAIGHT TIME BASE

1 Foreman 9 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 9 Hours per day4 DaysFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S750 P140STRAIGHT TIME BASE

42 hours 0 Funded by NDA Program (M/S)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 216.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 Process Specialists 9 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Back Loaded 72.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 RCTs 9 Hours per day4 DaysFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 4.00 HoursKB20H750 T070STRAIGHT TIME BASE

4 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursS100S751 M010OVERTIME BASE & PRE.

1 Foreman 3 Hour per day4 DaysFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 72.00 HoursKB30H751 R010OVERTIME BASE & PRE.

6 Process Spec 3 Hours per day4 DaysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 24.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 RCTs 3 Hours per day4 DaysFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors
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WBS No: 1BAC0KNM
Activity ID: 1BRSNM0193

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDL6300 - Room 146 Final Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,881.54 DollarsZDEPTCON 0000CONTINGENCY

14881.5 DollarsFactors
No DepartmentNONE Linear 9,499.62 DollarsZDEPTESC 0000ESCALATION

9499.62 DollarsFactors
WBS No: 1BAC0KVC Title: Vault Closure - XY Retriever
Activity ID: 1BRSNM0515 Description: Vault Closure - Rm. 146 (x-y Retriever) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHMTSTVX Standard Maintenance Work Package 2.80 each 175HC 489 12,214 10,847 23,062 28,8885,8260
2CMDK6900 Vault Closure 2.00 ea 1,182EE 2,364 53,271 13,600 66,871 92,28125,4100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,424 6,42406,424

Total for Activity 1BRSNM0515: 2,853 65,485 24,447 96,356 127,59231,2366,424

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTVX - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
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WBS No: 1BAC0KVC
Activity ID: 1BRSNM0515

Activity Filter * Starts In FY *
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMDK6900 - Vault Closure

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Vault Closure
Breakdown of Cost Data:
 Item - closure of one vault
 Units - lot
 Unit Cost - 1,182 hours / $6,800
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,182 hours / $6,800
 Basis for adjustment -

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 84.00 HoursS100S750 M010STRAIGHT TIME BASE

84 HoursFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 242.00 HoursKB30S750 P170STRAIGHT TIME BASE

242 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 480.00 HoursKB30H750 R010STRAIGHT TIME BASE

480 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 90.00 HoursKB50H750 T050STRAIGHT TIME BASE

90 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 286.00 HoursKB20H750 T070STRAIGHT TIME BASE

286 HoursFactors
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WBS No: 1BAC0KVC
Activity ID: 1BRSNM0515

Activity Filter * Starts In FY *
B707 Facility DispositionOTHER ENGINEERS Linear 6,800.00 DollarsKB30SA57 E130LATA

80 Hours 85 Dollars per HourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,875.93 DollarsZDEPTCON 0000CONTINGENCY

3875.93 DollarsFactors
No DepartmentNONE Linear 2,547.90 DollarsZDEPTESC 0000ESCALATION

2547.90 DollarsFactors
WBS No: 1BAC0NDA Title: Deactivation - Cold Offices
Activity ID: 1BKDDT0002 Description: Deactivation - Cold Office Spaces Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00EDN2 Computer/Comm. Equipment Disposition 5.21 P1C 1HC 5 155 0 155 224690
2CB00EDN3 Office Furniture Disposition 34.00 P1F 1HC 32 837 0 837 1,2073700
2CHAADR0N Non-Classified Records Removal 0.43 each 2,480EE 1,064 23,930 41,700 65,631 76,22310,5920
2CHAALL0N LL Organic Prod Equip/Fluid Removal 0.01 each 1,800EE 14 276 245 521 6431220
2CHAAND01 Non Line Matl & Equip Removal 3.00 wk 310EE 930 23,677 15,000 38,677 49,15610,4800
2CHMTSTDN Standard Maintenance Work Package 3.80 ea 175HC 664 16,577 14,721 31,298 38,6357,3370
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,812 12,812012,812

Total for Activity 1BKDDT0002: 2,710 65,452 71,666 149,929 178,90028,97012,812

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDN2 - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDN3 - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursKB20H750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
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WBS No: 1BAC0NDA
Activity ID: 1BKDDT0002

Activity Filter * Starts In FY *
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAADR0N - Non-Classified Records Removal

Resources

BOE Estimators Experience - Based on experience with similar projects.
Experience Item Desc - Record disposition in controlled areas & Record disposition in non-controlled areas
Breakdown of Cost Data:
 Item - Non Classifed Record disposition in B707
 Units - lot
 Unit Cost - 2,480 Hours/ $97,252
 Unit Cost Adjustment factor -
 Revised Unit Cost - 2,480 Hours/ $97,252
 Basis for adjustment -

Line item quantity refers to amount of effort required for module in relation to the effort estimated for the entire building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 720.00 HoursS100S750 M010STRAIGHT TIME BASE

80 days 9 hours per day (1 foreman)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,440.00 HoursKB30H750 R010STRAIGHT TIME BASE

80 days 18 hours per day (2 process spec.)Factors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKB50H750 T050STRAIGHT TIME BASE

80 days 4 hours per dayFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 51,975.00 DollarsKB30SA52 P170TENERA

60 days 55 dollars per hour15.75 hours per day (1.75 Admin Support)Factors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 43,200.00 DollarsKB30SA55 P170SOURCE ONE

60 days 40 dollars per hour18 hours per day (2 Doc Control)Factors
B707 Facility DispositionNONE Linear 2,000.00 DollarsKB30SA5C 0000SUPPLIES

2000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAALL0N - LL Organic Prod Equip/Fluid Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,800.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 HoursFactors
B707 Facility DispositionNONE Linear 31,591.00 DollarsKB30SA5C 0000SUPPLIES

31591 DollarsFactors
B707 Facility DispositionCHEMISTS Linear 1,020.00 DollarsKB30SA5H S010SUBCONTRACTED SRVS

1 chemist 85 Dollars per hour12 HoursFactors
Line Item 2CHAAND01 - Non Line Matl & Equip Removal

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Non GB Material & Equipment Removal
Breakdown of Cost Data:
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WBS No: 1BAC0NDA
Activity ID: 1BKDDT0002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
 Basis for adjustment - 

Line item quantity adjusted to reflect number of weeks activity will be performed.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 15.00 HoursS100S750 E080STRAIGHT TIME BASE

1 Rad Engineer 15 Hours per weekFactors
SSOC SalariedOTHER ENGINEERS Linear 15.00 HoursS100S750 E130STRAIGHT TIME BASE

1 SME Tech Support 15 Hours per weekFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE

1 foreman 40 hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 150.00 HoursKB30H750 R010STRAIGHT TIME BASE

5 process specialists 30 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKB50H750 T050STRAIGHT TIME BASE

1 RCT 30 Hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 50.00 HoursKB30H751 R010OVERTIME BASE & PRE.

5 process specialists 10 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 RCT 10 Hours per weekFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 Containers (Cargos,Crates,& Drums)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTDN - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
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WBS No: 1BAC0NDA
Activity ID: 1BKDDT0002

Activity Filter * Starts In FY *
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,177.43 DollarsZDEPTCON 0000CONTINGENCY

8177.43 DollarsFactors
No DepartmentNONE Linear 4,634.17 DollarsZDEPTESC 0000ESCALATION

4634.18 DollarsFactors
WBS No: 1BAC0RDA Title: Deactivation - CA Rooms
Activity ID: 1BRSNM0214 Description: Deactivation - CA Rooms - B707 Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00EDR2 Computer/Comm. Equipment Disposition 5.48 P1C 1HC 6 163 0 163 241780
2CB00EDR3 Office Furniture Disposition 44.70 P1F 1HC 42 1,100 0 1,100 1,6245250
2CHAADR0R Non-Classified Records Removal 0.04 each 2,480EE 110 2,476 4,315 6,791 7,9721,1810
2CHAALL0R LL Organic Prod Equip/Fluid Removal 0.02 each 1,800EE 36 737 652 1,389 1,7403510
2CHAASR0R Source Removal 0.06 each 1,942EE 108 2,364 1,819 4,183 5,3101,1280
2CHMTSTDR Standard Maintenance Work Package 9.80 ea 175HC 1,712 42,751 37,965 80,716 101,10820,3920
2CMCA7100 Non Line Matl & Equip Removal 3.00 wk 310EE 930 23,677 15,000 38,677 49,97011,2940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,065 9,06509,065

Total for Activity 1BRSNM0214: 2,945 73,267 59,751 142,082 177,03034,9489,065

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDR2 - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
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WBS No: 1BAC0RDA
Activity ID: 1BRSNM0214

Activity Filter * Starts In FY *
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00EDR3 - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursKB20H750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 0.10 HoursKB30S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKB50H750 T050STRAIGHT TIME BASE

0 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAADR0R - Non-Classified Records Removal

Resources

BOE Estimators Experience - Based on experience with similar projects.
Experience Item Desc - Record disposition in controlled areas & Record disposition in non-controlled areas
Breakdown of Cost Data:
 Item - Non Classifed Record disposition in B707
 Units - lot
 Unit Cost - 2,480 Hours/ $97,252
 Unit Cost Adjustment factor -
 Revised Unit Cost - 2,480 Hours/ $97,252
 Basis for adjustment -

Line item quantity refers to amount of effort required for module in relation to the effort estimated for the entire building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 720.00 HoursS100S750 M010STRAIGHT TIME BASE

80 days 9 hours per day (1 foreman)Factors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,440.00 HoursKB30H750 R010STRAIGHT TIME BASE

80 days 18 hours per day (2 process spec.)Factors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 320.00 HoursKB50H750 T050STRAIGHT TIME BASE

80 days 4 hours per dayFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 51,975.00 DollarsKB30SA52 P170TENERA

60 days 55 dollars per hour15.75 hours per day (1.75 Admin Support)Factors
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Activity ID: 1BRSNM0214

Activity Filter * Starts In FY *
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 43,200.00 DollarsKB30SA55 P170SOURCE ONE

60 days 40 dollars per hour18 hours per day (2 Doc Control)Factors
B707 Facility DispositionNONE Linear 2,000.00 DollarsKB30SA5C 0000SUPPLIES

2000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAALL0R - LL Organic Prod Equip/Fluid Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.  Estimated maintenance resources are 
estimated elsewhere in appropriate IWCP's for the applicable areas of draining.
Experience Item Desc - B776 Non-Utility Equipment Removal & Systems pipe draining
Breakdown of Cost Data:
 Item - B707 Non-Utility Equipment Removal & System pipe draining (5 Autoclaves, 1 Hydroform, 19 Machine Coola Drops, 6 T-Base Lathes, 1 Excello Lathe, and 4 
Misc. Systems)  
 Units - lot
 Unit Cost - 1,800 Hrs/$33,814
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,800 Hrs/$33,814
 Basis for adjustment - 

Line Item quantity adjusted to reflect percentage of work required for module in relation to the entire building.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,800.00 HoursKF10H750 T060STRAIGHT TIME BASE

1800 HoursFactors
B707 Facility DispositionNONE Linear 31,591.00 DollarsKB30SA5C 0000SUPPLIES

31591 DollarsFactors
B707 Facility DispositionCHEMISTS Linear 1,020.00 DollarsKB30SA5H S010SUBCONTRACTED SRVS

1 chemist 85 Dollars per hour12 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAASR0R - Source Removal

Resources

BOE Estimators Experience - Estimate gained from SME with previous experience in B776/777.  Identified work in B707 was deemed to be similar in nature to 
experience gained in B776/777.
Experience Item Desc - Removal of 100 NDA/Radioactive Sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices on 
the gloveboxes.  It is estimated that there are 170 gloveboxes in B707, requiring removal of 4 sources per box.  The breakdown of the 170 gloveboxes to the 
modules is as follows:
     Module A        34 gloveboxes
     Module B        26 gloveboxes
     Module C        26 gloveboxes
     Module D        34 gloveboxes
     Module E        17 gloveboxes
     Module J        17 gloveboxes
     Module K        17 gloveboxes

Breakdown of Cost Data:
 Item - Removal of misc. NDA/Radioactive sources and Removal of unused sources from the alpha mets and other radioactive monitoring devices.
 Units - lot
 Unit Cost - 1,942 hours / $32,796
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,942 hours / $32,796
 Basis for adjustment -

Line item quantity refers to the effort for the module in comparison to the entire effort of the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 240.00 HoursS100S750 M010STRAIGHT TIME BASE

1 Foreman 40 Hours per week6 weeksFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 60.00 HoursS100S750 P140STRAIGHT TIME BASE

1 Safeguard & Security 10 hours per week6 weeksFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 961.10 HoursKB30H750 R010STRAIGHT TIME BASE

961.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 629.57 HoursKB50H750 T050STRAIGHT TIME BASE

629.57 HoursFactors
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Activity Filter * Starts In FY *
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 17.10 HoursKB30H751 R010OVERTIME BASE & PRE.

17.1 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 34.20 HoursKB50H751 T050OVERTIME BASE & PRE.

34.2 HoursFactors
B707 Facility DispositionNONE Linear 2,693.73 DollarsKB30SA5C 0000SUPPLIES

2693.73 DollarsFactors
B707 Facility DispositionNONE Linear 29,952.00 DollarsKB30SA5H 0000SUBCONTRACTED SRVS

1 Alpha Group 72 Dollars per hours416 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTDR - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors

6/22/00 9:23:53 PMPage 169 of 203 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0RDA
Activity ID: 1BRSNM0214

Activity Filter * Starts In FY *
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMCA7100 - Non Line Matl & Equip Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Non GB Material & Equipment Removal
Breakdown of Cost Data:
 Item - Non GB Material & Equipment Removal
 Units - lot (weeks)
 Unit Cost - 310 Hrs / $5,000
 Unit Cost Adjustment factor -
 Revised Unit Cost - 310 Hrs / $5,000
 Basis for adjustment - 

Line item quantity adjusted to reflect number of weeks activity will be performed.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 15.00 HoursS100S750 E080STRAIGHT TIME BASE

1 Rad Engineer 15 Hours per weekFactors
SSOC SalariedOTHER ENGINEERS Linear 15.00 HoursS100S750 E130STRAIGHT TIME BASE

1 SME Tech Support 15 Hours per weekFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE

1 foreman 40 hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 150.00 HoursKB30H750 R010STRAIGHT TIME BASE

5 process specialists 30 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKB50H750 T050STRAIGHT TIME BASE

1 RCT 30 Hours per weekFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 50.00 HoursKB30H751 R010OVERTIME BASE & PRE.

5 process specialists 10 hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 RCT 10 Hours per weekFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 Containers (Cargos,Crates,& Drums)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,532.93 DollarsZDEPTCON 0000CONTINGENCY

5532.93 DollarsFactors
No DepartmentNONE Linear 3,531.94 DollarsZDEPTESC 0000ESCALATION

3531.94 DollarsFactors
WBS No: 1BAC0RNM Title: SNM Holdup Removal - CA Rooms
Activity ID: 1BRSNM0213 Description: SNM Holdup Removal - CA Rooms - B707 Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CMCA1100 Pre Scans 3.00 each 42EE 126 3,212 0 3,212 4,7791,5670
2CMCA6200 CA Rooms Final Scans 1.00 each 75EE 75 1,912 0 1,912 2,8459330
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Activity ID: 1BRSNM0213

Activity Filter * Starts In FY *
Total for Activity 1BRSNM0213: 201 5,123 0 5,123 7,6242,5000

Cost Element Skill Quantity UnitsCurve

Line Item 2CMCA1100 - Pre Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - SNM Holdup Area Pre Scan
 Units - SNM Holdup Area
 Unit Cost - 42 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 42 hours
 Basis for adjustment -

Line Item quantity refers to the number of estimated SNM Holdup Areas there are in the applicable module.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 42.00 HoursS100S750 P140STRAIGHT TIME BASE

42 average hours per scanFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CMCA6200 - CA Rooms Final Scans

Resources

BOE Estimators Experience - Management of SNM Holdup Removal activities in B776 (GB-501 and GB-630), as well as management of other SNM Consolidation programs in 
B776, B779 and B707. 
Experience Item Desc - SNM Holdup Activities
Breakdown of Cost Data:
 Item - Module A Final Scan
 Units - scan
 Unit Cost - 75 hours
 Unit Cost Adjustment factor -
 Revised Unit Cost - 75 hours
 Basis for adjustment -

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 75.00 HoursS100S750 P140STRAIGHT TIME BASE

75 hoursFactors
WBS No: 1BAC0XCM Title: B707 Deactivation - Classified Matter Re
Activity ID: 1BBDA0007A Description: Deactivation - Classified Matter Removal Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHAACM01 1st Floor Corridors 0.00 each 8,149EE 37 916 228 1,144 1,5874430
2CHAACM02 2nd Floor 0.01 each 8,149EE 94 2,293 570 2,864 3,9731,1090
2CHAACM0A Module A 0.04 each 8,149EE 333 8,136 2,023 10,159 14,0943,9340
2CHAACM0B Module B 0.22 each 8,149EE 1,785 43,675 10,862 54,537 75,65621,1190
2CHAACM0C Module C 0.33 each 8,149EE 2,716 66,442 16,523 82,966 115,09432,1280
2CHAACM0D Module D 0.04 each 8,149EE 293 7,171 1,783 8,954 12,4213,4670
2CHAACM0E Module E 0.03 each 8,149EE 246 6,018 1,497 7,515 10,4252,9100
2CHAACM0F Module F 0.02 each 8,149EE 161 3,938 979 4,917 6,8221,9040
2CHAACM0G Module G 0.07 each 8,149EE 569 13,916 3,461 17,376 24,1056,7290
2CHAACM0H Module H 0.01 each 8,149EE 120 2,935 730 3,665 5,0851,4190
2CHAACM0J Module J 0.04 each 8,149EE 289 7,072 1,759 8,831 12,2503,4200
2CHAACM0K Module K 0.05 each 8,149EE 409 10,006 2,488 12,494 17,3324,8380
2CHAACM0N Cold Offices 0.02 each 8,149EE 159 3,893 968 4,861 6,7431,8820
2CHAACM0R CA Rooms 0.12 each 8,149EE 938 22,954 5,708 28,663 39,76211,1000
2CHMTMDCM Modification Maintenance Package 5.80 ea 234HC 1,357 32,891 76,034 108,925 124,84115,9160
2CHMTSTCM Standard Maintenance Work Package 15.00 ea 117HC 1,756 43,841 38,934 82,775 103,98921,2140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,447 11,447011,447

Total for Activity 1BBDA0007A: 11,262 276,097 164,548 452,092 585,625133,53411,447
Line Item 2CHAACM01 - 1st Floor Corridors

BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.

6/22/00 9:23:55 PMPage 171 of 203 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0XCM
Activity ID: 1BBDA0007A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE
6160.37 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE
1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.
2361 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.
430 hours
0.67 Percentage of activity remaining after 

Factors

Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE
1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES
30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAACM02 - 2nd Floor

Resources

BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.
Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE
6160.37 hours
0.67 Percentage of activity remaining after 

Factors
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Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE

1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.
2361 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.
430 hours
0.67 Percentage of activity remaining after 

Factors

Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE
1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES
30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAACM0A - Module A

Resources

BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.
Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE
6160.37 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE
1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.
2361 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.
430 hours
0.67 Percentage of activity remaining after 

Factors

Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE
1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors
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Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES

30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAACM0B - Module B

Resources

BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.
Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE
6160.37 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE
1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.
2361 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.
430 hours
0.67 Percentage of activity remaining after 

Factors

Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE
1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES
30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAACM0C - Module C

Resources

BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.
Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors
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WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0XCM
Activity ID: 1BBDA0007A

Activity Filter * Starts In FY *
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE

6160.37 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE
1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.
2361 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.
430 hours
0.67 Percentage of activity remaining after 

Factors

Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE
1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES
30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAACM0D - Module D

Resources

BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.
Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE
6160.37 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE
1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.
2361 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.
430 hours
0.67 Percentage of activity remaining after 

Factors
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WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0XCM
Activity ID: 1BBDA0007A

Activity Filter * Starts In FY *
Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE

1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES
30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAACM0E - Module E

Resources

BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.
Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE
6160.37 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE
1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.
2361 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.
430 hours
0.67 Percentage of activity remaining after 

Factors

Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE
1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES
30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAACM0F - Module F

Resources

BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.
Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0XCM
Activity ID: 1BBDA0007A

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE
6160.37 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE
1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.
2361 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.
430 hours
0.67 Percentage of activity remaining after 

Factors

Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE
1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES
30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAACM0G - Module G

Resources

BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.
Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE
6160.37 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE
1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.
2361 hours
0.67 Percentage of activity remaining after 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0XCM
Activity ID: 1BBDA0007A

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.

430 hours
0.67 Percentage of activity remaining after 

Factors

Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE
1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES
30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAACM0H - Module H

Resources

BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.
Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE
6160.37 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE
1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.
2361 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.
430 hours
0.67 Percentage of activity remaining after 

Factors

Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE
1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES
30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Line Item 2CHAACM0J - Module J
BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.

Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0XCM
Activity ID: 1BBDA0007A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE
6160.37 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE
1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.
2361 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.
430 hours
0.67 Percentage of activity remaining after 

Factors

Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE
1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES
30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAACM0K - Module K

Resources

BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.
Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE
6160.37 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE
1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors
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WBS No: 1BAC0XCM
Activity ID: 1BBDA0007A

Activity Filter * Starts In FY *
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.

2361 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.
430 hours
0.67 Percentage of activity remaining after 

Factors

Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE
1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES
30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAACM0N - Cold Offices

Resources

BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.
Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE
6160.37 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE
1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.
2361 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.
430 hours
0.67 Percentage of activity remaining after 

Factors

Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE
1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES
30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Line Item 2CHAACM0R - CA Rooms
BOE Estimators Experience - Expert Opinion from Performing Organization, and validated with B776 estimations.

Experience Item Desc - Previous experience in B771, and estimation of B776 Consolidation and Removal of Classified Matter.
Breakdown of Cost Data:
 Item - B707 Classified Matter Removal
 Units - Building
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WBS No: 1BAC0XCM
Activity ID: 1BBDA0007A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 11,958.63 hours / $76,100 Dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,958.63 hours / $76,100 Dollars
 Basis for adjustment -

Line Item quantity reflects the estimated percentage for the line item, in comparison to the estimated effort for the building.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,206.00 HoursS100S750 M010STRAIGHT TIME BASE

1800 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4,127.45 HoursKB30H750 R010STRAIGHT TIME BASE
6160.37 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 824.77 HoursKB50H750 T050STRAIGHT TIME BASE
1231 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 120.60 HoursS100S751 M010OVERTIME BASE & PRE.
180 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,581.87 HoursKB30H751 R010OVERTIME BASE & PRE.
2361 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Max Backload 288.10 HoursKB50H751 T050OVERTIME BASE & PRE.
430 hours
0.67 Percentage of activity remaining after 

Factors

Kaiser-HillOTHER ADMINISTRATIVE & PROFE Linear 29,480.00 DollarsK100SA55 P170SOURCE ONE
1 Document Control 55 dollars per hour20 weeks40 Hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 20,100.00 DollarsKB30SA5C 0000SUPPLIES
30000 Dollars
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTMDCM - Modification Maintenance Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 361.28 Hours / $18,540.78
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 361.28 Hours / $18,540.78

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in the B707 Project Control office.

Department
B707 Facilities ManagementCARPENTERS Linear 12.06 HoursKB20H750 C010STRAIGHT TIME BASE

18 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementELECTRICIANS Linear 24.12 HoursKB20H750 C020STRAIGHT TIME BASE
36 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 26.80 HoursKB20H750 C040STRAIGHT TIME BASE
40 hours
0.67 Percentage of activity remaining after 

Factors
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WBS No: 1BAC0XCM
Activity ID: 1BBDA0007A

Activity Filter * Starts In FY *
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 24.12 HoursKB20H750 C080STRAIGHT TIME BASE

36 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 53.60 HoursKB20H750 C090STRAIGHT TIME BASE
80 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedELECTRICAL ENGINEERS Linear 53.60 HoursS100S750 E040STRAIGHT TIME BASE
80 hour
0.67 Percentage of activity remaining after 

Factors

Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 4.02 HoursC210S750 P050STRAIGHT TIME BASE
6 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 26.80 HoursKB50H750 T050STRAIGHT TIME BASE
40 Hours
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementCARPENTERS Linear 0.96 HoursKB20H751 C010OVERTIME BASE & PRE.
1.44 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementELECTRICIANS Linear 1.93 HoursKB20H751 C020OVERTIME BASE & PRE.
2.88 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.96 HoursKB20H751 C040OVERTIME BASE & PRE.
1.44 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.93 HoursKB20H751 C080OVERTIME BASE & PRE.
2.88 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.96 HoursKB20H751 C090OVERTIME BASE & PRE.
1.44 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.14 HoursKB50H751 T050OVERTIME BASE & PRE.
3.2 Hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 49.97 DollarsKB50SA51 E130MACTEC
1 engineer 74.58 dollars per hour1 hour
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,608.00 DollarsKB50SA52 E130TENERA
1 engineer 60 dollars per hour1 week40 hours per week
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 1,876.00 DollarsKB50SA57 E070LATA
1 engineer 70 dollars per hour40 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,013.31 DollarsKB50SA57 E110LATA
1 engineer 75.62 dollars per hour20 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,658.20 DollarsKB20SA57 P070LATA
2 planners 68.25 dollars per hour40 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 947.65 DollarsKB50SA58 E130ASI
1 engineer 70.72 dollars per hour20 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 2,081.70 DollarsKB30SA5C 0000SUPPLIES
2081.7 dollarsFactors

6/22/00 9:24:01 PMPage 182 of 203 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0XCM
Activity ID: 1BBDA0007A

Activity Filter * Starts In FY *
B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 1,259.60 DollarsKB30SA5H E080SUBCONTRACTED SRVS

1 engineer 94 dollars per hour20 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 156.58 DollarsKB50SA5H E130SUBCONTRACTED SRVS
1 engineer 77.9 dollars per hour3 hours
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 458.28 DollarsKB50SA5H E130SUBCONTRACTED SRVS
1 engineer 68.4 dollars per hour10 hours
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTCM - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 185.54 hours / $3,874
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 185.54 hours / $3,874

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office.

Department
B707 Facilities ManagementCARPENTERS Linear 6.70 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementELECTRICIANS Linear 12.06 HoursKB20H750 C020STRAIGHT TIME BASE
18 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 12.06 HoursKB20H750 C040STRAIGHT TIME BASE
18 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 14.07 HoursKB20H750 C080STRAIGHT TIME BASE
21 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 12.06 HoursKB20H750 C090STRAIGHT TIME BASE
18 HOURS
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedELECTRICAL ENGINEERS Linear 13.40 HoursS100S750 E040STRAIGHT TIME BASE
20 hours
0.67 Percentage of activity remaining after 

Factors

SSOC SalariedMECHANICAL ENGINEERS Linear 13.40 HoursS100S750 E070STRAIGHT TIME BASE
20 hours
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 5.36 HoursKB20H750 L060STRAIGHT TIME BASE
8 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 4.02 HoursKB30S750 P030STRAIGHT TIME BASE
6 HOURS
0.67 Percentage of activity remaining after 

Factors

Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 1.34 HoursC210S750 P170STRAIGHT TIME BASE
2 HOURS
0.67 Percentage of activity remaining after 

Factors
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Activity ID: 1BBDA0007A

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.34 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 12.06 HoursKB20H750 T070STRAIGHT TIME BASE
18 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementCARPENTERS Linear 5.36 HoursKB20H751 C010OVERTIME BASE & PRE.
8 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementELECTRICIANS Linear 1.12 HoursKB20H751 C020OVERTIME BASE & PRE.
1.67 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.54 HoursKB20H751 C040OVERTIME BASE & PRE.
0.8 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.12 HoursKB20H751 C080OVERTIME BASE & PRE.
1.67 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.48 HoursKB20H751 C090OVERTIME BASE & PRE.
0.72 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.43 HoursKB20H751 L060OVERTIME BASE & PRE.
0.64 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.11 HoursKB50H751 T050OVERTIME BASE & PRE.
0.16 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.05 HoursKB20H751 T070OVERTIME BASE & PRE.
0.08 HOURS
0.67 Percentage of activity remaining after 

Factors

B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 2,278.00 DollarsKB20SA57 P070LATA
2 Planners 85 Dollars per hour20 Hours
0.67 Percentage of activity remaining after 

Factors

B707 Facility DispositionNONE Linear 317.58 DollarsKB30SA5C 0000SUPPLIES
474 dollars
0.67 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,759.21 DollarsZDEPTCON 0000CONTINGENCY

6759.21 DollarsFactors
No DepartmentNONE Linear 4,687.68 DollarsZDEPTESC 0000ESCALATION

4687.69 DollarsFactors
WBS No: 1BAC0XMA Title: B707 Deactivation - MAA Closure
Activity ID: 1BBDA0009J Description: MAA Closure - Planning Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDA0009J MAA Closure 1.00 each 1,340EE 1,340 39,913 0 39,913 58,95219,0390
2CHMTSTMC Standard Maintenance Work Package 2.80 ea 175HC 489 12,214 10,847 23,062 28,8885,8260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,741 4,74104,741

Total for Activity 1BBDA0009J: 1,829 52,128 10,847 67,716 92,58124,8654,741
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WBS No: 1BAC0XMA
Activity ID: 1BBDA0009J

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CDA0009J - MAA Closure

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Closure Documentation Activities required to close MAA.
Breakdown of Cost Data:
 Item - MAA Closure activities
 Units - each
 Unit Cost - 1,340 hrs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,340 hrs
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 600.00 HoursS100S750 E130STRAIGHT TIME BASE

600 HoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 80.00 HoursS100S750 M010STRAIGHT TIME BASE

80 HoursFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 120.00 HoursS100S750 P140STRAIGHT TIME BASE

3 People 40 HoursFactors
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 480.00 HoursS100S750 P170STRAIGHT TIME BASE

480 HoursFactors
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 60.00 HoursS100S751 P140OVERTIME BASE & PRE.

3 People 20 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTSTMC - Standard Maintenance Work Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
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WBS No: 1BAC0XMA
Activity ID: 1BBDA0009J

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA

2 Planners 85 Dollars per hour20 HoursFactors
B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,893.53 DollarsZDEPTCON 0000CONTINGENCY

2893.53 DollarsFactors
No DepartmentNONE Linear 1,847.08 DollarsZDEPTESC 0000ESCALATION

1847.08 DollarsFactors
WBS No: 1BAC0XPM Title: B707 Deactivation - Deact/SNM Project Mg
Activity ID: 1BBDA0007B Description: Deactiviation - Deact/SNM Project Mgmt Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00KH02 Facility Disposition Mgmt 1.00 each 1,949EE 1,949 74,136 64,980 139,116 175,29436,1780
2CB00NT11 New Personnel Training 0.50 each 3,520EE 1,760 36,914 78,750 115,664 133,67718,0140
2CB00XX02 Additional Infrastructure 1.00 each 762EE 762 25,802 26,035 51,837 64,42812,5910
2CDA0007B Deact. Project Management 1.00 each 2,599EE 2,599 80,361 153,552 233,912 273,12839,2160

Total for Activity 1BBDA0007B: 7,071 217,212 323,317 540,529 646,528105,9990

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00KH02 - Facility Disposition Mgmt

Resources

BOE Estimators Experience - Based on prior experience with planning, development, execution, and management of RFETS projects.
Experience Item Desc - Planning, Development, Dispostion Management, and Integration support from 5/22/00 to 9/30/00.
Breakdown of Cost Data:
 Item - Project Management
 Units - lot
 Unit Cost - 1,949.40 Hours / $51,984 dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 1,949.40 Hours / $51,984 dollars
 Basis for adjustment -

Department
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WBS No: 1BAC0XPM
Activity ID: 1BBDA0007B

Activity Filter * Starts In FY *
B707 Facility DispositionSECRETARIES Linear 649.80 HoursKB30S750 G040STRAIGHT TIME BASE

1 Secretary 1800 Productive Hours
0.361 Percent of fiscal year

Factors

B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 649.80 HoursKB30S750 M020STRAIGHT TIME BASE
1 Fac. Disp Manager 1800 Productive Hours
0.361 Percent of fiscal year

Factors

B707 Facility DispositionMANAGEMENT INTEGRATORS  (GR Linear 649.80 HoursKB30S750 M030STRAIGHT TIME BASE
1 Project Controls & Compl. Manager 1800 Productive Hours
0.361 Percent of fiscal year

Factors

B707 Facility DispositionMANAGEMENT INTEGRATORS  (GR Linear 64,980.00 DollarsKB30SA52 M030TENERA
1 Planning & Work Auth. Manager 100 Dollars per hour1800 Productive Hours
0.361 Percent of fiscal year

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00NT11 - New Personnel Training

Resources

BOE Estimators Experience - Based on prior experience with qualifying required personnel.
Experience Item Desc - Training for new personnel required to support Deactivation/SNM Holdup Removal.
Breakdown of Cost Data:
 Item - Training needs for new personnel expected to support Deactivation/SNM Holdup Removal in B707.
 Units - lot
 Unit Cost - 3,520 hours / $157,500
 Unit Cost Adjustment factor -
 Revised Unit Cost - 3,520 hours / $157,500
 Basis for adjustment - 

Line item quantity adjusted to reflect percentage of estimate to be performed in particular fiscal year, in comparison to the entire effort estimated.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 320.00 HoursS100S750 M010STRAIGHT TIME BASE

4 Foreman 80 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,600.00 HoursKB30H750 R010STRAIGHT TIME BASE

5 Process specialists 320 hoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,600.00 HoursKB30H750 R010STRAIGHT TIME BASE

40 Process specialists 40 hoursFactors
B707 Facility DispositionTRAINERS Linear 157,500.00 DollarsKB30SA57 P150LATA

2250 Hours 70 Dollars per hour1 TrainerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00XX02 - Additional Infrastructure

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of RFETS projects.
Experience Item Desc - As landlord funding for infrastucture is reduced to support fewer projects, additional infrastructure funding is required to support 
increased SNM & Deactivation activity.
Breakdown of Cost Data:
 Item - Additional Instrastructure support from 5/22/00 to 9/30/00
 Units - lot
 Unit Cost - 3,687.62 hours / $73,644 dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 3,687.62 hours / $73,644 dollars
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 36.10 HoursS100S750 E130STRAIGHT TIME BASE

1 Rad Engineer 100 Hours
0.361 percent of fiscal year

Factors

SSOC SalariedINDUSTRIAL HYGIENISTS Linear 725.97 HoursS100S750 P090STRAIGHT TIME BASE
1 Industrial Hygenist 2011 Hours
0.361 percent of fiscal year

Factors

B707 Facility DispositionSAFETY ENGINEERS Linear 26,035.32 DollarsKB30SA5H E120SUBCONTRACTED SRVS
1 Crit Safety 96.16 Dollars per hour750 Hours
0.361 percent of fiscal year

Factors

6/22/00 9:24:04 PMPage 187 of 203 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC0XPM
Activity ID: 1BBDA0007B

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CDA0007B - Deact. Project Management

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Project Management
Breakdown of Cost Data:
 Item - Working Level Project Management Needs for period 5/22 - 9/30/00
 Units - lot
 Unit Cost - 5,599 Hrs / $179,986
 Unit Cost Adjustment factor -
 Revised Unit Cost - 2,599 Hrs / $179,986
 Basis for adjustment - Based on similar work experience.

Department
SSOC SalariedOTHER ENGINEERS Linear 649.80 HoursS100S750 E130STRAIGHT TIME BASE

1 Lead IWCP Engineer 1800 Hours
0.361 Percent of fiscal year

Factors

SSOC SalariedMANAGERS (GRADE 64 - 68) Linear 649.80 HoursS100S750 M040STRAIGHT TIME BASE
1 Deact. Manager 1800 Hours
0.361 Percent of fiscal year

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 649.80 HoursS100S750 P170STRAIGHT TIME BASE
1 MAA & PA Closure Expeditor 1800 Hours
0.361 Percent of fiscal year

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 649.80 HoursS100S750 P170STRAIGHT TIME BASE
1 SNM Holdup Coordinator 1800 Hours
0.361 Percent of fiscal year

Factors

B707 Facility DispositionOTHER ENGINEERS Linear 48,735.00 DollarsKB30SA53 E130E-2
1 Deact Engineer 75 Dollars per hour1800 Hours
0.361 percent of fiscal year

Factors

B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 38,988.00 DollarsKB30SA53 P170E-2
1 Technical Support 60 Dollars per hour1800 Hours
0.361 Percent of fiscal year

Factors

B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 34,114.50 DollarsKB30SA57 P070LATA
1 Project Analyst 70 Dollars per hour1350 Hours (75%)
0.361 Percent of fiscal year

Factors

B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES
5000 DollarsFactors

B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 26,714.00 DollarsKB30SA5H P070SUBCONTRACTED SRVS
1 Scheduler 80 Dollars per hour925 Hours (50%)
0.361 Percent of fiscal year

Factors

Activity ID: 1BBDA0008A Description: Deactiviation - Deact/SNM Project Mgmt Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00KH03 Facility Disposition Mgmt 1.00 each 5,400EE 5,400 205,362 180,000 385,362 483,32097,9580
2CB00NT03 New Personnel Training 0.50 each 3,520EE 1,760 36,914 78,750 115,664 133,27117,6080
2CB00PM05 Deact. Project Management 1.00 each 7,200EE 7,200 222,606 489,200 711,806 817,989106,1830
2CB00XX03 Additional Infrastructure 1.00 each 2,111EE 2,111 71,473 72,120 143,593 177,68634,0930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 86,220 86,220086,220

Total for Activity 1BBDA0008A: 16,471 536,355 820,070 1,442,645 1,698,486255,84186,220
Line Item 2CB00KH03 - Facility Disposition Mgmt

BOE Estimators Experience - Based on prior experience with planning, development, execution, and management of RFETS projects.
Experience Item Desc - Planning, Development, Dispostion Management, and Integration support for the fiscal year.
Breakdown of Cost Data:
 Item - Project Management
 Units - lot
 Unit Cost - 5,400 Hours / $144,000 dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 5,400 Hours / $144,000 dollars
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WBS No: 1BAC0XPM
Activity ID: 1BBDA0008A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Department
B707 Facility DispositionSECRETARIES Linear 1,800.00 HoursKB30S750 G040STRAIGHT TIME BASE

1 Secretary 1800 Productive HoursFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursKB30S750 M020STRAIGHT TIME BASE

1 Fac. Disp Manager 1800 Productive HoursFactors
B707 Facility DispositionMANAGEMENT INTEGRATORS  (GR Linear 1,800.00 HoursKB30S750 M030STRAIGHT TIME BASE

1 Project Controls & Compl. Manager 1800 Productive HoursFactors
B707 Facility DispositionMANAGEMENT INTEGRATORS  (GR Linear 180,000.00 DollarsKB30SA52 M030TENERA

1 Planning & Work Auth. Manager 100 Dollars per hour1800 Productive HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00NT03 - New Personnel Training

Resources

BOE Estimators Experience - Based on prior experience with qualifying required personnel.
Experience Item Desc - Training for new personnel required to support Deactivation/SNM Holdup Removal.
Breakdown of Cost Data:
 Item - Training needs for new personnel expected to support Deactivation/SNM Holdup Removal in B707.
 Units - lot
 Unit Cost - 3,520 hours / $157,500
 Unit Cost Adjustment factor -
 Revised Unit Cost - 3,520 hours / $157,500
 Basis for adjustment - 

Line item quantity adjusted to reflect percentage of estimate to be performed in particular fiscal year, in comparison to the entire effort estimated.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 320.00 HoursS100S750 M010STRAIGHT TIME BASE

4 Foreman 80 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,600.00 HoursKB30H750 R010STRAIGHT TIME BASE

40 Process specialists 40 hoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,600.00 HoursKB30H750 R010STRAIGHT TIME BASE

5 Process specialists 320 hoursFactors
B707 Facility DispositionTRAINERS Linear 157,500.00 DollarsKB30SA57 P150LATA

2250 Hours 70 Dollars1 TrainerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00PM05 - Deact. Project Management

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Project Management
Breakdown of Cost Data:
 Item - Annual Working Level Project Management Needs
 Units - lot
 Unit Cost - 7,200 Hrs / $489,390
 Unit Cost Adjustment factor -
 Revised Unit Cost - 7,200 Hrs / $489,390
 Basis for adjustment - Based on similar work experience.

Department
SSOC SalariedOTHER ENGINEERS Linear 1,800.00 HoursS100S750 E130STRAIGHT TIME BASE

1 Lead IWCP Engineer 1800 HoursFactors
SSOC SalariedMANAGERS (GRADE 64 - 68) Linear 1,800.00 HoursS100S750 M040STRAIGHT TIME BASE

1 Deact. Manager 1800 HoursFactors
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursS100S750 P170STRAIGHT TIME BASE

1 MAA & PA Closure Expeditor 1800 HoursFactors
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursS100S750 P170STRAIGHT TIME BASE

1 SNM Holdup Coordinator 1800 HoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 135,000.00 DollarsKB30SA53 E130E-2

1 Deact Engineer 75 Dollars per hour1800 HoursFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 108,000.00 DollarsKB30SA53 P170E-2

1 Technical Support 60 Dollars per hour1800 HoursFactors
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WBS No: 1BAC0XPM
Activity ID: 1BBDA0008A

Activity Filter * Starts In FY *
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 126,000.00 DollarsKB30SA57 P070LATA

1 Project Analyst 70 Dollars per hour1800 HoursFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 DollarsFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 115,200.00 DollarsKB30SA5H P070SUBCONTRACTED SRVS

1 Scheduler 80 Dollars per hour1440 Hours (80%)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00XX03 - Additional Infrastructure

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of RFETS projects.
Experience Item Desc - As landlord funding for infrastucture is reduced to support fewer projects, additional infrastructure funding is required to support 
increased SNM & Deactivation activity.
Breakdown of Cost Data:
 Item - Additional Instrastructure for Fiscal Year
 Units - lot
 Unit Cost - 9,861 hours / $204,000 dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 9,861 hours / $204,000 dollars
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 100.00 HoursS100S750 E130STRAIGHT TIME BASE

1 Rad Engineer 100 HoursFactors
SSOC SalariedINDUSTRIAL HYGIENISTS Linear 2,011.00 HoursS100S750 P090STRAIGHT TIME BASE

1 Industrial Hygenist 2011 HoursFactors
B707 Facility DispositionSAFETY ENGINEERS Linear 72,120.00 DollarsKB30SA5H E120SUBCONTRACTED SRVS

1 Crit Safety 96.16 Dollars per hour750 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 52,317.95 DollarsZDEPTCON 0000CONTINGENCY

52318 DollarsFactors
No DepartmentNONE Linear 33,902.35 DollarsZDEPTESC 0000ESCALATION

33902.4 DollarsFactors
Activity ID: 1BBDA0008C Description: B707 Security and Compensatory Measures Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDA00010 Security Compensatory Measures 1.00 each 4,860EE 4,860 138,828 80,000 218,828 285,04866,2210
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,244 15,244015,244

Total for Activity 1BBDA0008C: 4,860 138,828 80,000 234,071 300,29266,22115,244

Cost Element Skill Quantity UnitsCurve

Line Item 2CDA00010 - Security Compensatory Measures

Resources

BOE Estimators Experience - Subject matter expert opinion, based off of similar compensatory measures performed in the past.
Experience Item Desc - 3 month, 7 day, 24 hour security compensatory measure
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1,566.00 HoursKB30H750 R010STRAIGHT TIME BASE

1566 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 3,294.00 HoursKB30H751 R010OVERTIME BASE & PRE.

3294 HoursFactors
B707 Facility DispositionNONE Linear 80,000.00 DollarsKB30SA5C 0000SUPPLIES

40000 dollars 2 Security Doors with Access SystemFactors
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WBS No: 1BAC0XPM
Activity ID: 1BBDA0008C

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,249.80 DollarsZDEPTCON 0000CONTINGENCY

9249.80 DollarsFactors
No DepartmentNONE Linear 5,993.93 DollarsZDEPTESC 0000ESCALATION

5993.93 DollarsFactors
Activity ID: 1BBDA0009A Description: Deactiviation - Deact/SNM Project Mgmt Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00KH04 Facility Disposition Mgmt 1.00 each 5,400EE 5,400 205,362 180,000 385,362 457,85572,4930
2CB00PM10 Deact. Project Management 1.00 each 7,200EE 7,200 222,606 489,200 711,806 790,38678,5800
2CB00XX04 Additional Infrastructure 1.00 each 2,111EE 2,111 71,473 72,120 143,593 168,82325,2300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 216,299 216,2990216,299

Total for Activity 1BBDA0009A: 14,711 499,441 741,320 1,457,061 1,633,363176,303216,299

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00KH04 - Facility Disposition Mgmt

Resources

BOE Estimators Experience - Based on prior experience with planning, development, execution, and management of RFETS projects.
Experience Item Desc - Planning, Development, Dispostion Management, and Integration support for the fiscal year.
Breakdown of Cost Data:
 Item - Project Management
 Units - lot
 Unit Cost - 5,400 Hours / $144,000 dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 5,400 Hours / $144,000 dollars
 Basis for adjustment -

Department
B707 Facility DispositionSECRETARIES Linear 1,800.00 HoursKB30S750 G040STRAIGHT TIME BASE

1 Secretary 1800 Productive HoursFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursKB30S750 M020STRAIGHT TIME BASE

1 Fac. Disp Manager 1800 Productive HoursFactors
B707 Facility DispositionMANAGEMENT INTEGRATORS  (GR Linear 1,800.00 HoursKB30S750 M030STRAIGHT TIME BASE

1 Project Controls & Compl. Manager 1800 Productive HoursFactors
B707 Facility DispositionMANAGEMENT INTEGRATORS  (GR Linear 180,000.00 DollarsKB30SA52 M030TENERA

1 Planning & Work Auth. Manager 100 Dollars per hour1800 Productive HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00PM10 - Deact. Project Management

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Project Management
Breakdown of Cost Data:
 Item - Annual Working Level Project Management Needs
 Units - lot
 Unit Cost - 7,200 Hrs / $489,390
 Unit Cost Adjustment factor -
 Revised Unit Cost - 7,200 Hrs / $489,390
 Basis for adjustment - Based on similar work experience.

Department
SSOC SalariedOTHER ENGINEERS Linear 1,800.00 HoursS100S750 E130STRAIGHT TIME BASE

1 Lead IWCP Engineer 1800 HoursFactors
SSOC SalariedMANAGERS (GRADE 64 - 68) Linear 1,800.00 HoursS100S750 M040STRAIGHT TIME BASE

1 Deact. Manager 1800 HoursFactors
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursS100S750 P170STRAIGHT TIME BASE

1 MAA & PA Closure Expeditor 1800 HoursFactors
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursS100S750 P170STRAIGHT TIME BASE

1 SNM Holdup Coordinator 1800 HoursFactors
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WBS No: 1BAC0XPM
Activity ID: 1BBDA0009A

Activity Filter * Starts In FY *
B707 Facility DispositionOTHER ENGINEERS Linear 135,000.00 DollarsKB30SA53 E130E-2

1 Deact Engineer 75 Dollars per hour1800 HoursFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 108,000.00 DollarsKB30SA53 P170E-2

1 Technical Support 60 Dollars per hour1800 HoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 126,000.00 DollarsKB30SA57 P070LATA

1 Project Analyst 70 Dollars per hour1800 HoursFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 DollarsFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 115,200.00 DollarsKB30SA5H P070SUBCONTRACTED SRVS

1 Scheduler 80 Dollars per hour1440 Hours (80%)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00XX04 - Additional Infrastructure

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of RFETS projects.
Experience Item Desc - As landlord funding for infrastucture is reduced to support fewer projects, additional infrastructure funding is required to support 
increased SNM & Deactivation activity.
Breakdown of Cost Data:
 Item - Additional Instrastructure for Fiscal Year
 Units - lot
 Unit Cost - 9,861 hours / $204,000 dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 9,861 hours / $204,000 dollars
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 100.00 HoursS100S750 E130STRAIGHT TIME BASE

1 Rad Engineer 100 HoursFactors
SSOC SalariedINDUSTRIAL HYGIENISTS Linear 2,011.00 HoursS100S750 P090STRAIGHT TIME BASE

1 Industrial Hygenist 2011 HoursFactors
B707 Facility DispositionSAFETY ENGINEERS Linear 72,120.00 DollarsKB30SA5H E120SUBCONTRACTED SRVS

1 Crit Safety 96.16 Dollars per hour750 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 150,077.90 DollarsZDEPTCON 0000CONTINGENCY

150078 DollarsFactors
No DepartmentNONE Linear 66,221.45 DollarsZDEPTESC 0000ESCALATION

66221.5 DollarsFactors
Activity ID: 1BXXXDA09A Description: Deactiviation - Deact/SNM Project Mgmt Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CB00KH04 Facility Disposition Mgmt 0.44 each 5,400EE 2,368 90,071 78,947 169,018 200,18331,1650
2CB00PM10 Deact. Project Management 0.44 each 7,200EE 3,158 97,634 214,561 312,196 345,97733,7810
2CB00XX04 Additional Infrastructure 0.44 each 2,111EE 926 31,348 31,632 62,979 73,82610,8460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 175,438 175,4380175,438

Total for Activity 1BXXXDA09A: 6,452 219,053 325,140 719,631 795,42375,792175,438

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00KH04 - Facility Disposition Mgmt

Resources

BOE Estimators Experience - Based on prior experience with planning, development, execution, and management of RFETS projects.
Experience Item Desc - Planning, Development, Dispostion Management, and Integration support for the fiscal year.
Breakdown of Cost Data:
 Item - Project Management
 Units - lot
 Unit Cost - 5,400 Hours / $144,000 dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 5,400 Hours / $144,000 dollars
 Basis for adjustment -

Department
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WBS No: 1BAC0XPM
Activity ID: 1BXXXDA09A

Activity Filter * Starts In FY *
B707 Facility DispositionSECRETARIES Linear 1,800.00 HoursKB30S750 G040STRAIGHT TIME BASE

1 Secretary 1800 Productive HoursFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 1,800.00 HoursKB30S750 M020STRAIGHT TIME BASE

1 Fac. Disp Manager 1800 Productive HoursFactors
B707 Facility DispositionMANAGEMENT INTEGRATORS  (GR Linear 1,800.00 HoursKB30S750 M030STRAIGHT TIME BASE

1 Project Controls & Compl. Manager 1800 Productive HoursFactors
B707 Facility DispositionMANAGEMENT INTEGRATORS  (GR Linear 180,000.00 DollarsKB30SA52 M030TENERA

1 Planning & Work Auth. Manager 100 Dollars per hour1800 Productive HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00PM10 - Deact. Project Management

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Project Management
Breakdown of Cost Data:
 Item - Annual Working Level Project Management Needs
 Units - lot
 Unit Cost - 7,200 Hrs / $489,390
 Unit Cost Adjustment factor -
 Revised Unit Cost - 7,200 Hrs / $489,390
 Basis for adjustment - Based on similar work experience.

Department
SSOC SalariedOTHER ENGINEERS Linear 1,800.00 HoursS100S750 E130STRAIGHT TIME BASE

1 Lead IWCP Engineer 1800 HoursFactors
SSOC SalariedMANAGERS (GRADE 64 - 68) Linear 1,800.00 HoursS100S750 M040STRAIGHT TIME BASE

1 Deact. Manager 1800 HoursFactors
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursS100S750 P170STRAIGHT TIME BASE

1 SNM Holdup Coordinator 1800 HoursFactors
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursS100S750 P170STRAIGHT TIME BASE

1 MAA & PA Closure Expeditor 1800 HoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 135,000.00 DollarsKB30SA53 E130E-2

1 Deact Engineer 75 Dollars per hour1800 HoursFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 108,000.00 DollarsKB30SA53 P170E-2

1 Technical Support 60 Dollars per hour1800 HoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 126,000.00 DollarsKB30SA57 P070LATA

1 Project Analyst 70 Dollars per hour1800 HoursFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 DollarsFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 115,200.00 DollarsKB30SA5H P070SUBCONTRACTED SRVS

1 Scheduler 80 Dollars per hour1440 Hours (80%)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CB00XX04 - Additional Infrastructure

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of RFETS projects.
Experience Item Desc - As landlord funding for infrastucture is reduced to support fewer projects, additional infrastructure funding is required to support 
increased SNM & Deactivation activity.
Breakdown of Cost Data:
 Item - Additional Instrastructure for Fiscal Year
 Units - lot
 Unit Cost - 9,861 hours / $204,000 dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - 9,861 hours / $204,000 dollars
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 100.00 HoursS100S750 E130STRAIGHT TIME BASE

1 Rad Engineer 100 HoursFactors
SSOC SalariedINDUSTRIAL HYGIENISTS Linear 2,011.00 HoursS100S750 P090STRAIGHT TIME BASE

1 Industrial Hygenist 2011 HoursFactors
B707 Facility DispositionSAFETY ENGINEERS Linear 72,120.00 DollarsKB30SA5H E120SUBCONTRACTED SRVS

1 Crit Safety 96.16 Dollars per hour750 HoursFactors
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WBS No: 1BAC0XPM
Activity ID: 1BXXXDA09A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 127,893.70 DollarsZDEPTCON 0000CONTINGENCY

127894 DollarsFactors
No DepartmentNONE Linear 47,543.79 DollarsZDEPTESC 0000ESCALATION

47543.8 DollarsFactors
WBS No: 1BAC0XRR Title: B707 Deactivation - Raschig Ring Removal
Activity ID: 1BBDA0008J Description: Deactivation - Raschig Ring Removal Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHAARR01 Raschig Ring Removal 0.50 each 520EE 260 6,407 0 6,407 9,4633,0560
2CHMTMDRR Modification Maintenance Package 1.00 ea 349HC 349 8,464 18,541 27,005 31,0424,0370
2CHMTSTRR Standard Maintenance Work Package 1.00 ea 175HC 175 4,362 3,874 8,236 10,3172,0810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,743 2,74302,743

Total for Activity 1BBDA0008J: 784 19,233 22,415 44,391 53,5659,1742,743

Cost Element Skill Quantity UnitsCurve

Line Item 2CHAARR01 - Raschig Ring Removal

Resources

BOE Estimators Experience - Based on experience with planning, development, and execution of B776/777 deactivation effort.
Experience Item Desc - Remove Raschig Rings
Breakdown of Cost Data:
 Item - Raschig Ring Removal from Trich Tank
 Units - lot
 Unit Cost - 520 hrs
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 520 hrs
 Basis for adjustment -

Line item quantity factor refers to estimated difficulty compared to estimated experience in B776.

Department
SSOC SalariedOTHER ENGINEERS Linear 120.00 HoursS100S750 E130STRAIGHT TIME BASE

120 hours (Rad Engineer)Factors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 80.00 HoursS100S750 M010STRAIGHT TIME BASE

1 foreman 80 hoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 320.00 HoursKB30H750 R010STRAIGHT TIME BASE

4 process specialists 80 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHMTMDRR - Modification Maintenance Package

Resources

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - One Modification Package
 Units - lot
 Unit Cost - 361.28 Hours / $18,540.78
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 361.28 Hours / $18,540.78

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in the B707 Project Control office.

Department
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
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WBS No: 1BAC0XRR
Activity ID: 1BBDA0008J

Activity Filter * Starts In FY *
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB50H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

1 engineer 74.58 dollars per hour1 hourFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

1 engineer 60 dollars per hour1 week40 hours per weekFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

1 engineer 70 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.40 DollarsKB50SA57 E110LATA

1 engineer 75.62 dollars per hour20 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 5,460.00 DollarsKB20SA57 P070LATA

2 planners 68.25 dollars per hour40 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.40 DollarsKB50SA58 E130ASI

1 engineer 70.72 dollars per hour20 hoursFactors
B707 Facility DispositionNONE Linear 2,081.70 DollarsKB30SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Facility DispositionNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB30SA5H E080SUBCONTRACTED SRVS

1 engineer 94 dollars per hour20 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 77.9 dollars per hour3 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1 engineer 68.4 dollars per hour10 hoursFactors
Line Item 2CHMTSTRR - Standard Maintenance Work Package

BOE Historical Data Source - Derived from 5 years worth of validated Maintenance costs.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 1
 Revised Unit Cost - 

Line item quantity reflects quantity of maintenance packages multiplied by an adjustment factor that incorporates difficulty as well as allows for less 
significant routine packages.  These factors are on file in B707 Project Control office which is located in B750 Rm 115.
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WBS No: 1BAC0XRR
Activity ID: 1BBDA0008J

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE
10 HOURSFactors

B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE
18 HOURSFactors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE
18 HOURSFactors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE
21 hoursFactors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE
18 HOURSFactors

SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE
20 hoursFactors

SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE
20 hoursFactors

B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE
8 HOURSFactors

B707 Facility DispositionBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB30S750 P030STRAIGHT TIME BASE
6 HOURSFactors

Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE
2 HOURSFactors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE
2 HOURSFactors

B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE
18 HOURSFactors

B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.
8 HOURSFactors

B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.
1.67 HOURSFactors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.
0.8 HOURSFactors

B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.
1.67 HOURSFactors

B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.
0.72 HOURSFactors

B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.
0.64 HOURSFactors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.
0.16 HOURSFactors

B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.
0.08 HOURSFactors

B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,400.00 DollarsKB20SA57 P070LATA
2 Planners 85 Dollars per hour20 HoursFactors

B707 Facility DispositionNONE Linear 474.00 DollarsKB30SA5C 0000SUPPLIES
474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,674.12 DollarsZDEPTCON 0000CONTINGENCY

1674.12 DollarsFactors
No DepartmentNONE Linear 1,068.67 DollarsZDEPTESC 0000ESCALATION

1068.67 DollarsFactors
WBS No: 1BAC0XWD Title: B707 Deactivation Walkdowns
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WBS No: 1BAC0XWD
Activity ID: 1BBDA0006B

Activity Filter * Starts In FY *
Activity ID: 1BBDA0006B Description: B707 Deactivation - Walkdown Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDA0006B Deactivation Walkdowns 14.00 ea 37EE 518 12,600 45,696 58,296 64,3696,0720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,813 1,81301,813

Total for Activity 1BBDA0006B: 518 12,600 45,696 60,109 66,1816,0721,813

Cost Element Skill Quantity UnitsCurve

Line Item 2CDA0006B - Deactivation Walkdowns

Resources

BOE Estimators Experience - Estimate gained from SME with previous experience in B776/777.  Identified work in B707 was deemed to be similar in nature to 
experience gained in B776/777.
Experience Item Desc - Determine current status of Building sets.  Produce report and provide detail for deactivation planning.
Breakdown of Cost Data:
 Item - walkdown of 14 sets
 Units - lot (set)
 Unit Cost - 117.14 Hrs
 Unit Cost Adjustment factor -
 Revised Unit Cost - 117.14 Hrs
 Basis for adjustment -

Line Item quantity refers to number of modules to walkdown from 6/1/99 through the life of B707 Closure.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.20 HoursS100S750 M010STRAIGHT TIME BASE

40 Hours 1 Foreman
0.48 Percentage of activity remaining after 

Factors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 17.83 HoursKB50H750 T050STRAIGHT TIME BASE
37.14 Hours 1 RCT
0.48 Percentage of activity remaining after 

Factors

B707 Facility DispositionOTHER ENGINEERS Linear 3,264.00 DollarsKB30SA57 E130LATA
2 engineers 85 Dollars per hour40 Hours
0.48 Percentage of activity remaining after 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,063.36 DollarsZDEPTCON 0000CONTINGENCY

1063.36 DollarsFactors
No DepartmentNONE Linear 749.60 DollarsZDEPTESC 0000ESCALATION

749.604 DollarsFactors
WBS No: 1BAC78DA Title: Deactivation - Building 778
Activity ID: 1BB001303A Description: B778 Cluster Deactivation Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0007784001 Facility Walk Down 1.00 ea 160HC 160 4,946 0 4,946 6,8291,8830
0007784002 Initial Facility Surveys 1.00 ea 120HC 120 3,028 0 3,028 4,1821,1530
0007786802 Remove Equipment Hazardous Mat'l 62.00 msf 69HC 4,259 97,728 0 97,728 134,94337,2140
0007787001 Perform Equipment Inventory 62.00 msf 3HC 155 4,330 0 4,330 5,9791,6490
0007787002 Move/Dispose Equipment 62.00 msf 18HC 1,085 21,920 0 21,920 30,2678,3470
0007787201 Decontamination Activities 31.00 msf 16HC 504 10,303 0 10,303 14,2273,9230
0007787801 Final Walkdown & Report 31.00 msf 2HC 47 1,591 0 1,591 2,1976060
123-2C Computer/Comm. Equipment Disposition 50.00 P2C 2HC 103 2,396 0 2,396 3,3089120
123-2E Electronic Equipment Disposition 105.00 P2E 3HC 331 7,154 0 7,154 9,8782,7240
123-2ET Small Electric Tools Disposition 188.00 P2ET 2HC 423 9,300 0 9,300 12,8423,5410
123-2F Office Furniture Disposition 416.00 P2F 2HC 811 17,792 0 17,792 24,5676,7750
123-2MT Small Mech. Tools (Box) Disposition 198.00 P2MT 2HC 446 9,795 0 9,795 13,5253,7300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,637 34,637034,637
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Activity Filter * Starts In FY *
Total for Activity 1BB001303A: 8,443 190,283 0 224,920 297,37972,45934,637

Cost Element Skill Quantity UnitsCurve

Line Item 0007784001 - Facility Walk Down

Resources

BOE These estimates are based on the activities used fo rdeactivation of Building 779 in the FY97 plan.

Department
SSOC SalariedOTHER ENGINEERS Linear 80.00 HoursS100S750 E130STRAIGHT TIME BASE

2 weeks 40 hours per weekFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 80.00 HoursS100S750 M010STRAIGHT TIME BASE

2 weeks 40 hours per weekFactors

Cost Element Skill Quantity UnitsCurve

Line Item 0007784002 - Initial Facility Surveys

Resources

BOE These estimates are based on the activities used for deactivation of building 779 in the FY97 plan.

Department
SSOC SalariedOTHER ENGINEERS Linear 40.00 HoursS100S750 E130STRAIGHT TIME BASE

40 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 80.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 Hours 2 weeksFactors

Cost Element Skill Quantity UnitsCurve

Line Item 0007786802 - Remove Equipment Hazardous Mat'l

Resources

BOE Basis of Estimate: This estimate is based on the deactivation estimate and experience obtained from building 779. 

Activity                           Resource               Skill Code           Amount           Base Sqft          Unit Cost
Planning                  Electrical  Engineers      E040                       120                   64790                0.0019
Planning                  Mechanical Engineers  E070                       240                    64790                0.0037
Planning                  Safety Engineers            E120                       120                    64790                0.0019
Planning                  NuclearEngineers          E080                       120                    64790                0.0019
Planning                  Other Engineers              E130                       120                   64790                 0.0019
Sampling                Laboratory Tech             T080                       100                    64790                0.0015
Sampling                RCT                                     T050                         80                    64790                0.0012
Sampling                Eng. Technician              T030                         25                   64790                  0.0004
Removal                 Other  Tech                       T110                     2880                    64790                0.0445
Removal                 RCT                                     T050                     1440                    64790                0.0222
Removal                 Industrial Hygienist         P090                     1440                   64790                0.0222
Removal                 Material Handler              L050                      200                    64790                0.0031

Summary per 1000 sq ft:
Resource               Skill Code            Unit Cost per 1000 sqft
Electrical  Engineers      E040             1.9
Mechanical Engineers  E070              3.7 
Safety Engineers            E120              1.9
Nuclear Engineers          E080              1.9
Other Engineers              E130              1.9
Laboratory Tech             T080              1.5   
  RCT                                     T050         23.4    
 Eng. Technician              T030            0.4   
 Other  Tech                       T110           44.5  
Industrial Hygienist         P090            22.2    
Material Handler              L050              3.1

Department
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 9.00 HoursKB20H750 C040STRAIGHT TIME BASE

9 HoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 1.90 HoursS100S750 E040STRAIGHT TIME BASE

1.9 HoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 3.70 HoursS100S750 E070STRAIGHT TIME BASE

3.7 HoursFactors
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1.90 HoursS100S750 E080STRAIGHT TIME BASE

1.9 HoursFactors
SSOC SalariedSAFETY ENGINEERS Linear 1.90 HoursS100S750 E120STRAIGHT TIME BASE

1.9 HoursFactors
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Activity Filter * Starts In FY *
SSOC SalariedOTHER ENGINEERS Linear 1.90 HoursS100S750 E130STRAIGHT TIME BASE

1.9 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 25.00 HoursKB30H750 R010STRAIGHT TIME BASE

25 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 23.40 HoursKB50H750 T050STRAIGHT TIME BASE

23.4 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 0007787001 - Perform Equipment Inventory

Resources

BOE This estimate is based on a task analysis of the steps required. 
Step 1: Determine excess criteria, and develop planing document
Assume that large and medium size process pieces will remain in place, and that contaminated equipment will be left for D&D.
Planning will require 1 hour of electrical, mechanical, and other engineers time for every 2000 sqft of complex process space. Assume any radiological 
support is derived from the Health Physics Support Activity. 
Step 2: Perform the walkdown
Assume 1 hour for every 1000 sqft of complex process space by a process specialist (R010) to observe and document potential equipment.
Step 3. Develop equipment removal plan
Assume the same conditions as step 1.

Summary Table:

Activity                    Resource                                        Skill Code           Amt       Sqft        Unit Cost
Planning                 Electrical Eng.                                E040                    1             2000        0.0005
Planning                 Mechanical Eng.                           E070                    1             2000        0.0005
Planning                 Other Eng.                                        E130                    1             2000        0.0005
Inventory                 Process Specialist                       R010                    1             1000        0.0010
Plan Dev.                Electrical Eng.                                E040                    1             2000        0.0005
Plan Dev.                Mechanical Eng.                           E070                    1             2000        0.0005
Plan Dev.                Other Eng.                                       E130                    1             2000        0.0005

Totals:
E040 - 0.5 hrs/1000 sqft
E070 - 0.5 hrs/1000 sqft
E130 - 0.5 hrs/1000 sqft
E040 - 1 hr/1000 sqft

Department
SSOC SalariedELECTRICAL ENGINEERS Linear 0.50 HoursS100S750 E040STRAIGHT TIME BASE

0.5 HoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 0.50 HoursS100S750 E070STRAIGHT TIME BASE

0.5 HoursFactors
SSOC SalariedOTHER ENGINEERS Linear 0.50 HoursS100S750 E130STRAIGHT TIME BASE

0.5 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1.00 HoursKB30H750 R010STRAIGHT TIME BASE

1 HoursFactors
Line Item 0007787002 - Move/Dispose Equipment

BOE This estimate is based on a task analysis of the steps required. 
Step 1: Collect Equipment
Assume that equipment is evenly distributed across the facility at the rate of 1 piece (1 piece equals 200lbs equipment) for every 200 sqft. Assume 
collection requires 0.5 hours of electrician (C020), pipefitter (C080), and process specialist (R010)
Assume any radiological support is derived from the Health Physics Support Activity. 
Step 2: Move Equipment
Assume that 1 equipment piece is equal to 200 pounds total weight, and that the average distance to the disposal staging area is the equivalent of 300 feet 
of complex maneuvers (i.e. stairs, tight corners, etc).
Assume 2 movers/handlers take 0.5 hours per piece. 
Step 3. Transfer Equipment tp PI&D
Assume 1 technician hour for every piece of equipment. 

Summary Table:

Activity                    Resource                                        Skill Code           Amt       Sqft        Unit Cost
                                                                                                                                                       (per 
1000 sqft)
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Planning                 Electricians                                    C020                    0.5          200           2.5
Planning                 Pipefitter/Plumber                        C080                    0.5          200           2.5
Planning                 Process Specialist                      R010                    0.5          200           2.5
Inventory                 Material Handlers                        L050                    1              200           5
Plan Dev.                Other Technician                         T110                    1              200           5

Department
B707 Facilities ManagementELECTRICIANS Linear 2.50 HoursKB20H750 C020STRAIGHT TIME BASE

2.5 HoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.50 HoursKB20H750 C080STRAIGHT TIME BASE

2.5 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 5.00 HoursKB20H750 L050STRAIGHT TIME BASE

5 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2.50 HoursKB30H750 R010STRAIGHT TIME BASE

2.5 HoursFactors
B707 Facilities ManagementD&D HAZ REDUC TECH / RISK RED Linear 5.00 HoursKB20H750 T060STRAIGHT TIME BASE

5 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 0007787201 - Decontamination Activities

Resources

BOE This estimate is based upon the following assumptions reagrding the decontamination of 1,000 sq. ft. of compex process space.

Assumption:
Decontamination will only be performed on equipment and areas with an open migration path to the atmosphere. Closed systems will dispositioned and/or 
decontmainated
during the decommissioning phase.

Assume that 1 Health Physicist oversees all HP techncians at the rate of 1 hr. per 1000 sq. ft.
Assume that 5% of the total area will be stabilized using latex paint. 
Painting Crew consists of:
1 foreman at 0.25 hrs 
2 painters at 2 hrs each
1 HP Technician at 1 hr

Assume the following crew to support duct and other system containment installs
2 Other Technicians at 1 hr each
1 HP Technician at 1 hr

Assume the following crew to support physical decon per 1,000 sq. ft.
2 Other Techncians at 2 hrs each
1 Other Crew at 1 hr
1 HP techncian at 4 hrs

Department
B707 Facilities ManagementPAINTERS Linear 4.00 HoursKB20H750 C070STRAIGHT TIME BASE

4 HoursFactors
B707 Facilities ManagementD&D SKILLED TRADES Linear 1.00 HoursKB20H750 C120STRAIGHT TIME BASE

1 HoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 0.25 HoursS100S750 M010STRAIGHT TIME BASE

0.25 HoursFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 5.00 HoursKB30H750 R010STRAIGHT TIME BASE

5 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.00 HoursKB50H750 T050STRAIGHT TIME BASE

6 HoursFactors
Line Item 0007787801 - Final Walkdown & Report

BOE BOE: These estimates are based on a review of the Building 779 estimate data. 
 
Activity                                         Resource Name     Res.       Amt       Sqft      Unit Cost
Perform Final Walkdown       Other Engineer       E130       40       64790       0.0006
Perform Final Walkdown       Mechanical Eng.     E070       40       64790       0.0006
Perform Final Walkdown       Electrical Eng.        E040       40       64790       0.0006

6/22/00 9:24:12 PMPage 200 of 203 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAC

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAC78DA
Activity ID: 1BB001303A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Prepare Final Report              Other Engineer        E130       40       64790       0.0006
Resolve Issues                        Other Engineer       E130       20       64790       0.0003
Resolve Issues                        Mechanical Eng.     E070       20       64790       0.0003
Resolve Issues                        Electrical Eng.        E040       20       64790       0.0003
Resolve Issues                        Other Technician    T110       80       64790       0.0012

Summary:
E130 = 0.0015 hrs/sqft
E070 = 0.0009 hrs/sqft 
E040 = 0.0009 hrs/sqft 
T110 = 0.0012 hrs/sqft

Department
SSOC SalariedOTHER ENGINEERS Linear 1.50 HoursS100S750 E130STRAIGHT TIME BASE

1.5 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item 123-2C - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursKB20H750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
Property ManagementFOREMEN / TEAM LEADS / GROUP Linear 0.10 HoursC270S750 M010STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.00 HoursKB50H750 T050STRAIGHT TIME BASE

1 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 123-2E - Electronic Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 1.30 HoursKB20H750 L050STRAIGHT TIME BASE

1.3 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
Property ManagementFOREMEN / TEAM LEADS / GROUP Linear 0.10 HoursC270S750 M010STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.00 HoursKB50H750 T050STRAIGHT TIME BASE

1 Rad SurveyFactors
Line Item 123-2ET - Small Electric Tools Disposition

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE
0 Hazard AssessmentFactors

B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.10 HoursKB20H750 L050STRAIGHT TIME BASE
0.1 Readiness/RemovalFactors

B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE
0.1 Material HandlingFactors

Property ManagementFOREMEN / TEAM LEADS / GROUP Linear 0.10 HoursC270S750 M010STRAIGHT TIME BASE
0.1 AdministrativeFactors

TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE
0.2 TransportationFactors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE
0.25 AdministrativeFactors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.50 HoursKB50H750 T050STRAIGHT TIME BASE
1.5 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 123-2F - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursKB20H750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
Property ManagementFOREMEN / TEAM LEADS / GROUP Linear 0.10 HoursC270S750 M010STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.00 HoursKB50H750 T050STRAIGHT TIME BASE

1 Rad SurveyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 123-2MT - Small Mech. Tools (Box) Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity is based on [actual count <or> historical average count of 0.149 items per sq. ft., reference {document}]

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.00 HoursC100S750 E120STRAIGHT TIME BASE

0 Hazard AssessmentFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.10 HoursKB20H750 L050STRAIGHT TIME BASE

0.1 Readiness/RemovalFactors
B707 Facilities ManagementMISSION SUP SPEC III Linear 0.10 HoursKB20H750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
Property ManagementFOREMEN / TEAM LEADS / GROUP Linear 0.10 HoursC270S750 M010STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.50 HoursKB50H750 T050STRAIGHT TIME BASE

1.5 Rad SurveyFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,365.65 DollarsZDEPTCON 0000CONTINGENCY

23365.7 DollarsFactors
No DepartmentNONE Linear 11,271.65 DollarsZDEPTESC 0000ESCALATION

11271.7 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

223,318 5,824,703 5,033,519 11,825,393 14,467,4452,642,052

Report Totals:

Contingency 
& Escalation

967,171
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